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CHAPTER 1 
 

INTRODUCTION 
 
 
1.1 Background 
 
SCI UXO/OE Services was tasked to perform construction support and subsurface 
clearance of a 12-acre site within Mission Trails Regional Park, located off California 
State Highway 52 and Mast Boulevard, San Diego CA (See map below). The terrain of 
this site is relatively flat to rolling hills, with occasional erosional gullies.  Non-native 
grasslands cover about one-half the site. Broom baccharis grows singly and in scattered 
clusters, predominantly on the west side of the site.  A contiguous patch of coastal sage 
scrub, about 0.6 acres in size, grows at the sites western edge, and a mature stand of 
mulefat, about 0.2 acres in size, occurs along the northwestern boundary of the site.  A 
few scattered, sickly eucalyptus trees are established near the eastern side.  
 
1.2 Site History  
 
This property is part of the former Camp Elliott and was used by the military 
services.  The past uses of Camp Elliott have been divided into the following general 
periods:           
  

• Camp Kearney, World War I (1917 to 1940); Gunnery training ranges 
established and used 1917 to 1919; 1920’s early 30’s: camp closed; 1934 to 1940: USMC 
leased the area to conduct artillery, anti-aircraft and machine gun training. 
 • Camp Elliott, World War II (1940 to 1945); USMC developed a training center 
(originally named Camp Holcomb) and renamed the area Camp Elliott.  Conducted Tank 
school, Gunnery training and anti-tank training with half-track mounted 75mm, and jeep-
mounted 37mm guns.  
 • Camp Elliott, Post-World War II (1945 to 1960); (1944) Land reverted to US 
Navy use with no live-fire training.  1958 USMC 1st Tank Battalion transferred to Camp 
Elliott; however no live fire was known to have been conducted.  1960 Camp Elliott 
closed. See the below aerial view of suspected Tank Maneuver Area. 
  
 Ordnance/Explosives (OE) has never been reported or found within this 12-acre location.  
No Ordnance/Explosives were discovered during this removal action.  The construction 
support and subsurface clearance was in support of the development of a 12-acre, multi-
use staging area to improve access to the City of San Diego’s Mission Trails Regional 
Park by horse riders, hikers and bicyclists to the existing park trail system. An Equestrian 
Center is to be built on the site.  
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Aerial view of suspected Tank Maneuver Area (Circa 1950’s)   
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CHAPTER 2 
 

DISCUSSION 
 
2.1 Activities Completed - Site Visit 
 
 A site visit was authorized and an Abbreviated Site Safety and Health Plan was prepared 
and approved. The site visit was conducted August 19-22, 2002. A site walk was 
conducted August 19, 2002 and attended by the following personnel: 
 
Lloyd E. Godard, Project Manager, U.S. Army Corps of Engineers, Los Angeles District 
David Holladay, OE Safety Specialist, U.S. Army Corps of Engineers, Los Angeles 
District 
Ted Ashe, Geophysist, U.S. Army Corps of Engineers, Los Angeles District 
Dorothy Leonard, Secretary/Treasurer, Mission Trails Regional Park Foundation 
Robin Shifflet, Park Designer, City of San Diego 
Leo H. Carden, Program Manager, SCI UXO/OE Services 
James G. Ferris, Project Manager, SCI UXO/OE Services 
Jesse J. Sipult, UXO Tech III, SCI UXO/OE Services 
Chuck Welk, Global Mapping Systems, Inc. 
 
2.2 Work Plan Addendum 
 
SCI UXO/OE Services was tasked to complete a separate appendix to the basic East 
Elliott Work Plan specifically to address the Equestrian Center construction support. In 
addition, a modification to the previously approved Explosive Safety Submission for East 
Elliott was prepared and submitted.  
 
2.2.1 The East Elliott Explosive Safety Submission (ESS) was submitted 16 April 2002 
and approved August 5 2002.  An amended ESS was submitted on 13 August 2002 which 
added the Equestrian Center 12-acre site. The amended ESS was approved on 13 
September 2002. 
 
2.2.2 The East Elliott Work Plan was approved by CESPL-CO-SS Memorandum dated 5 
December 2002, Subject: Approval of Work Plan. The distribution of the approved work 
plan was in accordance with the approval memorandum. 
 
2.2.3 A modified Notice to Proceed was received via CESPL-CO-SE Memorandum dated 
30 December 2002, Subject: Notice to Proceed (Partial) on the Equestrian Center 
Subsurface Construction Support of Contract DACA09-01-D-005, Task Order 001, IDIQ 
for OE Risk Reduction, Modification R00104. This memorandum directed SCI UXO/OE 
Services to proceed with the field work, previously curtailed by agreement with the U.S. 
Fish & Wildlife Service (the Service) until after the breeding season of California 
gnatcatchers had passed.    
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Field work resumed  18 August 2003.  Work ended and all personnel departed the site 5 
September 2003.  
 
2.3 Perform OE Clearance 
 
Pre-mobilization occurred on 20 January 2003 with SCI UXO/OE Services and its 
subcontractor personnel mobilizing to the site on 21 January 2003. The geophysical 
subcontractor, Global Mapping Systems, Inc. (GMS), provided all geophysical services.   
Demobilization of the subcontractor was accomplished on 7 February and SCI UXO/OE 
Services departed the site 8 February 2003.  Pre-mobilization for the final phase occurred 
on 17 August with mobilization and site-specific training occurring on 18 August 2003. 
In addition, receipt of Government Furnished Equipment (GFE) occurred on 18 August. 
This GFE was the Schonstedt Detectors and the Miniature Open Front Barricade (MOFB) 
used during the anomaly re-location and excavation phases. 
 
2.3.1  All site preparation undertaken by Contractor in January 2003 avoided coastal sage 
scrub (potential foraging habitat for gnatcatchers), mule fat scrub, and a specific locale 
where San Diego ambrosia had previously been located.  In August 2003, the City of San 
Diego (project proponent) mowed nearly all areas previously avoided in January.  Some 
brush removal was still needed in the north-eastern area of the site.  A Skid-steer piece of 
equipment with a bushhog attachment was rented for this brush removal effort.  In 
addition, in this same north-eastern area, weed-eaters were used where the heavier 
equipment could not traverse. 
 
2.3.2  The OE Clearance occurred during the final phase from 18 August to 5 September 
2003.  On 19 August work was curtailed in the morning due to a Media Day with the 
local press and the US Army Corps of Engineers, Los Angeles District, Public Affairs 
Officer (PAO) on the site.  OE clearance commenced in earnest after the media day and 
progressed well over the course of the next three weeks.  Expected limitations were 
experienced during the OE Clearance due to the required use of the Miniature Open Front 
Barricade (MOFB) because of the proximity to CA Highway 52.  This caused no 
unexpected difficulties; it simply caused the production rate to be lower than normal had 
the barricade not been necessary.  An additional concern during the OE Clearance phase 
was the curtailment of the normally heavy use of the trails in and around the Mission 
Trails Regional Park Equestrian Center by hikers, joggers, mountain bikers, horseback 
riders etc.  This curtailment was accomplished by the hiring of security guard personnel 
to control the access areas into the Equestrian Center.  Guards were placed at the main 
entrance to the center as well as the access points from the other areas of Mission Trails 
Regional Park.   The guards were posted at the beginning of the work day and remained 
in position until work was completed for the day.  This action was necessary and proved 
to be a valuable resource for controlling the exclusion zone at the work site.  Some other 
concerns during the OE Clearance phase were the loss of the marking hubs that had been 
placed during the reacquisition of the anomalies and the requirement for our subcon- 
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tractor to gather geophysics data from some of the areas that had been inadvertently 
missed during the original geophysics phase.  During the break between the geophysics 
phase and the OE Clearance phase, some of the vegetation had grown up and needed to 
be bush-hogged again.  During the bush-hogging operations many of the above 
mentioned hubs were lost.  This necessitated the need for relocation of the anomalies and 
remarking them with pin flags.  All this was accomplished without problems, however, 
this also accounted for some time loss in production.  Other than the above mentioned 
challenges, the OE Clearance went well with no major concerns or restrictions during the 
remainder of the operation. 
 
2.4  Geophysical Investigation 
 
The geophysical investigation objective was to detect, map, and analyze geophysical 
anomalies to determine if the site contains the project’s Most Probable Munitions 
(MPMs).  Site MPMs include 37mm projectiles and 75mm projectiles.  Detection depth 
objectives for the MPMs were as follows: 1 foot for 37-mm projectiles and 2.5 feet for 
the 75mm projectiles. The geophysical investigation was performed in a manner that 
ensured 100% coverage of the 12-acre site. The investigation consisted of collection, 
reduction, identification of, and reacquisition and marking of UXO-like anomalies.  
 
2.4.1 Inaccessible Areas 
 
Inaccessible areas included a reinforced concrete debris pile, underground gas pipeline 
footprint, fence buffers, deep holes around tree bases, and a San Diego Ambrosia no-go 
area. Inaccessible areas were refined throughout the project and updated on the site map. 
The areas with the Coastal Sage and the San Diego Ambrosia were marked off in January 
2003 by the USACE SPL ecologist and avoided. This involved an area approximating 2 
grids that were not geophysically surveyed or mapped.  This area was subsequently 
mowed during the final phase by the Mission Trails Regional Park mowing contractors 
and was subsequently geophysically surveyed and mapped. 
 
2.4.2 Positional Control 
 
Two control points were established on the Equestrian Center Geophysical Investigation 
project site.  Control was established by means of Post Processed Kinematic (PPK) 
survey methodology.  Baseline data were collected for a minimum of 20 minutes on each 
of the two on-site control points while a second GPS unit was positioned on a National 
Geodetic Survey control monument designated SDGPS17.  The collected data was 
processed in Trimble Geomatics Office (TGO) v. 1.6.  The baseline adjustment yielded 
accuracies of 0.007sft on point 101 with a baseline of 38,020.243sft and 0.005sft on point 
100 with a baseline of 38,139.992.  Secondary control was established by means of a 
Real Time Kinematic Observed Control Point methodology and was verified using an 
optical total station.  The error of the inverse between point 101 and 105 was 0.012sft 
with a baseline of 872.116’.  
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These control points were used to reference the RTK base station and allow daily QC 
checks of the positional system. Permanent monuments were not set on the site. The grid 
layout used on this project was physical 100’ X 100’ search grids placed in accordance 
with the approved work plan.  See the below map for the grid layout and anomaly 
locations. 
 

 
 
2.4.3 Test Strip 
 
After a site was selected and the surface prepared, a pre-seeding geophysical survey was 
performed using the EM61 Mk2/RTK mapping system to determine and document base-
line geophysical conditions at the site. USACE-provided inert 37mm and 75mm 
projectiles were emplaced at specific depths and in both horizontal and vertical 
orientations with approximate 10-foot separations between items along the Test Strip. 
37mm projectiles were buried at 1 foot and 75mm projectiles were buried at 2.5 feet. 
Depths were measured from the top of the item. UXO avoidance techniques were used to 
ensure the location of the excavation for each surrogate and corner was clear of metallic 
anomalies. The location of each item, end stakes and calibration point were surveyed to 
the nearest 0.1 ft. The test strip was used on a daily basis to demonstrate and document 
the performance of geophysical/navigation hardware, data analysis system, data transfer 
system, and contractor Quality Control system.  
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The test strip was geophysically mapped and re-acquired in the same detail and with the 
same procedures as planned for the remaining project area.  Please see the below figure 
for the test strip. 
 

37 mm Projectiles

75  mm Projectiles

1 ft.

2.5 ft.

10 feet 10 feet 10 feet

Ground Surface

 
 

 
2.4.4 Geophysical System Standardization.   
 
Standardization procedures including a Static Test and Standard Response were 
established before any geophysical mapping was performed. This was accomplished by 
establishing target and background reference geometry and determining the numerical 
difference between target-anomaly high and background response of each system. 
Multiple anomaly-versus-background measurements were made to allow computation of 
a mean residual (anomaly response) and calculation of a standard deviation specific to the  
system.  Standardization of the system was accomplished using a portable target in a 
fixed geometry with the sensor array. The portable target used was a 2-inch diameter 
trailer hitch ball mounted in a jig to ensure repeatable target-to-coil geometry. 
Standardization of the system was accomplished using the jig, each time the check was 
performed. After a location was established for the standardization area, stakes were 
driven into the ground to ensure the test stand was positioned in the same location and 
orientation for each day of operation.  Static test and standard response checks were made 
at the beginning and end of each data file.  Additionally, checks were performed 
immediately prior to and following scheduled battery changes. Standardization responses 
were annotated in the Geo Log and compared to the standard response to ensure it was 
within the acceptance range. The daily Geo Logs were posted to the Equestrian FTP Site.  
The acceptance range was SOW-specified at +/- 10 percent of the standard response 
(calculated mean anomaly). If the system did not respond within the acceptance range, 
the standardization measurements were repeated. In accordance with the SOW, three 
sequential failures caused the original EM61 Mk2 control unit to be replaced prior to data 
collection, as it would not provide the stability required to remain within the 10% 
standardization specification.   
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As soon as the replacement arrived, a new standard response (with a new standard 
deviation and acceptance range) was calculated before the system was deployed in the 
field.  
 
2.4.5 Data Collection 
 
Geophysical data were collected between 24 January and 5 February 2003, using an 
EM61 Mk 2 with 4700/4800 RTK positioning system towed behind an EZ-GO motorized 
cart. The EM61 is a high sensitivity, high-resolution instrument that detects both ferrous 
and non-ferrous metal objects by means of electromagnetic induction, employing a 
geophysical method called transient electromagnetics. The MK2 is an advanced version 
of the standard EM61 model with a number of improvements that will be discussed 
below.  In general, the EM61 generates a pulsed primary magnetic field that induces 
electrical currents to flow, temporarily, in nearby metallic objects.  The induced currents 
are detected and measured by two receiver coils mounted on the EM61 assembly.  The 
EM61 employs the transient electromagnetic method whereby the pulsed magnetic field 
is shut off very rapidly and the induced electrical current is measured at some known 
time (“time gate”) after the primary field is shut off. 
The EM61-MK2 can measure the decaying eddy currents at up to four different time 
gates facilitating the detection of small targets and improved target characterization 
compared to the standard EM61 (it is recognized that different types of metal objects 
exhibit different rates of decay for the induced eddy currents). In addition, the MK2 uses 
an improved data logger that can be fully integrated with a GPS so geographic 
coordinates can be recorded along with the EM61 measurements. 
The EM61’s response curve produces an anomaly peak over the target location.  Burial 
depths of detected targets can be estimated from the width of the anomaly response and 
from the relative response from each of the two receiver coils.  The MK2 data logger has 
a real-time graphic display of the response curve to facilitate real-time data analysis. 
Induced eddy currents dissipate rapidly in low conductivity materials, but induced 
currents persist for longer periods in high conductivity materials (metal objects).  By 
making the eddy current measurement at a relatively long time after termination of the 
primary pulse, the response is practically independent of the conductivity of the ground.  
Thus, the EM61 generally produces very clean, noise-free measurements even under 
varying soil conditions During the final phase additional mapping was accomplished 
utilizing a man-towed array to accomplish data collection on data gap areas discovered 
between the initial phase and the final phase.  This data was collected between 18 August 
and 29 August 2003. 
The EM61-MK2 was used in the 2-coil, three time-gate configuration to obtain the 
greatest amount of subsurface information. During the project, a minimum of eight 
readings per second, with a maximum of 10 readings per second were recorded. Based on 
a 2.5 foot transect spacing, a survey speed of 4 ft per second and an acquisition rate of 
eight readings per second, this translated into a minimum of two readings per foot.  
Horizontal positioning information was obtained using a Trimble 4700 Base/4800 RTK 
GPS Total Station System.  The 4700 Base/4800 RTK GPS provided geographic 
coordinates for the EM61 data.  
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All horizontal positional data was referenced to NAD 83 California Zone 6 State Plane 
coordinates, with all units expressed in US Survey Feet. Transect navigation originated 
from a baseline oriented uphill following the primary topographic contours of the site.  
The orientation of the transects was chosen to induce the least amount of positional offset 
into the dataset. An automated paint line sprayer was used to guide the subsequent 
transects and help ensure the 2.5ft offset needed to maintain the data density specified in 
the SOW.  As areas of inaccessibility were discovered due to terrain, vegetation or other 
considerations, they were discussed with the SCI representative and added to the site 
map.   
 
2.4.6 Data Processing.   
 
Data were processed using two software packages; Geonics DAT61MK2 V1.35 for 
downloading and GeoSoft’s Oasis Montaj v5.1.6 with UX-DETECT for display and 
analysis. The Geonics DAT61MK2 V1.35 software was used to download the raw field 
data, check the GPS positioning information, and to export ASCII data files. The ASCII 
files were imported into Oasis Montaj v5.1.6 for post acquisition processing. Post 
processing entailed displaying profiles and color-shaded relief maps for the various types 
of EM61 data. Data from the various time gates were evaluated for indication of buried 
ordnance. The time gate used for selection of targets on this project was Channel 3.  To 
aid in the evaluation, anomalies from the test strip data over known ordnance items were 
compared to the anomalies identified in the production survey data. Particular attention 
was paid to the time gate data that exhibited the most definitive anomalies over the 
known ordnance items.  The data were processed using the standard utilities within Oasis 
Montaj v5.1.6 and the UX-Detect module. The standard processing steps first entailed 
converting the positional information from latitude and longitude in WGS1984 to NAD 
83 California Zone 6 State Plane coordinates, in US Survey Feet.  Next the test strip QC 
results were analyzed for evidence of lag and the EM61 data were corrected accordingly.  
After the lag correction the EM61 data were analyzed for evidence of instrument drift and 
again corrected accordingly.  Throughout this project a high-frequency low-amplitude 
noise was observed in the data.  To reduce the potential for false positives due to 
instrument noise we applied a conservative low-pass filter.  UX-Detect is an automated 
analysis tool that can be used for evaluating data coverage and identifying the location 
and depth of potential UXO items.  The UX-Detect module is used to perform the drift 
corrections as well as calculating a regularly spaced grid of data to be used for anomaly 
identification.  Based on the observed response from the seeded test items we were able 
to determine a conservative cutoff level of 4 millivolts (mV) for the MPMs at this site.  In 
general the minimum response of the most difficult item to detect was approximately 4 
mV.  By using the conservative threshold of 4millivolts we were able to capture the 
maximum number of potential targets.  A threshold value had to be used that was near the 
noise level to ensure detection of possible OE items.  This had a large affect on the results 
obtained due to the fact that items such as nails and bits of wire, etc., which would 
normally be ignored, were now within the target selection criteria.  These targets were 
provided in both graphic and tabular output formats.   
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The tabular and graphical data was supplied to the prime contractor as dig sheets to direct 
further investigation.  These data were input to the GIS for spatial display and mapping. 
Additionally, selected target locations were converted to Trimble stakeout files for upload 
to the RTK GPS Rover for reacquisition. All processing parameters were recorded in the 
data file header/processing log. Electronic copies of the downloaded (raw) and edited 
(processed) data files were posted to the Equestrian FTP Site within three working days 
of data collection. 
 
2.4.7 Records Management 
 
Geophysical field data were checked, corrected, and processed into ASCII files. After data were 
corrected for navigation errors, instrument bias, and measurement drift, it was archived and 
posted for further analysis, target selection and QC.  Raw and final processed geophysical data 
were archived in column delineated ASCII files in the format X, Y, V1, and V2, where X= 
Easting Coordinate, Y= Northing Coordinate, V1= top sensor reading, V2=next lower (spatially) 
co-located sensor reading, etc. Additional columns were added as needed to display additional 
data. Data were backed up on a daily basis.  Each ASCII file contains a header with information 
(metadata) about the file. Below are examples of the Raw Data, Processed Data and Target List 
headers used to identify the contents of each file on this project.  
 
2.4.8 Raw Data Header 
 
GENERAL DESCRIPTION OF DATA: 
Unprocessed EM61-MK2 field data 
File name- e013103b.dat 
Date- 01/31/03 
Operators- RWS/JEG 
Grids surveyed- in-fill data 
------------------------------------------------ 
EQUIPMENT: 
EM61MK2 controller sn-011840-3  
EM61MK2 bottom coil 1X05B sn-BRJ00-5 
EM61MK2 top coil 1X05TS sn-BRJ00-5 
Data logger- Juniper Systems Allegro Field PC 
RTK GPS 4700 sn-0220198332 
RTK GPS 4800 sn-0220193380 
Reference Item- 2-inch trailer hitch ball 
------------------------------------------------ 
SOFTWARE: 
Geonics DAT61MK2 ver 1.35 
------------------------------------------------ 
ACQUISITION PARAMETERS: 
Method of collection- vehicle towed w/ RTK positioning 
Tow Distance- 13.5 ft (411.5 cm) to front of coil 
Bottom Coil Height- 16 in (41 cm) 
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Top Coil Height- 28.5 in (72 cm) 
Antenna Height- 92.5 in (235 cm) 
Sample Rate- 8 readings/sec 
Survey Speed- 4 ft/sec 
Lane Spacing- 2.5 ft 
Coordinates- Lat/Long decimal degrees WGS1984 
------------------------------------------------ 
LINE NUMBER DESCRIPTIONS 
Line 1- cable shake test 
Line 2- static test 1 w/o reference item (3 min) 
Line 3- reference item test 1 (1 min) 
Line 4- static test 2 w/o reference item (1 min) 
Line 5- test strip response up at op speed (w/ reference item) 
Line 6- test strip response down at op speed (w/ reference item) 
Line 7- field data 
Line 8- test strip response up at op speed (w/ reference item) 
Line 9- test strip response down at op speed (w/ reference item) 
Line 10- static test 3 w/o reference item (3 min) 
Line 11- reference item test 2 (1 min) 
Line 12- static test 4 w/o reference item (1 min) 

 
DATA FILE DESCRIPTION: 
First Line- Native file Header 
Second Line to EOF- Data 
Column 1- Longitude (DD.DDDDDDDD) 
Column 2- Latitude (DD.DDDDDDDD) 
Column 3- STD-D-1 (bottom coil response in mV at 216 microsec.) 
Column 4- STD-D-2 (bottom coil response in mV at 366 microsec.) 
Column 5- STD-D-3 (bottom coil response in mV at 666 microsec.) 
Column 6- STD-D-T (top coil response in mV at 666 microsec.) 
Column 7- TIME (HH:MM:SS.SS) 
------------------------------------------------ 
START DATA FILE 
 
2.4.8.1 Processed Data Header 
 
GENERAL DESCRIPTION OF DATA: 
Processed EM61-MK2 data 
Processed File Name- e013103b.xyz 
Date- 02/01/03 
Raw Data File Name- e013103b.dat 
Date- 01/31/03 
Grids surveyed- in-fill data 
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------------------------------------------------ 
PROCESSING PARAMETERS 
Data processor- Brian Hecker 
Processing software- GeoSoft Oasis Montaj ver5.1.6 
------------------------------------------------ 
COORDINATE SYSTEMS 
Latitude, Longitude- WGS1984, decimal degrees 
Northing, Easting- NAD83, California CS83 zone 6, US survey feet 
------------------------------------------------ 
CORRECTIONS APPLIED 
Lag Correction- -3 fiducials 
Instrument Drift- ignore upper 75% of readings, block size = 500 readings 
Filtering- Low-pass filtered using convolution algorithm set to 6 fiducials 
------------------------------------------------ 
GRIDDING PARAMETERS 
Gridding Algorithm- minimum curvature 
Grid Cell size- 0.5 ft 
Tolerance- 0.1% 
Passing Percent- 99% 
Maximum Iterations- 100 
Internal Tension- 0 
TARGET PICKING ALGORITHM 
Target Locating Algorithm- Blakely Test 
Grid analyzed- Bottom Grid 
Smoothing Passes- 3 
Level of Peak Detection- Normal (4) 
Grid Value Cutoff- 3 mV 
------------------------------------------------ 
DATA COVERAGE 
Grid Analyzed- Bottom Grid 
Grid Cell Size- 2.4 feet 
Number of Ranges- <=0, >=1 or <=3, >=4 
------------------------------------------------ 
LINE NUMBER DESCRIPTIONS 
Line 1- cable shake test 
Line 2- static test 1 w/o reference item (3 min) 
Line 3- reference item test 1 (1 min) 
Line 4- static test 2 w/o reference item (1 min) 
Line 5- test strip response up at op speed (w/ reference item) 
Line 6- test strip response down at op speed (w/ reference item) 
Line 7- field data 
Line 8- test strip response up at op speed (w/ reference item) 
Line 9- test strip response down at op speed (w/ reference item) 
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Line 10- static test 3 w/o reference item (3 min) 
Line 11- reference item test 2 (1 min) 
Line 12- static test 4 w/o reference item (1 min) 
------------------------------------------------ 
DATA FILE DESCTIPTION: 
First 6 Lines- Native file download Header 
Column 1- Longitude, (DD.DDDDDDDD) 
Column 2- Latitude, (DD.DDDDDDDD) 
Column 3- STD-D-1, (bottom coil response in mV at 216 microsec.) 
Column 4- STD-D-2, (bottom coil response in mV at 366 microsec.) 
Column 5- STD-D-3, (bottom coil response in mV at 666 microsec.) 
Column 6- STD-D-T, (top coil response in mV at 666 microsec.) 
Column 7- TIME, (HH:MM:SS.SS) 
Column 8- Easting, (US Survey Feet) 
Column 9- Northing, (US Survey Feet) 
Column 10- STD-D-3-lag, Lag Corrected STD-D-3 data 
Column 11- STD-D-T-lag, Lag Corrected STD-D-T data 
Column 12- STD-D-3-LD, Lag and Drift Corrected STD-D-3 
Column 13- STD-D-T-LD, Lag and Drift Corrected STD-D-T 
Column 14- STD-D-3-LDF, Low-pass Filtered STD-D-3-LD data used for interp 
Column 15- STD-D-T-LDF, Low-pass Filtered STD-D-T-LD data used for interp 
 
START DATA FILE 
 
2.4.8.2 Target List Header 
 
GENERAL DESCRIPTION OF DATA: 
Preliminary Target Analysis Results 
Processed File Name- West_Third_Merge_Targets.xyz 
Date- 01/30/03 
Raw Data File Name-  
Date- 01/27/03 
Grids surveyed- B-2,3,4 C-2,3,4 D-2,3,4 E-1,2,3,4,5 
F-1,2,3,4,5,6 G-1,2,3,4,5 H-2,3,4,5 I-2,3,4  
------------------------------------------------ 
PROCESSING PARAMETERS 
Data processor- Brian Hecker 
Processing software- GeoSoft Oasis Montaj ver5.1.6 
------------------------------------------------ 
COORDINATE SYSTEMS 
Latitude, Longitude- WGS1984, decimal degrees 
Northing, Easting- NAD83, California CS83 zone 6, US survey feet 
------------------------------------------------ 
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TARGET PICKING ALGORITHM 
Target Locating Algorithm- Blakely Test 
Grid analyzed- Bottom Grid 
Smoothing Passes- 3 
Level of Peak Detection- Normal (4) 
Grid Value Cutoff- 3 mV 
------------------------------------------------ 
DATA FILE DESCTIPTION: 
First 7 Lines- Native file download Header 
Lines 8 through EOF 
Column 1- Grid_value 
Column 2- Mask 
Column 3- Target_ID 
Column 4- Target_Size (Grid Dimensions) 
Column 5- EM_Depth (US Survey Feet) 
Column 6- Bottom Coil Response (mV) 
Column 7- Top Coil Response (mV) 
Column 8- Easting, (US Survey Feet) 
Column 9- Northing, (US Survey Feet) 
------------------------------------------------ 
START DATA FILE 
------------------------------------------------ 
 
2.4.9 Anomaly Reacquisition/Relocation 
 
The Geophysical Investigation Team reacquired anomalies using the Trimble 4700/4800 
RTK GPS Total Station. Reacquisition was accomplished 4 February through 7 February 
2003. Five hundred (500) ferrous/non-ferrous targets were reacquired per USACE/SCI 
guidelines, marked and coordinates recorded. The EM61 Mk2 was used to verify the 
anomaly and a Fisher Impulse and Schonstedt GA52-CX used to refine anomaly 
locations. All anomalies were marked for the subsequent intrusive investigation, using 
hubs placed no farther than 1 foot to the north of the anomaly to avoid contact with the 
anomaly. Numbered pin flags were not used at the direction of the USACE 
representative. A Schonstedt gradiometer was used in conjunction with the EM-61 and 
Fisher Impulse EM detectors to determine whether the anomaly was ferrous or non-
ferrous. Ferrous anomalies were marked with fluorescent pink hubs and recorded as such 
within the GIS database. Those anomalies found to be non-ferrous were marked with 
fluorescent blue hubs and recorded as such within the GIS database. Dig sheets and Dig 
Maps were generated for the UXO Investigation Team to assist in the navigation to the 
hubs placed during anomaly reacquisition, based on this information.  
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2.4.10 Quality Control 
 
Quality control measures have been put in effect throughout the collection process.  The 
performance of both the geophysical survey instrumentation and navigation systems was 
routinely monitored to ensure the highest quality survey data. If any significant 
discrepancies existed in the positioning or repeatability of the data, the problem was 
identified and corrected.  In addition, all data was carefully evaluated by a trained 
Geophysicist and GIS Analyst for any potential problems (abnormal data spikes or 
inconsistent background values). Instrument response checks were performed at the 
beginning and conclusion of each survey file on the Standardization Area/Test Strip. 
Battery condition was monitored and batteries replaced at regular intervals to ensue 
minimal drift of the instrument. As the data were analyzed, additional checks were 
performed to document any instrument drift between survey work areas and to look for 
correlation of the data between survey lines. Standardization checks were performed 
immediately prior to and following scheduled battery changes. Responses were annotated 
in the logbook and compared to the standard response to ensure it was within the 
acceptance range. The positioning system accuracy was monitored and documented prior 
to and immediately after each survey is performed. Accuracy control checks were 
performed at the beginning and conclusion of each survey on the Test Strip.  Control 
checks were also performed at any time during the day if there was a question as to the 
performance of the instrument. Elevation and PDOP masks were set to optimize the 
system to the site and data collection events were scheduled during periods of optimal 
satellite constellations to provide the highest quality positioning data. As the data were 
analyzed, the GIS Analyst performed additional checks to ensure quality of the positional 
data by review of NMEA data string and RTK QC files. Feedback from the reacquisition 
and ground-truth formation resulting from the anomaly investigation will be used as an 
additional QC tool.   
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CHAPTER 3 
 

DOCUMENTATION 
 
3.1  SIGNIFICANT FINDINGS 
 
3.1.1  The Target List is attached as Appendix A.  
 
3.1.2  The Daily Activity Reports are attached as Appendix B. 
 
3.1.3  Additional site photographs are attached in Appendix C. 
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CHAPTER 4 
 

TESTS 
 

 
 
4.1  Audits 
 
The focus of this project was to assure the 12-acre site was mapped using geophysics 
equipment and to ensure no UXO remained on the job site. 
 
4.1.1  Geophysical Quality Control (QC) and Quality Assurance (QA) was accomplished 
on this project by a combination of contractor and government QC/QA audits.  There 
were a number of government ‘seeded’ items placed on the project site prior to contractor 
mobilization to the site.  All these seeded items were detected, removed and returned to 
the government.  During these QC/QA checks, a dialog was established between the 
geophysics subcontractor and the government’s geophysics representative in the USACE 
Huntsville Center.  This proved invaluable to working out minor difficulties in the 
interpretation and excavation of all the anomalies.  In addition, a contractor UXO Quality 
Control Specialist was mobilized to the site to conduct scheduled and random surveys of 
the cleared grids as work progressed.  This individual conducted QC checks throughout 
the course of work to ensure equipment was function-checked and operating within 
accepted standards.  This individual also ensured the grids were ready for the 
government's QA checks by conducting QC inspections on all grids prior to the 
government’s QA checks.  Around the time of completion of the project there were some 
questions that came up from the California Department of Toxic Substances Control 
(DTSC) concerning some data gaps on the project.  These questions were all answered 
through a dialog between our geophysics subcontractor, the geophysics representative 
from the USACE, Huntsville Center and the Los Angeles District, USACE. 
 
4.1 Lessons Learned 
 
This project was completed in two phases to comply with the US Fish and Wildlife 
Service’s concerns over possible disturbance by noise and site activities of Gnatcatchers 
during the recognized breeding season.  The photographs on the next page indicate the 
difference between August of 2002, the time of the initial Site Visit, and January of 2003, 
when the initial phase began.  Greater than normal precipitation during the fall and winter 
had created more dense vegetation than was expected. 
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Equestrian Center Site 

August 2002 
 
 
 

 

 
Equestrian Center Site 

January 2003 
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CHAPTER 5 
 

Not Required for this Final Report. 
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CHAPTER 6 
 

SUMMARY 
 

 
6.1 Summary 
 
Following site preparation, over 500 anomalies were detected between 27 January and 5 
February 2003.  All were successfully investigated between 18 August and 5 September 
2003.  Despite some environmental concerns and unavoidable delays, the UXO clearance 
operations were successful.  All operations were completed on schedule and within 
budget.   
 
6.2 Accident-Free Project: This project involved 1352 on-site man hours and over 3225  
driving miles, including mobilization and demobilization mileage, without accident or 
incident. 
 
6.3  No Ordnance or Explosives (OE) nor evidence of OE was found on-site during this 
project. Ordnance/Explosives (OE) has never been reported or found within this 12-acre 
location.  No Ordnance/Explosives were discovered during this removal action.  The 
construction support and subsurface clearance was in support of the development of a 12-
acre, multi-use staging area to improve access to the City of San Diego’s Mission Trails 
Regional Park by horse riders, hikers and bicyclists to the existing park trail system. An 
Equestrian Center is to be built on the site. 
 
6.4  For Quality Assurance (QA) purposes, blind seed items were emplaced throughout 
the project site by the government and all were recovered and returned to the 
government. 
 
6.5  The following pages contain photographs of operations during both phase 1 and the 
final phase of this project.  See additional photographs in appendix C. 
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6.3.1 SITE PHOTOGRAPHS:  (Additional site photographs located in Appendix C) 
 
 
 
 

 
Overview of area looking North toward CA 52 

 
 

 
Base Station Site-Control point set-up 
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Reinforced concrete debris pile, looking toward Mast Blvd 

 
 
 
 
 
 
 

 
A different view of inaccessible area, reinforced concrete debris 
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Daily documentation of performance for geo hardware 

 
 

 
Conducting some re-mapping of data gaps at the Equestrian Center, San Diego, 

California August 2003 
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Conducting re-location and anomaly excavation operations at Mission Trails Regional 
Park Equestrian Center San Diego, California August 2003 
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Repositioning the Miniature Open-Front Barricade (MOFB) [Bud-light] for excavation of 

a new anomaly 
 
 
 
 
 
 
 
 
 
 
 
 

6-6 



FINAL DRAFT 
 

DACA09-01-D-005, Task Order 1                                    30 DECEMBER 2003 
FINAL DRAFT 

APPENDIX C 
 

Additional Site Photographs 
 
 

 
Conducting Geo Data Collection in some of the tougher areas 

 
 

 
San Diego Ambrosia 
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Dense Vegetation 
January 2003 
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Equestrian Center Target List 
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Appendix B 

 
 

Daily Activity Reports (DAR’s) 
 



Status

Date 
Aquired/
Located

Grid Target
ID #

Depth
Found
(feet) Description

Northing Easting Northing Easting
Relative
Target
Size

Anomaly
Response

(mV)

Apparent
Depth
(feet)

Reacquired?
Ferrous (F)

Non-Ferrous 
(NF)

Reacq
Notes

reaquired 1/9/2003 A-10 9051 fence post for park signs 1888412.5 6322542.5 1888414 6322542 3.29 8.7 0.3 Y F
reaquired 1/9/2003 A-10 9057 2" nail 1888416.5 6322543.5 1888416 6322543 2 6.8 0.1 Y F
reaquired 1/9/2003 A-10 9059 12" 5" bearing 1888418.5 6322531.5 1888417 6322531 2.34 7.9 0.2 Y F
reaquired 1/9/2003 A-10 9062 18" 5"x6" steel plate 1888425 6322538.8 1888424 6322536 3.88 4.3 0 Y F
reaquired 1/9/2003 A-10 9073 geological 1888447.5 6322503 1888448 6322504 2.27 4.3 0.2 Y F
reaquired 1/9/2003 A-10 9074 30" fence post 1888448 6322484.5 1888448 6322484 2.29 4.3 0.2 Y F
relocated 1/9/2003 A-11 9050 0" asphalt 1888412 6322672 1888619 6321729 5.52 4.4 0.2 Y F
reaquired 1/9/2003 B-10 9079 4" asphalt 1888484.5 6322531.5 1888484 6322532 2.34 4.5 0.1 Y F
reaquired 1/9/2003 B-10 9080 4" asphalt 1888485 6322514 1888485 6322513 2.1 5 0.1 Y F
reaquired 1/9/2003 B-10 9081 4" asphalt 1888485 6322521 1888486 6322521 2 15 0.1 Y F
reaquired 1/9/2003 B-10 9082 4" asphalt 1888486.5 6322528 1888487 6322528 2.13 7 0.1 Y F
reaquired 1/9/2003 B-10 9236 3" 2x2" steel plate 1888554.5 6322544.5 1888554 6322545 2 5.9 0.2 Y F
reaquired 1/9/2003 B-10 9249 1" banding material 1888560.8 6322544 1888561 6322545 4.38 15.2 0.1 Y F
reaquired 1/9/2003 B-11 9190 .5" 1' steel bar 1888528.5 6322596 1888531 6322598 3.65 21.9 0.1 Y F
reaquired 1/9/2003 B-11 9191 0" nails 1888529 6322611 1888530 6322611 2 13.7 0.2 Y F
relocated 9/1/2003 B-2 1 0-24" Barbed Wire Pit 1888498.5 6321764 1888497 6321764 2 5.2 0.2 N N/R surface
relocated 9/1/2003 B-2 2 0-24" Barbed Wire Pit 1888500.5 6321755.5 1888501 6321754 2 5.2 0.1 N N/R surface
relocated 9/1/2003 B-2 6 0-24" Barbed Wire Pit & welding rod 1888508 6321755.5 1888508 6321755 3.56 9.1 0.1 N N/R surface
relocated 1/9/2003 B-2 13 0" N-S    Welding Rod 1888529.5 6321735 1888530 6321734 2.23 6.9 0.1 N N/R surface
reaquired 8/26/2003 B-2 29 - Nothing Found 1888558.5 6321756 1888559 6321755 2 4 0.2 N N/R surface
relocated 8/20/2003 B-2 9008 0" 5" X 5" X 1/8th Steel Plate 1888511.5 6321773 1888511 6321773 2 57.5 0.1 Y F
relocated 8/20/2003 B-2 9014 5" Vert     Survey Spike 1888531.5 6321706.5 1888531 6321706 2 14.7 0.1 Y F
relocated 8/20/2003 B-2 9015 2" N-S     3" Steel Strap 1888533.5 6321699.5 1888534 6321701 2.59 5.8 0.1 Y F
reaquired 8/20/2003 B-2 9017 nothing found 1888538 6321696.5 1888539 6321699 8.1 27.3 0.2 Y F
relocated 8/20/2003 B-2 9018 18" Vertical    Oil Filter 1888539.5 6321751.5 1888540 6321751 2.88 84.4 0.2 Y F
relocated 8/20/2003 B-2 9019 1" Vert     1.5' Fence Post 1888540 6321701 1888539 6321699 2.96 17.2 0.2 Y F
relocated 8/20/2003 B-2 9020 0" N-S     18" Wire and hot rock 1888541.8 6321762 1888542 6321761 3.76 14.4 0.1 Y F
relocated 8/20/2003 B-2 9025 0" Hot Rock 1888549.5 6321756 1888550 6321754 2 24.4 0.1 Y F
relocated 8/20/2003 B-2 9026 24" Vertical    Oil Filter 1888552.5 6321738 1888553 6321738 2 12.2 0.2 Y F
relocated 8/20/2003 B-3 1215 0" N-S    Other end of 9022 1888542.8 6321866 1888542 6321865 3.42 8.8 0.1 Y F
relocated 8/20/2003 B-3 9022 0" N-S    24" Steel Strap 1888544 6321865.5 1888543 6321865 2 7.7 0.1 Y F
relocated 8/26/2003 B-4 24 0" Rust and bits 1888549 6321930 1888549 6321929 2.02 5 0.2 N N/R surface

Notes:
This Target List should be used in conjunction with the Equestrian Center Target Map

Target ID#  Lists the Target's identification number used to identify the target throughout the project.
 
Predicted Target Locations are the Oasis positional data for the original targets prior to reaquisition. Location Coordinates are referenced to NAD 83 California State Plane Zone 6.  Units are 
expressed in US Survey Feet.

Adjusted Target Locations are the adjusted positions of the targets after reaquisition. Location Coordinates are referenced to NAD 83 California State Plane Zone 6.  Units are expressed in US 
Survey Feet.                                                                                         

Reacquired? indicates whether the target was reacquired during the field reacquisition process. All targets were not reacquired during the initial field event. Targets that were not reacquired are 
explained in the Notes column (Column L).

Ferrous/Non-Ferrous? was determined through anomaly query with the EM-61 and Schonstedt during the initial field event.

Reacq Notes  indicate why the target  was not reaquired. "Surface" indicates anomalies found to be surface debris during field evaluation/reacquisition. 

Equestrian Center Target List v4 12-30-03
Predicted Location Adjusted  Location EM-61 Mk2 Data Reacquisition Data

A -1



relocated 8/20/2003 B-4 9007 Geological 1888511 6321900 1888511 6321900 3.03 35.7 0.1 Y F
relocated 8/20/2003 B-4 9128 3" E-W    Horseshoe 1888508.5 6321979.5 1888509 6321980 7.14 4.6 0.1 Y F
relocated 8/20/2003 B-4 9137 1" N-S    Horseshoe 1888512 6321900.5 1888511 6321900 2.81 27.4 0.2 Y F
relocated 8/20/2003 B-4 9228 2" E-W    Horseshoe 1888550 6321928 1888550 6321927 3.95 15.4 0.1 Y F
relocated 8/20/2003 B-5 9126 0" Coil    18" Barbed Wire 1888507.5 6321983 1888508 6321983 2.49 9 0.1 Y F
relocated 8/20/2003 B-5 9173 0" Coil    24" Barbed Wire 1888523.5 6322064 1888523 6322064 2 31.1 0.1 Y F
relocated 8/20/2003 B-5 9223 0" Coil    24" Barbed Wire 1888548.3 6322033.5 1888548 6322034 3.19 13.4 0.1 Y F
relocated 8/20/2003 B-5 9227 3" E-W    3" X 6" X 1" Steel Bar 1888549 6322079.5 1888549 6322080 2.3 16.3 0.1 Y F
relocated 8/20/2003 B-5 9233 0" N-S    24" Barbed Wire 1888555 6321999.8 1888555 6321999 4.49 4.5 0.2 Y F
relocated 8/20/2003 B-6 2208 2" N-S    5" X 3/4" Bolt 1888540 6322173 1888539 6322173 2 19.3 0.1 Y F
relocated 8/20/2003 B-6 9089 0" N-S 2' X 2" Hand File, 3 Nails, 3' Barbed Wire 1888492.5 6322181 1888493 6322180 2 136.7 0.1 Y F
relocated 8/20/2003 B-6 9096 0" Multiple Nails and Bolts 1888495.5 6322126 1888496 6322125 2.45 5.1 0.2 Y F
relocated 8/20/2003 B-6 9100 0" E-W 8' X 1/2" Metal Strap 1888496.5 6322158.5 1888497 6322159 2 5.8 0.2 Y F
relocated 8/20/2003 B-6 9109 0" Vertical   Can on Surface 1888500 6322140 1888500 6322140 2.31 4 0.2 Y F
relocated 8/20/2003 B-6 9110 0" E-W Padlock, Nail, 6" Bolt 1888500.5 6322158.5 1888500 6322140 2 7.1 0.1 Y F
relocated 8/20/2003 B-6 9120 0" E-W 6" X 1/4" Bolt 1888505 6322178.5 1888505 6322179 2 4.9 0.1 Y F
relocated 8/20/2003 B-6 9146 0" 6" Wire, Steel Hook 1888516 6322159.5 1888516 6322159 2.34 18.3 0.1 Y F
relocated 8/20/2003 B-6 95222 4" Tank Return Roller 1888546.5 6322175 1888547 6322174 2.02 26.9 0.1 Y F
relocated 8/20/2003 B-6 99166 0" E-W Welding Rod 1888521.5 6322132.5 1888522 6322133 2.3 5.3 0.1 Y F
relocated 8/20/2003 B-7 2201 7" 3" Steel 1888535.5 6322255 1888535 6322255 2.01 6.1 0.2 Y F
relocated 8/20/2003 B-7 2238 14" N-S 36" X 3/4" Pipe, Nails 1888555.5 6322207 1888555 6322207 2.6 76.8 0.1 Y F
relocated 8/20/2003 B-7 9085 1" E-W Survey Map, 12" Barbed Wire 1888491.8 6322244.5 1888493 6322244 3.1 5.7 0.1 Y F
relocated 8/20/2003 B-7 9091 0" N-S Welding Rods (2) 1888494 6322220.5 1888496 6322226 2 16.8 0.2 Y F
relocated 8/20/2003 B-7 9102 6" N-S 12" X 1" Bolt 1888497.8 6322206.8 1888498 6322206 2.79 12.9 0.1 Y F
relocated 8/20/2003 B-7 9118 0" Hot Rock 1888503 6322191 1888504 6322191 10.53 15.4 0.2 Y F
relocated 8/20/2003 B-7 9136 0" E-W 12" Wire 1888511.5 6322232.5 1888511 6322233 2.26 19 0.1 Y F
relocated 8/20/2003 B-7 9168 25" Straping Pieces 1888522 6322270.5 1888523 6322271 2 5.8 0.2 Y NF
relocated 8/20/2003 B-7 9180 7" 3" X 5" Steel 1888525.5 6322234.5 1888527 6322233 2.29 8.2 0.2 Y F
relocated 8/20/2003 B-7 9198 0" 4" X 4" X 1/8" Steel Plate 1888533.5 6322226.5 1888533 6322226 2.53 35.1 0.1 Y F
relocated 8/20/2003 B-7 9213 1" 7" Heavy Gauge Wire, 2" X 1" Angle Iron 1888541.5 6322206.5 1888541 6322207 2 22.1 0.2 Y F
relocated 8/20/2003 B-7 9226 0" E-W 6' Heavy Cable 1888548.5 6322182.5 1888548 6322182 2.62 7.3 0.1 Y F
relocated 8/20/2003 B-7 9232 6" Coil 18" Barbed Wire 1888553 6322191.5 1888552 6322191 2 9.1 0.1 Y F
relocated 8/20/2003 B-7 9239 0" E-W 3" X 4' Fence Post 1888556 6322255 1888558 6322257 2.24 10.4 0.5 Y F
relocated 8/20/2003 B-7 9240 10" N-S 10' Heavy Wire 1888556.3 6322276.8 1888556 6322276 4.47 7.8 0.1 Y F
relocated 8/20/2003 B-7 99144 0" E-W Barbed Wire 1888514.5 6322184.5 1888516 6322185 2.63 4.5 0.2 Y F
relocated 8/26/2003 B-8 9088 0" steel scrap 2"x2" 1888492 6322352 1888492 6322351 2 10.8 0.2 Y F
relocated 8/26/2003 B-8 9092 nothing found 1888494 6322343 1888494 6322343 2.45 237.6 0.1 Y F
relocated 8/26/2003 B-8 9105 nothing found 1888498.5 6322373 1888498 6322372 6.89 9.1 1.3 Y NF
relocated 8/26/2003 B-8 9108 12" 16' Barbed wire-scattered 1888499.5 6322315.5 1888500 6322316 2.98 5.1 0.1 Y F
relocated 8/26/2003 B-8 9135 30" N-S    Culvert under road 1888511 6322307 1888511 6322307 2.46 284 0.2 Y F
relocated 8/26/2003 B-8 9148 2" 1" x 2" x 1/8" steel plate 1888516.5 6322291 1888517 6322291 2 4.4 0.1 Y F
relocated 8/20/2003 B-8 9150 Removed 1888517 6322309.5 1888515 6322309 3.18 380.8 0.2 Y F
relocated 8/20/2003 B-8 9163 Removed 1888521.8 6322311.3 1888522 6322311 2.93 348.6 0.2 Y F
relocated 8/20/2003 B-8 9176 Removed 1888524 6322301 1888777 6321884 2.17 4.6 0.2 Y F
relocated 8/20/2003 B-8 9177 Removed 1888525.3 6322312.8 1888526 6322313 4.88 348.7 0.2 Y F
relocated 8/20/2003 B-8 9197 Removed 1888533 6322315 1888533 6322315 2.24 573 0.2 Y F
relocated 8/26/2003 B-8 9218 0" N-S    18" Heavy Gauge Wire 1888543 6322308 1888543 6322307 2.21 7 0.2 Y F
relocated 8/26/2003 B-8 9235 18" E-W    10" Rebar 1888554.5 6322304 1888555 6322304 2 8.2 0.2 Y F
relocated 8/26/2003 B-8 9246 4" Vertical   6" rebar, (2) nails 1888559.5 6322300 1888560 6322301 3.9 4.4 0.2 Y F
reaquired 1/9/2003 B-8 9155 1" nails 1888517.5 6322359 1888518 6322360 2 4.5 0.2 Y F
relocated 8/26/2003 B-9 9084 4' 4" pipe 1888489.8 6322389 1888491 6322388 3.98 47.9 0.2 Y F
relocated 8/26/2003 B-9 9093 2" hot rock 1888494 6322407 1888494 6322407 2 8.9 0.5 Y NF
relocated 8/26/2003 B-9 9099 below 2.5' dig to 3 feet 1888496 6322416 1888497 6322417 2.47 5.6 0.2 Y F
relocated 8/26/2003 B-9 9115 2" 3' cable 1888501.5 6322401 1888500 6322402 2.41 8.6 0.1 Y NF
relocated 8/26/2003 B-9 9116 2.5' fence post 1888501.5 6322407.5 1888501 6322408 2.76 10.3 0.2 Y F
relocated 8/26/2003 B-9 9122 5" 4' pipe, 8' wire 1888507 6322433.5 1888508 6322433 2.44 26.7 0.1 N N/R surface
relocated 8/26/2003 B-9 9142 0" 15"x3'x2' concret 1888514 6322425 1888512 6322425 2 12.4 0.2 Y F
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relocated 8/26/2003 B-9 9151 0" wire 4' long 1888517 6322388.5 1888517 6322388 2.79 8.9 0.2 Y F
relocated 8/26/2003 B-9 9161 0" 10" bolt 1888520 6322434.5 1888521 6322434 3.3 29.5 0.1 Y F
relocated 8/26/2003 B-9 9164 0" 5" wire 1888520.5 6322417 1888521 6322417 2.8 5 0.2 Y F
relocated 8/26/2003 B-9 9165 0" hanger 1888521 6322405.5 1888521 6322406 2.94 37.6 0.1 Y F
relocated 8/26/2003 B-9 9169 0" 10" wire 1888522.5 6322431 1888523 6322431 4.69 25 0.2 Y F
relocated 8/26/2003 B-9 9178 0" 3' wire 1888524 6322411.5 1888525 6322411 3.94 9.4 0.1 Y F
relocated 8/26/2003 B-9 9181 6" hanger, 2" wire 1888525.5 6322404.5 1888526 6322405 2.51 49.1 0.1 Y F
relocated 8/26/2003 B-9 9186 2' 6' wire, nut 1888527 6322422.5 1888526 6322421 2.71 5.9 0.5 Y F
relocated 8/22/2003 C-2 99050 6"-18" 16' x 12' Pit of barbed wire 1888618.5 6321729 1888619 6321729 2 12.5 0.1 Y F
relocated 8/22/2003 C-2 9055 6"-18" 16' x 12' Pit of barbed wire 1888629 6321733.5 1888629 6321734 2 26.4 0.1 Y F
reaquired 8/22/2003 C-2 9058 - Nothing Found 1888631 6321763.5 1888630 6321763 3.07 7.6 0.1 Y F
relocated 8/22/2003 C-2 9060 0" E-W    1' Barbed Wire 1888636 6321731 1888637 6321730 2 7.6 0.2 Y F
reaquired 8/22/2003 C-2 9069 - Nothing Found 1888657 6321728.5 1888658 6321727 2 5.4 0.3 Y F
reaquired 8/22/2003 C-2 9286 .5" Vert    Survey Nail 1888578 6321772.5 1888577 6321772 2 16.4 0.1 Y F
relocated 8/26/2003 C-3 30 0" N-S   2" Wire 1888599 6321812 1888600 6321812 2 4.4 0.2 N N/R surface
relocated 8/26/2003 C-3 40 0" Multiple bits of barbed wire 1888602 6321816.5 1888603 6321819 2.81 4 0.2 N N/R surface
relocated 8/26/2003 C-3 43 0" Coil    36" Barbed Wire & Copper Wire 1888610 6321877.5 1888611 6321877 2 8.5 0.1 N N/R surface
relocated 8/22/2003 C-3 9044 2" E-W    Wrench 1888612 6321795 1888613 6321794 2.21 7.4 0.1 Y F
relocated 8/22/2003 C-3 9049 1" E-W    Nut & Bolt 6" x 3/4" between flag 9393 1888618 6321846.5 1888618 6321846 2 10.7 0.1 Y F
relocated 8/22/2003 C-3 9064 1" E-W    Horseshoe 1888647.5 6321867.5 1888648 6321868 3.32 11.5 0.1 Y F
relocated 8/22/2003 C-3 9351 0" E-W    2' Barbed Wire 1888600.5 6321814.5 1888600 6321814 2 7.3 0.1 Y F
relocated 8/22/2003 C-3 9369 0" E-W    3' Barbed Wire 1888609.8 6321877.3 1888609 6321877 3.41 4.8 0.2 Y F
relocated 8/22/2003 C-3 9393 1" E-W    Nut & Bolt 6" x 3/4" between flag 9049 1888616 6321846.5 1888617 6321848 2.33 8.4 0.2 Y F
relocated 8/22/2003 C-3 9466 1" E-W    Horseshoe 1888647.5 6321867 1888648 6321867 2 10.3 0.1 Y F
relocated 8/22/2003 C-3 95395 0" N-S    2.5' Barbed Wire 1888616.5 6321868 1888616 6321868 2.72 4.3 0.1 Y F
relocated 8/26/2003 C-4 321 see 9035 1888588 6321947.5 1888588 6321946 2.7 152.3 0.1 N N/R surface
relocated 8/26/2003 C-4 380 0" E-W    3" Copper Wire 1888612.5 6321959 1888615 6321958 2 4.6 0.2 N N/R surface
relocated 8/26/2003 C-4 443 6" N-S    5" Barbed Wire 1888637 6321972.5 1888638 6321974 2 5.6 0.2 N N/R surface
relocated 8/22/2003 C-4 5416 0" E-W    2.5' Barbed Wire between 9053 1888626 6321973 1888626 6321973 2.17 9.9 0.1 Y F
reaquired 8/22/2003 C-4 9030 - Nothing Found 1888574.5 6321891 1888574 6321890 2.8 12.5 0.1 Y F
relocated 8/22/2003 C-4 9035 6" E-W    Seed Item #265, 75mm Shreaquiredpnel Inert 1888587.5 6321948 1888588 6321947 2.28 190.6 0.1 Y F
relocated 8/22/2003 C-4 9042 0" N-S    3' Barbed Wire between 9367 1888608.5 6321955.5 1888609 6321954 2.42 49.4 0.1 Y F
relocated 8/22/2003 C-4 9045 2" E-W    Horseshoe between 9380 1888612 6321931.5 1888612 6321932 2.46 11 0.1 Y F
relocated 8/22/2003 C-4 9047 1" E-W    3' Barbed Wire 1888613 6321958 1888613 6321958 2.12 5.2 0.1 Y F
relocated 8/22/2003 C-4 9053 0" E-W    2.5' Barbed Wire between 5416 1888626.5 6321973 1888628 6321974 4.01 15.2 0.1 Y F
relocated 8/22/2003 C-4 9061 0" N-S    18' Barbed Wire 1888639.5 6321971.3 1888639 6321972 3.36 8 0.2 Y F
relocated 8/22/2003 C-4 9063 0" 2' x 2' Cement block with rebar 1888644 6321963.5 1888644 6321963 3.21 67.7 0.1 Y F
relocated 8/22/2003 C-4 9281 6" N-S    Seed Item #122, 37mm TP Inert 1888575 6321890.5 1888575 6321890 3.23 10.7 0.1 Y F
relocated 8/22/2003 C-4 9315 .5" 2" x 2" x 2" Steel Block 1888586 6321899.5 1888585 6321899 2.41 4 0.1 Y F
relocated 8/22/2003 C-4 9348 0" N-S    18" Barbed Wire 1888599 6321914.5 1888599 6321915 2.68 4.2 0 Y F
relocated 8/22/2003 C-4 9367 0" N-S    3' Barbed Wire between 9342 1888608 6321954 1888609 6321954 2.53 6.2 0.2 Y F
relocated 8/22/2003 C-4 9380 2" E-W    Horseshoe between 9045 1888612.5 6321932 1888613 6321931 2 12 0.2 Y F
relocated 8/22/2003 C-4 99398 .5" E-W    20' Barbed Wire & Nail 1888618.5 6321945.5 1888620 6321946 2.61 21.9 0.1 Y F
relocated 8/22/2003 C-4 9414 0" N-S    1" x 3" Nut & Bolt 1888625.5 6321940 1888626 6321938 3.36 7.2 0.1 Y F
relocated 8/22/2003 C-4 9428 0" Coil    2.5' Barbed Wire 1888630 6321980.5 1888630 6321980 3.66 4.8 0.1 Y F
relocated 8/22/2003 C-4 9431 0" E-W    8' Barbed Wire 1888631 6321973 1888631 6321974 2.45 26.9 0.1 Y F
reaquired 8/22/2003 C-4 9461 -           Nothing Found 1888644 6321962.5 1888644 6321963 2 68 0.1 Y F
relocated 8/21/2003 C-5 9262 0" Verticle   18" rebar 1888568 6322049.8 1888568 6322050 3.42 33.7 0.1 Y F
relocated 8/21/2003 C-5 9269 1"              Grinding wheel & 4" wire 1888570 6322071.5 1888570 6322071 2.52 7.8 0.2 Y NF
relocated 8/21/2003 C-5 9272 1" E-W    7" Barbed Wire 1888571 6322028 1888571 6322028 2.64 46.7 0.1 Y F
relocated 8/21/2003 C-5 9278 0" Coil    3' Barbed Wire 1888573.5 6322043.5 1888574 6322043 2.03 13.6 0.1 Y F
relocated 8/21/2003 C-5 9280 0" Coil    2' Barbed Wire 1888574 6322014.5 1888575 6322015 2.77 5.8 0.2 Y F
relocated 8/21/2003 C-5 9287 0" N-S    4' Barbed Wire 1888578 6322015.5 1888578 6322016 2.76 5.7 0.2 Y F
relocated 8/21/2003 C-5 9296 0" Scatterd pieces of barbed wire 8'x8' area 1888580.5 6322005.5 1888581 6322005 2 169.8 0.1 Y F
relocated 8/21/2003 C-5 9300 0" N-S    8" Barbed Wire 1888581 6322012 1888581 6322012 4.35 5.8 0.1 Y F
relocated 8/21/2003 C-5 9303 0" E-W    4' heavy gauge wire 1888583.8 6322019.3 1888584 6322019 4.04 10.1 0.1 Y F
relocated 8/21/2003 C-5 9307 2"             Aluminum can 1888583 6322050.5 1888583 6322051 2.7 11.1 0.1 Y NF
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relocated 8/21/2003 C-5 9313 2" N-S    6"x3/4" bolt & 4" barbed wire 1888585.8 6322031 1888586 6322033 2.77 9.3 0.1 Y F
relocated 8/21/2003 C-5 9316 0"             End cap & barbed wire 1888586 6321994.5 1888586 6321994 2 8.7 0.1 Y F
relocated 8/21/2003 C-5 9317 0" Coil    7' barbed wire in bits 1888586 6322011.5 1888586 6322012 2.19 27.3 0.1 Y F
relocated 8/21/2003 C-5 9325 0" E-W    Chopped wire 5' 1888588.5 6322006 1888589 6322006 2 19.2 0.1 Y F
relocated 8/21/2003 C-5 9327 0" Scattered    Chopped wire 2' 1888589.5 6322024 1888590 6322024 3.27 6.4 0.1 Y F
relocated 8/21/2003 C-5 9331 0" N-S    6' Barbed Wire 1888591 6322013.5 1888591 6322012 2 18.5 0.1 Y F
relocated 8/21/2003 C-5 9332 0" E-W    18" Barbed Wire 1888592.5 6322032.8 1888593 6322033 3.16 18.4 0.1 Y F
relocated 8/21/2003 C-5 9342 0" E-W    3' Barbed Wire 1888595 6322040 1888595 6322040 2 11.4 0.1 Y F
relocated 8/21/2003 C-5 9343 12"             Bicycle Parts 1888595.5 6322028.5 1888595 6322029 2.67 26.3 0.1 Y F
relocated 8/21/2003 C-5 9349 0"            Cement and rebar 1888599 6322011.5 1888598 6322012 2 8.1 0.1 Y F
relocated 8/21/2003 C-5 9353 1"            2" diameter washer 1888601 6322053.5 1888601 6322054 6.13 4.1 0.1 Y F
relocated 8/21/2003 C-5 9358 0" E-W    12'Barbed Wire 1888604.8 6321999 1888605 6321999 2.64 22.4 0.1 Y F
relocated 8/21/2003 C-5 9359 1"             Soda lid, item believed moved 1888604.5 6322041.5 1888604 6322040 8.45 141.3 0.1 Y F
relocated 8/21/2003 C-5 9366 1''             Tank Fuel filter 1888607.5 6322033.5 1888608 6322033 2 40 0.1 Y F
relocated 8/21/2003 C-5 9370 0" Coil    6' Wire 1888610 6322037.8 1888611 6322039 3.52 23.2 0.1 Y F
relocated 8/21/2003 C-5 9379 0" N-S    2.5' Barbed Wire 1888611.5 6322026.5 1888611 6322027 3.27 12.3 0.1 Y F
relocated 8/21/2003 C-5 9387 2" E-W Window Channel 1888614 6321994.5 1888614 6321994 2 12.3 0.1 Y F
relocated 8/21/2003 C-5 9389 0" N-S   3' Barbed Wire 1888614.5 6322055.5 1888614 6322057 2 7 0.2 Y F
relocated 8/21/2003 C-5 9415 0"            Hot Rock 1888625.5 6322074.5 1888627 6322074 3.71 8.3 0.1 Y F
relocated 8/21/2003 C-5 9421 0"            5" X 12" Steel 1888628 6322052 1888628 6322051 2.36 36.1 0.1 Y F
reaquired 8/21/2003 C-5 9437 0"           Nothing Found 1888634.5 6322052.5 1888637 6322053 2.36 5.5 0 Y F
relocated 8/21/2003 C-5 9457 10"          Small Bucket 1888643 6322043.5 1888643 6322044 2 13.9 0.2 Y F
relocated 8/21/2003 C-5 9465 5"          5" Steel Ring 1888647 6322047 1888647 6322047 2 8.3 0.2 Y F
relocated 8/21/2003 C-5 9467 0" E-W See 9485 and 1" BW 1888647.5 6321995 1888649 6321995 2 6.7 0.2 Y F
relocated 8/21/2003 C-5 9471 12"         4" X 6" Block of Steel 1888649 6322018.5 1888648 6322018 2 4.7 0.1 Y F
relocated 8/21/2003 C-5 9472 12"         12" X 12" X 1/4" Steel Plate 1888649 6322060.5 1888649 6322060 2.33 92.5 0.1 Y F
relocated 8/21/2003 C-5 9474 0" See 9485  and  3' Barbed Wire 1888650 6321989 1888651 6321989 2.03 150 0.1 Y F
relocated 8/21/2003 C-5 9476 0" E-W 1/4" Fence Wire 1' 1888650.5 6322065.5 1888650 6322066 2.2 8.9 0.2 Y F
relocated 8/21/2003 C-5 9479 0" E-W See 9485 1888652.5 6321986.5 1888653 6321988 2 184.1 0.1 Y F
relocated 8/21/2003 C-5 9485 0" E-W 18' Rebar 1888656 6321981.5 1888657 6321982 2.4 155.6 0.1 Y F
relocated 8/21/2003 C-5 9487 0" E-W 3' Wire 1/8" 1888656 6322062.5 1888655 6322062 2 12.4 0.1 Y F
relocated 8/21/2003 C-5 9487 6" E-W 6" Wire 1/8" 1888656 6322062.5 1888655 6322062 2 12.4 0.1 Y F
relocated 8/20/2003 C-6 9257 12" E-W Return Roller 1888564.5 6322177 1888564 6322177 3.18 8.6 0.1 Y F
relocated 8/20/2003 C-6 9282 0" E-W Wire 4" 1888575.5 6322092 1888576 6322091 4.53 4.9 0.4 Y F
reaquired 8/20/2003 C-6 9288 0" Nothing Found 1888578 6322132.5 1888577 6322131 2.5 4.4 0.1 Y F
relocated 8/20/2003 C-6 9291 2" Nut 1888579 6322096.5 1888579 6322097 2.11 4.8 0.2 Y F
relocated 8/20/2003 C-6 9293 4" N-S 1' Steel Band 1888579 6322150.5 1888577 6322152 2 7.6 0.2 Y F
relocated 8/20/2003 C-6 9304 1" N-S Welding Rod 1888582.5 6322108 1888584 6322108 3.89 4.7 0.2 Y F
relocated 8/20/2003 C-6 9328 6" 5" Bolt 1888590 6322133 1888589 6322134 4.66 6 1 Y F
relocated 8/20/2003 C-6 9330 1" 4" Wire 1888590.8 6322088.8 1888591 6322089 2.71 22.9 0.1 Y F
relocated 8/20/2003 C-6 9330 0" E-W 6' Wire, Angle Iron 1888590.8 6322088.8 1888591 6322089 2.71 22.9 0.1 Y F
relocated 8/20/2003 C-6 9352 0" Geological 1888600.5 6322129.5 1888601 6322129 2.23 10.4 0.1 Y F
relocated 8/20/2003 C-6 9357 0" E-W 4" Rebar 1888603.5 6322148 1888604 6322147 2 8.2 0.1 Y F
relocated 8/20/2003 C-6 9364 4" E-W 18" Heavy Wire 1888606.5 6322091 1888605 6322091 2.05 4.8 0.2 Y F
relocated 8/20/2003 C-6 9371 0" N-S Iron Bar 3/4" X 1' 1888608.5 6322133.5 1888608 6322132 4.7 45.8 0.1 Y F
relocated 8/20/2003 C-6 9372 0" 1' Wire 1888609 6322161 1888609 6322161 2.14 9.1 0.1 Y F
relocated 8/20/2003 C-6 9372 1" Hot Rock 1888609 6322161 1888609 6322161 2.14 9.1 0.1 Y F
relocated 8/20/2003 C-6 9375 0" 1' Barbed Wire 1888610 6322156 1888610 6322155 2 4.5 0.2 Y F
relocated 8/20/2003 C-6 9375 0" Nut & Bolt 1888610 6322156 1888610 6322155 2 4.5 0.2 Y F
relocated 8/20/2003 C-6 9388 3" 2' Wire 1888614.5 6322137.5 1888615 6322137 3.79 9.1 0.1 Y F
relocated 8/20/2003 C-6 9402 2" Rust Pocket 1888620 6322097.5 1888620 6322097 2 4.4 0.2 Y F
relocated 8/20/2003 C-6 9412 5" 5" Steel Ring 1888623.5 6322082.5 1888623 6322082 2 10.3 0.2 Y F
relocated 8/20/2003 C-6 9432 0" Pipe 3" X 6" 1888631 6322112.5 1888630 6322112 2 15.2 0.1 Y F
relocated 8/20/2003 C-6 9440 0" 12' Heavy Gauge Wire 1888637.3 6322175 1888637 6322176 4.39 100.8 0.1 Y F
relocated 8/20/2003 C-6 9481 1" Verticle 15" Rebar 1888653.5 6322164.5 1888653 6322165 2 79 0.1 Y F
relocated 8/20/2003 C-6 9491 12" N-S 12" X 5" X 3/8" Steel Plate 1888658 6322091.5 1888659 6322091 2.21 87.6 0.1 Y F
relocated 8/20/2003 C-6 9493 1" E-W 2' 10 Guage Wire 1888658.5 6322110 1888659 6322110 2 27.2 0.1 Y F
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reaquired 1/9/2003 C-7 9258 2" 4x6" steel plate 1888564.5 6322238 1888565 6322238 2.19 7.4 0.1 Y F
reaquired 1/9/2003 C-7 9263 .5" 2x1" piece of steel 1888567 6322183 1888566 6322183 2 4.5 0.2 Y F
reaquired 1/9/2003 C-7 9301 2" 2" bolt 1888581 6322261.5 1888581 6322260 2.81 4.8 0.1 Y F
reaquired 1/9/2003 C-7 9310 0" 15' steel cable 1888585 6322207.5 1888585 6322208 2.73 11.1 0.1 Y F
reaquired 1/9/2003 C-7 9318 0" see 9310 1888586.8 6322197.5 1888587 6322198 5.89 14.2 0.1 Y F
reaquired 1/9/2003 C-7 9319 see 9310 1888586 6322204 1888586 6322203 2.08 9.9 0.2 Y F
reaquired 1/9/2003 C-7 9335 no find 1888593 6322243 1888594 6322243 3.55 13.8 0.1 Y F
relocated 8/20/2003 C-7 9338 0" 2" Barbed Wire 1888593.5 6322237 1888594 6322235 2 5.4 0.1 Y F
reaquired 1/9/2003 C-7 9398 3" 5" wire, 3" alunium can 1888580.5 6322238 1888620 6321946 2.03 4.5 0.2 Y F
reaquired 1/9/2003 C-7 9418 2" nails 1888626 6322217 1888626 6322217 2 4.9 0.2 Y F
reaquired 1/9/2003 C-7 9420 1" 6" spike 1888626.5 6322212.5 1888628 6322212 2.56 4.6 0.2 Y F
reaquired 1/9/2003 C-7 9450 0" 8" wire 1888640 6322200.5 1888640 6322200 3.54 6.3 0.2 Y F
relocated 8/21/2003 C-7 99255 3" 2x2" steel plate 1888564.8 6322277.3 1888565 6322277 3.57 24.1 0.1 Y F
reaquired 1/9/2003 C-8 9250 1" 12" rebar 1888561.5 6322310.5 1888860 6321810 4.19 41.7 0.1 Y F
reaquired 1/9/2003 C-8 9267 0" 10"bolt, 6' wire 1888569.8 6322309.8 1888570 6322309 3.47 38.1 0.1 Y F
reaquired 1/9/2003 C-8 9403 0" 3" rebar 1888620 6322314 1888620 6322313 4.08 53.5 0.1 Y F
reaquired 1/9/2003 C-9 9390 0" survey marker 1888614.5 6322473 1888615 6322472 2 21 0.1 Y F
reaquired 1/9/2003 C-9 9488 0" n-s fence post 1888656.5 6322422.5 1888656 6322420 2 23.8 0.2 Y F
relocated 8/20/2003 D-1 9138 1" E-W 1/2 Horseshoe 1888744.5 6321676.5 1888741 6321676 2 21 0.1 Y F
relocated 8/20/2003 D-1 9143 10" Hot Rock 1888747 6321673 1888746 6321675 2.67 14.5 0.2 Y F
reaquired 8/20/2003 D-2 9083 - Nothing Found 1888680.5 6321733 1888680 6321732 2.47 4.1 0.1 Y NF
reaquired 8/20/2003 D-2 9111 - Nothing Found 1888706 6321732 1888706 6321732 3.14 4.6 0.2 Y F
relocated 8/20/2003 D-2 9139 - N-S 6" X 1/8" Bolt 1888745 6321717.5 1888747 6321718 2 4.5 0 Y F
relocated 8/20/2003 D-2 9144 4" Coil 6' X 1" Straping 1888748.5 6321761.8 1888747 6321762 3.11 17.4 0.1 Y F
reaquired 8/20/2003 D-2 95102 - Nothing Found 1888696.5 6321732.5 1888696 6321731 3.21 4.2 0.1 Y F
relocated 1/9/2003 D-3 589 2" 1x1" steel 1888687.5 6321826 1888689 6321824 2.66 5 0.1 N N/R surface
relocated 8/20/2003 D-3 9095 6" E-W  2' Barbed Wire 1888694 6321825.5 1888696 6321824 4.43 6.3 0.1 Y F
relocated 8/20/2003 D-3 9103 2" E-W 1 1/2" X 6" Pin and Nut 1888699.5 6321821.5 1888699 6321822 2 26.1 0.1 Y F
relocated 8/20/2003 D-3 9114 1" E-W 1" X 6" Steel Rod 1888710.5 6321837 1888710 6321836 2 19.5 0.1 Y F
relocated 8/20/2003 D-3 9129 4" E-W 4" Chain, Aluminum Can 1888732 6321848.5 1888731 6321848 3.92 5.4 0.2 Y F
relocated 8/20/2003 D-3 9141 0" verticle Oil Filter 8" Wire 1888745.5 6321851.5 1888745 6321852 2.18 4.6 0.1 Y F
relocated 8/20/2003 D-3 9145 6" E-W Seed Item #219 75mm Shrapnel Inert 1888748.5 6321793.5 1888749 6321793 2.82 59.8 0.1 Y F
relocated 8/20/2003 D-3 95124 4" N-S 4" X 1 1/2" Pin Aluminum Can 1888729.5 6321825 1888729 6321826 2 6.4 0.1 Y F
relocated 8/20/2003 D-3 95135 3" Crushed Aluminum Can 1888738 6321864.5 1888738 6321865 4.45 5.1 0.2 Y NF
relocated 8/20/2003 D-3 95148 1" 3" Wire 1" X 2" metal scrap 1888752.5 6321851 1888751 6321853 3.58 4 0.2 Y NF
relocated 8/20/2003 D-3 99122 0" E-W 2" X 1" Bolt 1888727 6321818 1888728 6321815 2 8.8 0.1 Y F
relocated 8/20/2003 D-4 5079 18" E-W 12" Rebar 1888671.5 6321976.5 1888672 6321977 2.69 9 0.2 Y F
reaquired 8/20/2003 D-4 5081 - Nothing Found 1888676 6321912.5 1888675 6321912 3.76 4.3 0.1 Y NF
relocated 8/20/2003 D-4 5582 - Geological 1888678.5 6321882.5 1888678 6321883 2.17 5.2 0.2 Y NF
relocated 8/20/2003 D-4 5599 3" Verticle Tank Track Pin 1888695 6321951.5 1888697 6321952 2.01 5.2 0.2 Y F
relocated 8/20/2003 D-4 9094 3" 8" Fence Post 1888692 6321974.5 1888691 6321975 2.17 77.4 0.1 Y F
relocated 8/20/2003 D-4 9104 1" 1" X 1/2" Nut 1888701 6321899.5 1888702 6321899 2 4.1 0.2 Y F
relocated 8/20/2003 D-4 9107 4" N-S Ball of Scrap Metal 1888703 6321951 1888703 6321951 2.86 111.6 0.1 Y F
relocated 8/20/2003 D-4 9117 3" 1" X 2" Magnet 1888713 6321960 1888713 6321959 2.06 13.5 0.2 Y F
relocated 8/20/2003 D-4 9132 6" Vertical Oil Filter 1888735.8 6321891.3 1888736 6321891 3.38 8.8 0.2 Y F
relocated 8/20/2003 D-4 9140 4" Wheel Hub 1888745 6321881.5 1888745 6321882 2.27 93.5 0.1 Y F
reaquired 8/20/2003 D-4 9149 - Nothing Found 1888751 6321893 1888752 6321893 2.43 23.7 0.1 Y F
relocated 8/20/2003 D-4 95108 2" Crushed Scrap Metal 1888703 6321976.5 1888703 6321975 2 5.5 0.2 Y F
relocated 8/20/2003 D-4 95115 3" 1" X 3/4" Nut 1888710.5 6321882 1888711 6321883 2 6.1 0.2 Y F
relocated 8/20/2003 D-4 95116 24" Timing Belt 1888712 6321930 1888712 6321930 2 4.8 0.1 Y F
relocated 8/20/2003 D-4 95146 1" N-S 8" Heavy Guage Wire 1888749.3 6321914.8 1888750 6321915 3.58 9.1 0.1 Y F
relocated 8/20/2003 D-4 99091 0" E-W 12" Heavy Gauge Wire 1888689 6321890 1888689 6321889 2 64.2 0.1 Y F
relocated 8/20/2003 D-4 99128 4" Metal Welding Slag 1888731.5 6321972.5 1888731 6321972 2 19.4 0.1 Y F
relocated 8/20/2003 D-5 587 0" wire 1888723 6321983.5 1888723 6321983 2 5.9 0.1 N N/R surface
relocated 8/20/2003 D-5 509 2" coil of heavy wire 1888671.5 6322079.5 1888723 6321983 2.18 4.2 0.2 N N/R surface
relocated 8/26/2003 D-5 598 4" barbed wire 1888728 6322053 1888728 6322053 2 5.8 0.1 N N/R surface
relocated 8/26/2003 D-5 606 0" 12x1/4" bolt 1888736 6322036.5 1888736 6322037 3.17 16.4 0.1 N N/R surface
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reaquired 8/26/2003 D-5 9498 6" coil of heavy wire 1888664.5 6322070 1888666 6322070 2.79 7.8 0.1 Y F
reaquired 8/20/2003 D-5 9519 18" E-W Steel Hammer 1888677 6321982 1888676 6321982 4.15 5.1 0.1 Y F
reaquired 8/20/2003 D-5 9534 8" 2" Nail 1888685 6321986 1888685 6321986 2.5 6 0.2 Y F
reaquired 8/20/2003 D-5 9538 2" .5" X .5" Steel 1888687 6322002.5 1888687 6322000 2.18 4 0.2 Y F
reaquired 8/26/2003 D-5 9544 8" pump handle 1888692.7 6322024.4 1888691 6322024 2 7.3 0.1 Y F
reaquired 8/26/2003 D-5 9549 4" 1x3x1/8" steel 1888695 6322049 1888695 6322048 2 6 0.2 Y F
reaquired 8/26/2003 D-5 9552 0" coil 12" wire 1888698.5 6322057 1888699 6322057 2.56 8.6 0.1 Y F
reaquired 8/22/2003 D-5 9557 0" Shovel Blade 1888700 6322016 1888701 6322015 2 9.9 0.1 Y F
relocated 8/26/2003 D-6 546 0" 12x1" strap 1888691.5 6322175.5 1888693 6322176 3.07 47 0.1 N N/R surface
relocated 8/26/2003 D-6 564 0" chain link wire 1888709.3 6322126.3 1888709 6322126 2.97 9 0.2 N N/R surface
relocated 8/26/2003 D-6 573 0" chain link 1888714.5 6322114 1888715 6322115 2 4.1 0 N N/R surface
relocated 8/26/2003 D-6 574 0"  survey spike 1888715.5 6322140 1888716 6322140 2 14.3 0.1 N N/R surface
relocated 8/26/2003 D-6 592 0" nails, chain link 1888724.5 6322131.5 1888726 6322131 2 5.2 0.2 N N/R surface
relocated 8/26/2003 D-6 607 0"  horse shoe 1888736 6322092.5 1888736 6322092 2.53 18.5 0.1 N N/R surface
relocated 8/26/2003 D-6 637 1" chain link 1888757.5 6322152.5 1888757 6322152 2 5.6 0.1 N N/R surface
relocated 8/21/2003 D-6 9500 0" 3' Wire 1888665 6322150 1888666 6322150 2 4.1 0.2 Y F
relocated 8/21/2003 D-6 9545 0" Aluminum Can 1888691.5 6322084.5 1888691 6322084 2.52 5.7 0.1 Y F
relocated 1/9/2003 D-8 584 2" 6x6" steel plate 1888721 6322358.5 1888721 6322357 2 6.1 0.2 N N/R surface
relocated 1/9/2003 D-9 527 0" 3" wire 1888680.5 6322409 1888683 6322409 2 4.8 0.2 N N/R surface
reaquired 1/9/2003 D-9 9532 1" nails 1888684 6322410 1888684 6322408 2.61 8.4 0.2 Y F
relocated 8/21/2003 E-1 9201 1" Vertical Survey Nail 1888802 6321603.5 1888804 6321602 2.46 10.4 0.1 Y F
relocated 8/21/2003 E-1 9208 1" E-W 10 Penny Nail 1888807.5 6321669 1888807 6321668 2.26 17.5 0.1 Y F
relocated 8/21/2003 E-1 9210 0" N-S 3" X 1" Bolt 1888810 6321664 1888809 6321664 2 23.9 0.1 Y F
relocated 8/21/2003 E-1 9221 3" Verticle Pressure Valve 1888820 6321613 1888820 6321613 2.11 7.2 0.1 Y F
relocated 8/21/2003 E-1 9247 1" Rusty Cylindar 1888854 6321584.5 1888854 6321585 2.58 17.2 0.1 Y F
relocated 8/21/2003 E-1 95198 1" Multiple Wire Bits & Rust Bits 1888799 6321632.5 1888800 6321632 2 4.7 0.1 Y F
relocated 8/21/2003 E-2 9158 6" Coil Rebar 1888765 6321761.5 1888764 6321762 3.49 6.8 0.1 Y F
relocated 8/21/2003 E-2 9170 0" N-S Steel Pin 1888775.5 6321772 1888775 6321771 2 4.6 0.2 Y F
relocated 8/21/2003 E-2 9175 3" 2 Bolts 3" X 6" 1888776.5 6321721 1888778 6321719 2 14 0.1 Y F
relocated 8/21/2003 E-2 9188 1" Bung Cap 1888788 6321771.5 1888789 6321771 2.66 32.3 0.1 Y F
relocated 8/21/2003 E-2 9194 - Nothing Found 1888795.5 6321723 1888794 6321723 2.28 4.4 0.2 Y F
relocated 8/21/2003 E-2 9195 3" N-S Cock Pin 1888796.3 6321750 1888797 6321751 3.37 19.3 0.1 Y F
relocated 8/21/2003 E-2 9205 0" Metal Basket 1888805.5 6321738.5 1888807 6321737 2 14.9 0.1 Y F
relocated 8/21/2003 E-2 9214 1" N-S 1" X 3" Bolt 1888812 6321768 1888812 6321767 2 7.6 0.1 Y F
relocated 8/21/2003 E-2 9215 0" E-W Oil Filter 1888812 6321774 1888812 6321773 2 93.5 0.1 Y F
relocated 8/21/2003 E-2 9216 0" E-W Oil Filter 1888812.5 6321745 1888813 6321747 2 33.4 0.1 Y F
relocated 8/21/2003 E-2 9222 3" N-S  Horseshoe 1888823.8 6321708.5 1888824 6321707 3.82 10.6 0.1 Y F
relocated 8/21/2003 E-2 9230 2" Multiple Wire Bolt 1888829 6321778.5 1888829 6321779 2.09 8.6 0.1 Y F
relocated 8/21/2003 E-2 9237 0" N-S Paint Can 1888838.5 6321752 1888838 6321753 2 17 0.1 Y F
relocated 8/21/2003 E-2 9243 1" N-S 1" X 3" Bolt 1888848 6321730.5 1888847 6321731 2 8.8 0.1 Y F
relocated 8/21/2003 E-2 9245 0" Oil Filter, Trash 1888850.5 6321747 1888850 6321745 2.38 93.8 0.1 Y F
relocated 8/26/2003 E-2 95181 nothing Found 1888781 6321685.5 1888781 6321686 5 4.1 5.9 Y NF
relocated 8/21/2003 E-2 95213 1" Aluminum Scrap 1888810.5 6321758.5 1888809 6321760 2.82 5.8 0.1 Y F
relocated 8/21/2003 E-2 95218 0" E-W 4" X 1/4" Bolt 1888814.5 6321734.5 1888815 6321733 3.08 4.3 0.1 Y F
relocated 8/21/2003 E-2 95240 0" E-W 6" X 1" Bolt & Nut 1888840.8 6321711.3 1888841 6321712 7.48 4.8 0.1 Y F
relocated 8/26/2003 E-2 99169 1" Bearing 1888775.5 6321758 1888523 6322431 2.36 22.2 0.1 Y F
relocated 8/26/2003 E-3 5151 3" Washer 1888761.5 6321850.5 1888762 6321852 4.35 4.2 0.1 N N/R surface
relocated 8/21/2003 E-3 9154 0" 6" X 6" X 1/4" Plate 1888763 6321798.5 1888763 6321799 3.94 148.6 0.1 Y F
relocated 8/21/2003 E-3 99155 0" 3' Rebar 1888763 6321805.5 1888762 6321806 2.79 103.2 0.1 Y F
relocated 8/21/2003 E-3 9159 1" N-S 1" X 3" Bolt  Strap 1888767.5 6321821.5 1888767 6321823 2.03 15.9 0.1 Y F
relocated 8/21/2003 E-3 9166 2" N-S 1" X 3" Bolt (2) 1888773 6321825 1888773 6321824 2.62 14.6 0.1 Y F
relocated 8/21/2003 E-3 9172 0" Vertical Fence Post and Angle Iron 1888776 6321850 1888776 6321850 2 413.9 0.1 Y F
relocated 8/21/2003 E-3 9179 0" Nails, Aluminum Can 1888778.5 6321845.5 1888778 6321846 2.01 25.4 0.1 Y NF
relocated 8/21/2003 E-3 9182 6" 10" X 1/8" Plate 1888781.5 6321864 1888782 6321864 3.27 32.6 0.1 Y F
relocated 8/21/2003 E-3 9196 2" E-W 3" X 1/4" Bolt 1888796 6321850.5 1888796 6321851 2.99 4.3 0.1 Y NF
relocated 8/21/2003 E-3 9199 -- Geological 1888800 6321850.5 1888800 6321851 2.54 5 0.1 Y F
relocated 8/21/2003 E-3 9207 4" 8" X 8" X 12" Metal Block 1888806.5 6321819.5 1888806 6321820 2 42.1 0.1 Y F

A -6



relocated 8/21/2003 E-3 9209 - Geological 1888808.5 6321850.5 1888808 6321850 3.49 4.4 0.2 Y F
relocated 8/21/2003 E-3 9217 10" Vertical Steel Wedge 8" X 1" X 2" 1888812.5 6321807.5 1888815 6321806 2.96 5.3 0.2 Y F
relocated 8/21/2003 E-3 9220 - Geological 1888817 6321851 1888820 6321851 3.03 4.3 0.1 Y F
relocated 8/21/2003 E-3 9242 6" E-W Seed Item #unknown, 37mm TP Inert 1888845.5 6321819 1888847 6321819 2 48.7 0.1 Y F
relocated 8/21/2003 E-3 99250 6" 6" X 5" Cylindar 1888860 6321810.5 1888860 6321810 3.11 31.3 0.1 Y F
relocated 8/21/2003 E-3 95161 2" Paint Cans (2) 1888769 6321849.8 1888769 6321849 2.88 4.4 0.1 Y NF
relocated 8/21/2003 E-3 95168 4" Tin Can 1888774 6321845.5 1888775 6321846 2 8 0.2 Y F
relocated 8/21/2003 E-3 95177 - Hot Rock 1888777 6321861 1888776 6321860 2.68 4.4 16.4 Y F
relocated 8/21/2003 E-3 95190 2" 1" X 3" X 1/4" Plate 1888790 6321829.5 1888790 6321830 3.22 8.5 0.1 Y F
relocated 8/21/2003 E-3 95191 2" 1" Nut 1888790.5 6321833 1888790 6321833 2.15 5 0.1 Y F
relocated 8/21/2003 E-3 95232 2" N-S 8" Wire 1888831 6321784.5 1888831 6321784 4.43 4.2 0.2 Y F
relocated 8/21/2003 E-3 95233 3" Tin Can 1888832 6321852 1888832 6321848 2.54 4.1 0.1 Y F
reaquired 8/20/2003 E-4 9167 1" Nail 1888773.5 6321944.5 1888773 6321945 2.62 70.4 0.1 Y F
relocated 8/20/2003 E-4 9176 8" E-W 1/2 Leaf Spring 1888776.5 6321883.5 1888777 6321884 2.53 54.5 0.1 Y F
reaquired 8/20/2003 E-4 9183 0" 12" Strap Banding 1888782.5 6321925 1888782 6321924 2.15 25.7 0.1 Y F
relocated 8/20/2003 E-4 9189 0" 3" Tractor Lug 1888788 6321957 1888788 6321958 2.37 6.2 0.2 Y F
relocated 8/20/2003 E-4 9206 0" 1" X 1" Copper Sleeve 1888806 6321974 1888807 6321974 2 4.4 0.1 Y NF
relocated 8/20/2003 E-4 9238 0" 3" X 1" Bolt 1888838.5 6321911.5 1888839 6321912 2.95 11.5 0.1 Y F
relocated 8/26/2003 E-5 651 1" 6x10" tin plate 1888767 6322074.5 1888767 6322074 2 35.7 0.1 N N/R surface
relocated 8/20/2003 E-5 9187 1" Gardening Tool 1888787.5 6322075 1888787 6322076 2.05 14.9 0.1 Y F
relocated 8/20/2003 E-5 95186 12" E-W 10' Barbed Wire 1888787 6322053 1888786 6322053 3 5.2 0.2 Y F
relocated 8/26/2003 E-6 649 2" nails 1888764.5 6322157 1888765 6322158 2 4.7 0 N N/R surface
relocated 8/26/2003 E-6 683 0" 6' barbed wire 1888788.5 6322127 1888789 6322127 3.4 29.3 0.1 N N/R surface
reaquired 8/26/2003 E-6 696 1" 12 metal bar 1888798.5 6322173 1888800 6322175 2 144.9 0.2 N N/R surface
reaquired 8/26/2003 E-6 698 Nothing Found 1888802 6322160.5 1888802 6322161 2.54 11.2 16.4 N N/R surface
relocated 8/26/2003 E-6 700 0" wire 1888804.5 6322167.5 1888805 6322167 3.29 1688.1 0 N N/R surface
relocated 8/26/2003 E-6 703 2" fence post anchor 1888806 6322177.5 1888805 6322177 2 30.2 0.1 N N/R surface
relocated 8/26/2003 E-6 705 0" 2' fence post, 3" wire, 2" washer 1888809.8 6322167 1888811 6322169 4.37 1021.2 0.1 N N/R surface
relocated 8/26/2003 E-6 707 0" push rod 1888809 6322163 1888811 6322162 2 1421.2 0.1 N N/R surface
relocated 8/26/2003 E-6 711 0" 3' barbed wire, 18" fence wire 1888811.5 6322156.5 1888813 6322156 2.26 7.7 16.4 N N/R surface
relocated 8/26/2003 E-6 713 0" 3' barbed wir, 4' fence post 1888813.5 6322173 1888814 6322173 2 19.3 0.2 N N/R surface
reaquired 8/26/2003 E-6 722 Nothing Found 1888820 6322154.5 1888820 6322156 2 108.1 0 N N/R surface
relocated 8/26/2003 E-6 727 0" 16' barbed wire 1888824 6322154 1888822 6322155 2 1234.6 0 N N/R surface
relocated 8/26/2003 E-6 730 0" 6' barbed wire 1888825.5 6322148.5 1888826 6322148 2 10 0 N N/R surface
relocated 1/9/2003 E-8 658 0" 6" spike 1888769 6322367 1888770 6322368 2.05 22.9 0.1 N N/R surface
relocated 1/9/2003 E-8 672 0" 2" bolt 1888779.5 6322333.3 1888779 6322333 6.48 19.2 0.1 N N/R surface
relocated 1/9/2003 E-8 682 0" 3 1" washers, 3 2" washers 1888786 6322330.5 1888786 6322330 2.43 37.6 0.1 N N/R surface
relocated 1/9/2003 E-8 692 2" 2" washer 1888795 6322351 1888796 6322352 2 4.4 0.2 N N/R surface
relocated 1/9/2003 E-8 699 0" 36" fence wire 1888802.5 6322341 1888804 6322340 6.09 4 0.1 N N/R surface
reaquired 9/1/2003 E-8 753 3" horse shoe 1888851.5 6322326 1888851 6322327 2 42.7 0.1 N N/R surface
relocated 1/9/2003 E-9 755 0"  concret 1888852.5 6322387 1888852 6322388 2.41 4 0.1 N N/R surface
relocated 8/21/2003 F-1 9253 3" E-W    6" x 3" Chain Link 1888865.8 6321590.3 1888866 6321590 3.92 7.5 0.1 Y F
relocated 8/21/2003 F-1 9277 2" N-S   5" Welding Rod 1888898 6321604.3 1888898 6321604 3.26 4.5 0.1 Y F
relocated 8/21/2003 F-1 9284 6" N-S    Return Roller 1888901.5 6321679.5 1888901 6321679 3.4 41 0.1 Y F
relocated 8/21/2003 F-1 9288 0" E-W    5' x 3/4" Pipe 1888907 6321661 1888577 6322131 3.42 172.1 0.1 Y F
relocated 8/21/2003 F-1 9297 2" E-W    10" Wire 1888915.5 6321604.5 1888915 6321604 2 17.6 0.1 Y F
relocated 8/21/2003 F-1 9306 6" Oil Filter 1888923 6321652 1888923 6321651 2.56 5.3 0.1 Y F
relocated 8/21/2003 F-1 9312 4" Oil Filter 1888927.5 6321638.5 1888928 6321638 2.52 43.3 0.1 Y F
relocated 8/21/2003 F-1 9314 6" E-W Seed Item #48, 37mm TP Inert 1888928.5 6321596 1888928 6321596 2.06 17.8 0.1 Y F
relocated 8/21/2003 F-1 9320 3" Bearing 1888933.5 6321679.5 1888934 6321679 2.83 11 0.1 Y F
relocated 8/21/2003 F-1 9321 1" Vertical Center Punch 1888934 6321603.5 1888934 6321603 2.1 5.3 0.2 Y F
reaquired 8/21/2003 F-1 9327 Nothing Found 1888937.5 6321599 1888590 6322024 2 10.3 0.1 Y F
relocated 8/21/2003 F-1 9329 4" Tin Can Survey Pin 1888938 6321631.5 1888939 6321631 2 21.8 0.2 Y F
relocated 8/21/2003 F-1 9338 0" E-W 4' X 1' Post with sign 1888941.5 6321597 1888594 6322235 3.2 10.9 0.4 Y F
relocated 8/21/2003 F-1 9345 12" 4" X 3" X 1/4" Plate 1888946.8 6321634.8 1888947 6321634 3.63 8.3 0.1 Y F
relocated 8/21/2003 F-1 9350 2" N-S Metal Welding Wire 1888949 6321638.5 1888949 6321640 3.18 7.4 0.2 Y F
relocated 8/21/2003 F-1 9360 2" Nut, brass fitting, & tin can 1888958 6321675 1888959 6321675 2.16 27.1 0.1 Y F
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relocated 8/21/2003 F-1 9363 4" Scrap Metal 1888960 6321606 1888959 6321607 2 4.9 0.2 Y F
relocated 8/21/2003 F-1 95318 4" Vertical Survey Nail 1888932.5 6321652 1888934 6321650 2 5 0.1 Y F
relocated 8/21/2003 F-1 95353 6" E-W    Nail 1888952 6321668 1888952 6321668 2 5.3 0.1 Y F
relocated 8/21/2003 F-1 95358 2" Nut 1888957 6321644 1888957 6321645 2 6 0.2 Y F
relocated 8/21/2003 F-1 99258 1" N-S    Welding Rod 1888871.5 6321672.5 1888873 6321672 2.55 13.3 0.1 Y F
relocated 8/21/2003 F-1 99304 3" Oil Filter 1888920.5 6321657.5 18888922 6321655 2 18.7 0.1 Y F
relocated 8/21/2003 F-1 99313 3" N-S    24" Metal Strap 1888928 6321652 1888928 6321652 2 30 0.1 Y F
relocated 8/21/2003 F-2 9255 0" 8" can lid & geoligic 1888867 6321717.5 1888565 6322277 2.34 74.7 0.1 Y F
relocated 8/21/2003 F-2 9261 4" Oil Filter 1888873.5 6321688.5 1888873 6321689 2 14.9 0.1 Y F
relocated 8/21/2003 F-2 9268 5" Vertical    1" x 3" Bolt 1888882.5 6321686.5 1888883 6321686 2 18.2 0.1 Y F
relocated 8/21/2003 F-2 9270 6" 6" Bolt w/nut 1888884.8 6321769.3 1888884 6321769 3.21 6.9 0.1 Y F
reaquired 8/21/2003 F-2 9271 6" 4" x 6" metal 1888889 6321684.5 1888889 6321685 2.22 6.5 0.1 Y F
relocated 8/21/2003 F-2 9299 0" N-S    Bolt 1888917.5 6321762 1888917 6321760 7.41 5.8 0.1 Y F
relocated 8/21/2003 F-2 9308 4" Nuts, bolt, and screws 1888924 6321724.5 1888924 6321724 2 5.3 0.1 Y F
relocated 8/21/2003 F-2 9334 - Nothing Found 1888939.5 6321750.5 1888938 6321753 11.87 15 0.2 Y F
relocated 8/21/2003 F-2 9337 - Geologic, nail (2) 1888941 6321696 1888943 6321695 2 4.7 0.1 Y F
relocated 8/21/2003 F-2 95267 2" Nut, washer, welding rod 1888882.8 6321705.3 1888883 6321705 4.79 8.3 0.1 Y F
relocated 8/21/2003 F-2 95272 2" N-S    6" wire 1888889 6321698 1888888 6321699 3.18 5.3 0.1 Y F
relocated 8/21/2003 F-2 95286 3" E-W    6" File 1888904.5 6321695.5 1888905 6321696 3.21 4.2 0.1 Y F
reaquired 8/21/2003 F-2 95287 2-3" Hot Rock 1888906 6321715 1888905 6321713 2.13 4.9 0.2 Y F
reaquired 8/21/2003 F-2 95296 12" Bucket Tooth 1888914 6321720 1888915 6321720 3.39 4.2 0.2 Y F
relocated 8/21/2003 F-2 95319 12" Vertical    Survey Spike 1888933 6321705.5 1888932 6321705 2 8.1 0.2 Y F
relocated 8/21/2003 F-2 99255 0" 8" can lid & geoligic 1888867 6321717.5 1888868 6321718 2.34 74.7 0.1 Y F
relocated 8/21/2003 F-3 9260 12" Verticle Seed Item #269, 75mm Shreaquiredpnel Inert 1888872.5 6321840.5 1888873 6321840 2 96.3 0.1 Y F
reaquired 8/21/2003 F-3 95257 3" 10 Penny Nail 1888868.5 6321796 1888869 6321794 2 5.4 0.1 Y F
reaquired 8/21/2003 F-3 95278 0" Former Survey Point 1888897 6321847 1888897 6321847 2 5.2 0.2 Y NF
reaquired 8/26/2003 F-3 99317 2" steel block 1888930.5 6321835 1888931 6321840 2 6.7 0.1 Y F
relocated 8/21/2003 F-4 9273 0" Nails on Stake (2) 1888891.5 6321943 1888892 6321943 2 8.1 0.1 Y F
relocated 8/21/2003 F-4 9275 6" Nail 1888892 6321951 1888892 6321951 2.36 7.6 0.2 Y F
relocated 8/21/2003 F-4 9275 0" Nails on Surface (4) 1888892 6321951 1888892 6321951 2.36 7.6 0.2 Y F
relocated 8/21/2003 F-4 9283 0" Nails (2) 1888899.5 6321951.5 1888900 6321952 2 19.7 0.1 Y F
reaquired 1/9/2003 F-4 9311 0" NHF 1888925.5 6321907 1888926 6321907 2 6 0 Y NF
reaquired 8/21/2003 F-4 95281 0" Nails on Stakes (2) 1888898.5 6321941.5 1888900 6321942 2 4.2 0.1 Y F
relocated 8/21/2003 F-4 95282 0" Nails on Stakes (2) 1888898.5 6321975 1888900 6321974 5.24 5.9 0.3 Y F
relocated 8/19/2003 F-5 9293 1" Horse Shoe 1888910.5 6322072.5 1888577 6322152 2.64 26.5 0.1 Y F
reaquired 8/19/2003 F-5 9355 Geological - Disappeared 1888955 6322035.5 1888955 6322035 4.54 4.4 0.3 Y F
reaquired 8/19/2003 F-5 95349 2" E-W Bolt 2" X 3/4" 1888947.5 6322023 1888949 6322023 4.07 9.9 0.1 Y F
relocated 8/19/2003 F-5 95359 0" Aluminum Can 1888957 6322065.5 1888958 6322065 2.08 4.7 0.2 Y F
relocated 8/19/2003 F-5 95359 6" Spark Plug 1888957 6322065.5 1888958 6322065 2.08 4.7 0.2 Y F
relocated 8/19/2003 F-6 9292 - Nothing Found 1888910 6322114.5 1888910 6322115 2 24.8 0.1 Y F
reaquired 8/19/2003 F-6 9336 0" Nothing Found 1888940.5 6322107.5 1888940 6322108 2.68 4.8 0.1 Y NF
relocated 8/19/2003 F-6 9344 2" Hot Rock 1888945 6322105 1888945 6322106 2 52 0.1 Y F
reaquired 8/19/2003 F-6 9344 0" Verticle 5" Rebar 1888945 6322105 1888945 6322106 2 52 0.1 Y F
reaquired 8/19/2003 F-6 9346 0" 2' Wire 1888946 6322097.5 1888947 6322096 2.88 4.2 0.1 Y F
reaquired 1/9/2003 F-6 9354 0" Nothing Found 1888954.5 6322101 1888954 6322101 2.47 5.1 0.1 Y NF
relocated 8/19/2003 F-6 9356 0" Nothing Found 1888955 6322094.5 1888955 6322094 3.19 4.6 0.2 Y NF
reaquired 8/19/2003 F-6 9362 1" Wire 1.5" 1888959 6322099 1888959 6322099 2.43 4.2 0.1 Y NF
relocated 8/19/2003 F-6 95300 0" Barbed Wire 3' 1888918 6322117.5 1888917 6322118 2 7.8 0.1 Y F
reaquired 8/19/2003 F-6 95342 NHF 1888943 6322088.5 1888944 6322089 2 4.5 1.4 Y NF
reaquired 1/9/2003 F-6 95352 0" NHF 1888950.5 6322095.5 1888951 6322094 2 5.7 0.1 Y NF
relocated 1/9/2003 F-8 781 0" 3' fence wire 1888892.5 6322374 1888893 6322373 2.17 16.2 0.1 N N/R surface
relocated 1/9/2003 F-8 786 fence line 1888907.5 6322369 1888907 6322370 2.63 8.2 0.3 N N/R surface
relocated 1/9/2003 F-8 791 fence line 1888914.5 6322362.5 1888915 6322362 2.39 6.1 0.3 N N/R surface
relocated 1/9/2003 F-8 795 fence line 1888920.5 6322357 1888922 6322357 2.03 6.6 0.3 N N/R surface
relocated 8/19/2003 G-1 9368 4" E-W Bolt 8" X 3/4" 1888962 6321674.5 1888962 6321674 2 10 0.2 Y F
relocated 8/19/2003 G-1 9382 4" N-S 10 Penny Nail 1888976 6321623 1888976 6321624 2.54 5.1 0.2 Y F
relocated 8/19/2003 G-1 9384 2" N-S 10 Penny Nail (2) 1888976.5 6321626.5 1888976 6321625 2 5.3 0.2 Y F
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relocated 8/19/2003 G-1 9395 6" N-S 3" X 3" X 6" Steel Stock 1888987 6321652.5 1888988 6321653 2 25 0.1 Y F
relocated 8/19/2003 G-1 9397 6" Rust and Nail 1888989.5 6321649.5 1888989 6321649 2.5 6.3 1 Y F
relocated 8/19/2003 G-2 9377 2" - 4" Nail Bed (35) 1888970 6321742 1888969 6321743 2 32.9 0.1 Y F
relocated 8/19/2003 G-2 9381 8" N-S Survey Spike 12" 1888973.5 6321692.5 1888974 6321693 2.99 17.3 0.1 Y F
relocated 8/19/2003 G-2 9385 0" N-S Fence Post & Hose Pipe 1888976.5 6321734.5 1888978 6321734 2.84 6.5 0 Y F
reaquired 1/9/2003 G-2 9407 NHF 1889002 6321760 1889001 6321760 5.91 4.7 0 Y NF
relocated 8/19/2003 G-2 9409 0" Nothing Found 1889006.5 6321729 1889006 6321729 2 13.9 0.1 Y F
relocated 8/19/2003 G-2 9410 0" Nothing Found, believed to have been removed by mower 1889007 6321724.5 1889006 6321724 3.53 5.9 0.1 Y F
relocated 8/19/2003 G-2 9412 0" Roller Wheel 1889014.5 6321733 1888623 6322082 2.11 29.8 0.1 Y F
relocated 8/19/2003 G-2 95388 0" See 9385 - Fence Post 1888980 6321729.5 1888980 6321730 2 1048.6 0.1 Y F
reaquired 1/9/2003 G-2 95420 0" NHF - Nail 1889031.5 6321761 1889033 6321759 6.24 4.8 0 Y F
relocated 8/26/2003 G-2 95421 nothing found 1889032 6321780.5 1889031 6321780 2 4.7 0.1 Y F
relocated 8/26/2003 G-2 95428 nothing found 1889054 6321777 1889054 6321776 2.68 4.2 0.1 Y F
reaquired 8/19/2003 G-3 9416 0" E-W Hammer 1889018 6321849.5 1889019 6321850 2 192.6 0.1 Y F
relocated 8/19/2003 G-3 9427 nothing found 1889048.5 6321848.5 1889049 6321849 2.29 4.2 0 Y NF
relocated 8/19/2003 G-3 95431 nothing found 1889056.5 6321861 1889057 6321861 2 6.8 0.1 Y F
relocated 1/9/2003 G-4 6411 NHF 1889008 6321925.5 1889008 6321926 2 5 0 Y F
relocated 8/19/2003 G-4 95390 not found 1888981.5 6321909 1888981 6321910 2 5.1 0.1 Y F
relocated 8/19/2003 G-5 9370 2" 3' Wire Coil 1888964 6322066.5 1888611 6322039 2 17.7 0.1 Y F
relocated 8/19/2003 G-5 9370 0" Aluminum Can 1888964 6322066.5 1888611 6322039 2 17.7 0.1 Y F
relocated 8/19/2003 G-5 9413 0" Bottle Cap 1889015.5 6322059 1889015 6322059 4.81 19.6 0.2 Y NF
relocated 8/19/2003 G-5 9414 0" Steel Mop Head 1889016 6322075.5 1888626 6321938 2.55 22.7 0.1 Y F
relocated 8/26/2003 G-5 9424 3" 12" Wire 1889039.5 6322056 1889041 6322056 3.8 40.6 0.1 Y NF
reaquired 1/9/2003 G-5 9424 0" NHF - Hanger 1889039.5 6322056 1889041 6322056 3.8 40.6 0.1 Y NF
relocated 8/19/2003 G-5 9425 2" 2" X 6" X 1/2" Steel Plate 1889045 6321984.5 1889045 6321983 2.6 10.4 0.1 Y NF
reaquired 8/19/2003 G-5 9429 0" 5' Heavy Wire 1889056 6322044.3 1889056 6322044 3.96 135.5 0.1 Y NF
reaquired 8/22/2003 G-5 9429 5" N-S Screwdriver 1889056 6322044.3 1889056 6322044 3.96 135.5 0.1 Y NF
reaquired 8/19/2003 G-5 95369 0" E-W Tire Iron 1888963 6322006 1888965 6322006 2.26 125 0.1 Y F
reaquired 8/19/2003 G-5 95415 0" 6" X  6" Steel Plate 1889017.5 6322063 1889018 6322063 2.3 126.9 0.1 Y F
relocated 1/9/2003 G-6 844 6" 10" wire, 1x2x1/8" strap, coil 1888999.5 6322127.5 1889001 6322128 2.15 6.8 0.1 N N/R surface
relocated 1/9/2003 G-6 850 6" nail 1889007.5 6322141 1889009 6322141 2.02 10 0.2 N N/R surface
reaquired 8/19/2003 G-6 9386 0" Hot Rock 1888976.5 6322085 1888976 6322085 2.12 5 0.1 Y NF
relocated 8/22/2003 G-6 9387 0" 5" Banding 1888978 6322095.5 1888614 6321994 2 20.6 0.1 Y F
relocated 8/19/2003 G-6 9387 0" Coat Hanger 1888978 6322095.5 1888614 6321994 2 20.6 0.1 Y F
relocated 8/21/2003 G-6 9399 0" 4" Wire 1888992 6322087.5 1888992 6322089 2.5 4.2 0.2 Y F
relocated 8/19/2003 G-6 9399 0" 6" Tube Meta 1888992 6322087.5 1888992 6322089 2.5 4.2 0.2 Y F
relocated 8/19/2003 G-6 95372 0" Nothing Found 1888964.5 6322090 1888965 6322089 2.31 5.5 0.1 Y NF
relocated 8/19/2003 G-6 95389 0" 4" Wire 1888980 6322083.5 1888984 6322085 2.7 4.6 0.2 Y F
relocated 1/9/2003 G-8 815 fence line 1888967.5 6322309.5 1888968 6322310 3.51 4.6 0 N N/R surface
relocated 8/21/2003 H-2 9444 4" N-S Nail 1889072.5 6321719.5 1889074 6321719 2 7.2 0.3 Y F
reaquired 1/9/2003 H-2 9445 0" NHF - Return Roller 1889072.5 6321724.5 1889073 6321724 2.16 1370.6 0.1 Y F
relocated 8/21/2003 H-2 9524 0" Scattered Wire 1889159 6321778 1889159 6321778 2.25 108.5 0 Y F
reaquired 1/9/2003 H-2 99437 NHF - Moved by mower 1889064 6321719.5 1888637 6322053 2.2 10.8 0.1 Y F
relocated 8/26/2003 H-3 9438 not found 1889064 6321872 1889064 6321872 2.2 5 0.1 Y F
relocated 8/26/2003 H-3 9454 not found 1889085.5 6321811 1889086 6321810 2 4 0 Y F
reaquired 8/21/2003 H-3 9468 4" N-S Steel Slug 6" X 1" 1889108 6321843.5 1889109 6321844 2.52 24.6 0.1 Y F
relocated 8/21/2003 H-3 9499 0" Ferris Rock 1889137 6321837 1889135 6321838 2.34 4.2 0 Y F
reaquired 8/26/2003 H-3 95450 not found 1889078.5 6321796.5 1889079 6321796 2.65 5.8 0.1 Y NF
relocated 8/21/2003 H-3 95523 1" Hot Rock 1889157 6321851 1889160 6321852 3.16 4.3 0.1 Y F
reaquired 1/9/2003 H-4 9451 4" NHF - Ferris Rock 1889078.5 6321883 1889079 6321883 2.03 4.4 0.1 Y F
reaquired 8/21/2003 H-4 95481 2" Hot Rock 1889119.5 6321911.5 1889120 6321912 2 4 0 Y F
reaquired 8/21/2003 H-4 95488 0" 5" X 1" Steel 1889123.5 6321957.5 1889124 6321959 2 4.1 0.1 Y F
reaquired 8/21/2003 H-4 95491 3" Hot Rock 1889126 6321916 1889126 6321916 2 5.3 0.2 Y NF
relocated 8/22/2003 H-5 9434 0" 18" Barbed Wire 1889063.3 6322041.8 1889065 6322042 9.51 5.1 0.1 Y F
relocated 8/26/2003 H-5 9436 not found 1889063 6322048.5 1889063 6322051 4.05 38.5 0.1 Y F
relocated 8/22/2003 H-5 9441 0" 10" Circular Saw Blade 1889067 6322047.5 1889066 6322050 2.71 12.7 0.2 Y F
relocated 8/22/2003 H-5 9441 1" N-S 3/4" X 2 ' Pipe 1889067 6322047.5 1889066 6322050 2.71 12.7 0.2 Y F
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relocated 8/22/2003 H-5 9449 0" 3' Barbed Wire 1889078 6322022.5 1889078 6322023 2.44 18.7 0.1 Y F
relocated 8/22/2003 H-5 9453 0" 10' Arc of Wire 1889084.5 6322041.5 1889086 6322042 2 26.5 0.1 Y F
relocated 8/22/2003 H-5 9455 0" E-W Fence Post (2) 1889086.5 6322050 1889085 6322051 2.07 113.3 0.1 Y F
relocated 8/22/2003 H-5 9463 0" Chain 1889102.5 6322006.5 1889104 6322007 2 4 0.2 Y F
relocated 8/22/2003 H-5 9463 0" Scrap 1889102.5 6322006.5 1889104 6322007 2 4 0.2 Y F
relocated 8/22/2003 H-5 9469 0" 8" x 12" Chicken Wire 1889111 6322039 1889110 6322037 2 4.4 0.1 Y F
relocated 8/22/2003 H-5 9473 1" E-W Wire 1889113.5 6322042 1889114 6322043 2.04 5 0.1 Y F
relocated 8/22/2003 H-5 9480 1" Nail  1889118 6322040 1889119 6322041 3.19 4.6 0.1 Y F
relocated 8/22/2003 H-5 9483 0" Metal Gear 7" X 1" 1889120.5 6322028.5 1889121 6322030 2 24 0.1 Y F
relocated 8/22/2003 H-5 9484 Contact Disappeared 1889120.5 6322032.5 1889120 6322033 2 13.4 0.1 Y F
relocated 8/22/2003 H-5 9490 3" Reflector 1889126.8 6322031.8 1889128 6322032 4.41 6.8 0.1 Y NF
relocated 8/22/2003 H-5 9496 5" Nail, Shotgun Shell (Empty), Staples 1889133.3 6322023.8 1889134 6322021 8.29 9.2 0.2 Y NF
relocated 8/22/2003 H-5 9501 0" Wire, Cable 1889138.5 6322033.5 1889138 6322034 2.37 7.2 0.1 Y F
relocated 8/22/2003 H-5 9506 18" E-W Seed #32, 37mm TP Inert 1889142.5 6322013 1889143 6322015 2 8.1 0.1 Y F
relocated 8/22/2003 H-5 95457 0" 72" Fence Wire, Fence Post 1889090.5 6322049 1889091 6322050 3.65 38.3 0.2 Y F
relocated 8/22/2003 H-5 95461 4" Spark Plug, Bolt, Banding Streaquiredp 20", Banding 7' 1889100.5 6322042.5 1889102 6322043 2 6.1 0.1 Y F
relocated 8/22/2003 H-5 95467 4" Nail 1889106 6322037.5 1889110 6322041 2.16 4.2 0.2 Y F
reaquired 1/9/2003 H-5 95479 NHF 1889117 6322012.5 1889117 6322012 2.26 4.3 0.2 Y F
relocated 8/22/2003 H-5 95487 8" Surveyors, Nails, Magnet 1889123 6322035.5 1889125 6322036 2.43 7.1 0.1 Y F
relocated 8/22/2003 H-5 95493 0" Multiple Nails on Surface 1889129 6322034 1889130 6322036 2 9 0.2 Y F
relocated 1/9/2003 I-3 555 NHF 1889212 6321817 1889212 6321818 2.16 7.6 0.1 N N/R surface
reaquired 8/22/2003 I-3 9556 0" 1" X 1" X 3" Steel 1889230.5 6321875.5 1889230 6321875 2.05 11.4 0.1 Y F
reaquired 8/22/2003 I-4 9541 0" 2' Wire on Surface 1889181.5 6321951.5 1889182 6321951 3.67 4.1 0.1 Y F
relocated 1/9/2003 C-2 8001 3" oil filter 1888585.5 6321726 1888585 6321727
relocated 1/9/2003 F-2 8002 1" wire 1888871.5 6321699.5 1888873 6321699
relocated 1/9/2003 G-1 8003 3"  nails 1888962 6321603.5 1888962 6321603
relocated 1/9/2003 G-1 8004 3" nails 1888975.5 6321605.5 1888974 6321604
relocated 1/9/2003 G-1 8005 5" 5" rebar 1888978 6321607 1888978 6321605
relocated 1/9/2003 C-9 8006 4" seed item 37mm, item #A 1888608 6322456.5 1888607 6322457
relocated 1/9/2003 C-9 8007 3" oil filter, 20' wire 1888645.5 6322422.5 1888645 6322422
relocated 1/9/2003 C-9 8008 .5" 10' wire 1888651.5 6322416 1888652 6322416
relocated 1/9/2003 D-9 8009 3' fence post, 100' wire 1888665 6322398.5 1888666 6322398
relocated 1/9/2003 D-9 8010 2" seed item 37mm, item #B 1888672.5 6322402 1888673 6322403
relocated 1/9/2003 D-9 8011 0" 5" banding material 1888677 6322383 1888679 6322384
relocated 1/9/2003 D-9 8012 0" 2' wire 1888679 6322404 1888679 6322405
relocated 1/9/2003 D-8 8013 3" 5" rebar 1888687.5 6322366 1888687 6322364
relocated 1/9/2003 D-8 8014 6" 6x6" steel plate 1888712 6322361 1888713 6322363
relocated 1/9/2003 D-8 8015 0" nails 1888712.5 6322350 1888713 6322348
relocated 1/9/2003 D-8 8016 0" nails, 2" wire 1888714.5 6322341.5 1888714 6322342
relocated 1/9/2003 D-8 8017 no find 1888718.5 6322353 1888719 6322354
relocated 1/9/2003 E-8 8018 4" seed item 37mm, item #C 1888804.5 6322331 1888806 6322332
relocated 1/9/2003 E-8 8019 2" 6x6" steel plate 1888812 6322311 1888812 6322311
relocated 1/9/2003 E-8 8020 no find 1888826.5 6322366 1888827 6322366
relocated 1/9/2003 E-7 8021 6" fence post 1888857.5 6322256 1888858 6322256
relocated 1/9/2003 C-6 8022 12" banding material 1888607 6322113.5 1888606 6322114
relocated 1/9/2003 C-7 8023 1' 6x1" steel plate, nails, concret 1888649.5 6322242.5 1888649 6322242
relocated 1/9/2003 C-7 8024 1" nails 1888651.5 6322227.5 1888652 6322227
relocated 1/9/2003 A-10 8025 0" 3' fence post 1888446 6322572 1888446 6322570
relocated 1/9/2003 A-11 8026 2.5' asphalt, tin roofing 1888447.5 6322646 1888448 6322646
relocated 1/9/2003 A-10 8027 4" nails 1888448 6322577 1888448 6322578
relocated 1/9/2003 B-11 8028 asphalt below 4 feet 1888467 6322596 1888467 6322596
relocated 1/9/2003 B-11 8029 10" 5' fence post, 8' wire 1888482.5 6322584 1888483 6322585
relocated 1/9/2003 B-8 8032 10" 5" drain line 1888545.5 6322318 1888546 6322318
relocated 1/9/2003 B-8 8033 0" 2'x2" pipe 1888549 6322323.5 1888550 6322325
relocated 1/9/2003 B-8 8034 5" 8' wire 1888552 6322324 1888552 6322324
relocated 1/9/2003 B-8 8035 see 8034 1888552.5 6322319.5 1888552 6322321
relocated 1/9/2003 C-7 8037 5" nail, washer 1888570 6322251.5 1888570 6322250
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relocated 1/9/2003 C-8 8038 1" 18" rebar 1888571 6322287.5 1888572 6322288
relocated 1/9/2003 C-8 8039 see 8039 1888573 6322286 1888573 6322287
relocated 1/9/2003 C-8 8040 2" 4" bolt 1888575 6322282 1888575 6322282
relocated 1/9/2003 C-7 8041 1" 24" pipe, 5" wire 1888579 6322279 1888580 6322278
relocated 1/9/2003 C-7 8042 1" 5" wire, nail 1888581.5 6322275 1888581 6322275
relocated 1/9/2003 C-7 8043 no find 1888653.5 6322275.5 1888653 6322276
relocated 1/9/2003 D-7 8044 6" reinforced concret 1888742.5 6322202 1888743 6322203
relocated 1/9/2003 E-6 8045 2" 3x2" steel 1888798 6322104 1888798 6322103
relocated 1/9/2003 E-6 8046 0" 12" wire 1888836 6322151.5 1888836 6322152
relocated 1/9/2003 E-7 8047 6" fence posts 2ea 1888858 6322252.5 1888858 6322253
relocated 1/9/2003 H-5 8048 0" 14" wire 1889095.5 6322046 1889095 6322047
relocated 1/9/2003 E-3 8049 12" 2x5" bolt 1888770 6321826.5 1888768 6321827
relocated 1/9/2003 D-8 8050 2" nails, 3" bolt 1888713 6322335.5 1888713 6322336
relocated 1/9/2003 F-7 8051 1" nails 1888953 6322190 1888952 6322190
relocated 1/9/2003 F-7 8052 3" nails 1888957 6322192.5 1888956 6322193
reaquired 1/29/2003 F-2 COE 1 0" 12" spike 1888914.2 6321740.8 1888914 6321741 f
reaquired 1/29/2003 D-9 COE 2 0" 10" ring 1888675.8 6322445.8 1888676 6322445 f
reaquired 1/29/2003 C-9 COE 3 2" 2" tooth 1888637.3 6322473.6 1888637 63224733 f
reaquired 1/29/2003 C-10 COE 4 0" water faucet 1888643.6 6322484.3 1888643 6322488 f
reaquired 1/29/2003 F-2 COE 5 2" 5" wire 1888947.1 6321728.3 1888946 6321725 f
reaquired 1/29/2003 E-3 COE 6 0" 5" wire 1888789.5 6321787 1888788 6321786 f
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DAILY ACTIVITIES REPORT DATE: 1-20-2003
SCI UXO/OE SERVICES SerNo: 001

CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS 
USACE PROJECT NO:  J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
PARADINE, RALPH A., JR. UXO Tech III - UXO Safety Off. 8

UXO QC Spec
UXO Technician II
UXO Technician II

Totals 8 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
Ford F150 Pickup-Rental SCI 169018 0
*Note, vehicle exchanged due to poor condition & Engine Service indicator

EXPOSURE DATA(includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 
START OF PROJECT

Manhours worked onsite (including mob/demob) 8 8
Vehicle mileage (to include POV for mob/demob) 60 60
Lost-time due to on-the-job accidents

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 55 to 65 Mostly cloudy
CUMULATIVE HOURS - DAYS LOST TO WEATHER: 

East Elliott DAR 1 1/6/2004



VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today: 
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: NUMBER OF GRIDS CLEARED TODAY:
IDENTITY OF GRIDS CLEARED TODAY:
NUMBER OF GRIDS CLEARED TO DATE: PERCENT COMPLETE:
NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MANHOURS SPENT REWORKING GRIDS:
NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:
NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:
NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:
NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:
POUNDS OF SCRAP TODAY: POUNDS OF SCRAP TO DATE:

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.
Mob'd to site
QUALITY CONTROL AUDITS:  See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable
None, Mob'd to site

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature) Date: 1-20-2003
(Typed Name) Ralph A. Paradine, Jr.

East Elliott DAR 2 1/6/2004



DAILY ACTIVITIES REPORT DATE: 1-21-2003
SCI UXO/OE SERVICES SerNo:  002

CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS 
USACE PROJECT NO:  J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
PARADINE, RALPH A., JR. UXO Tech III - UXO Safety Off. 10 0

UXO QC Spec
UXO Technician II
UXO Technician II

Charles Welk GMS, Inc. 10 0
Chris Meyer GMS, Inc. 10 0
Jerry Grose GMS, Inc. 10 0
Brian Hecker GMS, Inc. 10 0
Roark Smith GMS, Inc. 10 0

Totals 60 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
Ford F250 Pickup-Rental SCI 659169018 None

EXPOSURE DATA(includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 
START OF PROJECT

Manhours worked onsite (including mob/demob) 60 68
Vehicle mileage (to include POV for mob/demob) 100 160
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 55 to 65 Mostly clear, warm
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

VERBAL COMMUNICATIONS FROM CLIENT
BJ Allen brought up the question of whom was going to do the QA/QC on our Geophy. Survey.
I told him that at this time I did not know, but I would get in touch with Leo Carden and have him
contact Mr. Allen on this matter.
CESPL Representative(s) Onsite Today: Lloyd Goddard, PM; BJ Allen; DL Holladay; T Asch; John Moeur

EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS

East Elliott DAR 1 1/6/2004



None
PRODUCTION DATA

TOTAL NUMBER OF GRIDS IN PROJECT: NUMBER OF GRIDS CLEARED TODAY:
IDENTITY OF GRIDS CLEARED TODAY:
NUMBER OF GRIDS CLEARED TO DATE: PERCENT COMPLETE:
NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MANHOURS SPENT REWORKING GRIDS:
NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:
NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:
NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:
NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:
POUNDS OF SCRAP TODAY: POUNDS OF SCRAP TO DATE:

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.
Fairly good start today with many questions being answered. Had rental truck replaced due to the
initial truck being a junk.  Ran into a few problems trying to get brush-bladed weedeaters to do the
grubbing, will work this out in the morning tomorrow.  I had a few leads develop late this afternoon
that I will follow up. Corps of Engineers Biologist "John" was on site today, found and marked an
endangered plant called the "San Diego Ambrosia" plant so we will know where it is and ensure we
do not disturb it during our work. With coordination between the Corps Reps, GMS and SCI we
were able to ascertain the site boundries we will be expected to work within.  Other than the 
question brought up by BJ Allen concerning QA/QC, we encountered no insurmountable problems.
However, we will be doing more grubbing than originally planned.
QUALITY CONTROL AUDITS:  See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable
P-101 Tailgate Safety Brief

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature) Date: 
(Typed Name) RALPH A. PARADINE JR.  

East Elliott DAR 2 1/6/2004



DAILY ACTIVITIES REPORT DATE: 1-22-2003
SCI UXO/OE SERVICES SerNo:  003

CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS 
USACE PROJECT NO:  J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
PARADINE, RALPH A., JR. UXO Tech III - UXO Safety Off. 11

UXO QC Spec
UXO Technician II
UXO Technician II

Charles Welk GMS, Inc 11
Chris Meyer GMS, Inc 11
Jerry Grose GMS, Inc 11
Brian Hecker GMS, Inc 11
Roark Smith GMS, Inc 11

Totals 66 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
Ford F250 Pickup-Rental SCI 659169018 None
STIHL Weed Cutter SCI 39531909 None
STIHL Weed Cutter SCI 48870578 None
EZ GO Motorized Cart GMS, Inc None
Gas Powered Auger GMS, Inc None

EXPOSURE DATA(includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 
START OF PROJECT

Manhours worked onsite (including mob/demob) 66 134
Vehicle mileage (to include POV for mob/demob) 85 245
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: ) 56 to 68 light fog to mostly clear
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  0

VERBAL COMMUNICATIONS FROM CLIENT
BJ Allen directed some changes to the Daily Activity Report (DAR).
CESPL Representative(s) Onsite Today:  BJ Allen; T Asch

EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
None

PRODUCTION DATA

East Elliott DAR 1 1/6/2004



TOTAL NUMBER OF GRIDS IN PROJECT: 79 NUMBER OF GRIDS GEO SURVEYED TODAY:
IDENTITY OF GRIDS GEO SURVEYED TODAY:
NUMBER OF GRIDS GEO SURVEYED TO DATE: PERCENT COMPLETE:
NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MANHOURS SPENT REWORKING GRIDS:
NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:
NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:
NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:
NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:
POUNDS OF SCRAP TODAY: 125 POUNDS OF SCRAP TO DATE: 125

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.
Good day today.  Cleared some metallic debri from site.  Conducted liason with personnel from
Sycamore Landfill.  Picked up weed cutters from Rebel Equipment Rentals.  Purchased Brush
Blades, some chain and other supplies from Lowe's Home Improv. Store.  Grubbed some of the
brush from West end of site.  GMS, Inc. also had a good day of work, completing all equipment
installation and modifications to the EZ GO motorized cart and completed most of the calibration
on the Geophysics equipment.  GMS, Inc also did most of the ground work necessary to establish
their controls on the site.  We also conducted liason with the security contractors for the Park
Service so they know who we are and that we will be in this area for the next few weeks.  Got the
gate locks & keys situation clarified with them so we should have no problem accessing or 
leaving the site.

QUALITY CONTROL AUDITS:  See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable
Tailgate Safety Meeting; Inspections:

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature) RALPH A. PARADINE, JR. Date: 
(Typed Name)   

East Elliott DAR 2 1/6/2004



DAILY ACTIVITIES REPORT DATE: 1-23-2003
SCI UXO/OE SERVICES SerNo:  004

CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS 
USACE PROJECT NO:  J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
PARADINE, RALPH A., JR. UXO Tech III - UXO Safety Off. 10

UXO QC Spec
UXO Technician II
UXO Technician II

Charles Welk GMS, Inc 10
Chris Meyer GMS, Inc 10
Jerry Grose GMS, Inc 10
Brian Hecker GMS, Inc 10
Roark Smith GMS, Inc 10

Totals 60 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
Ford F250 Pickup-Rental SCI 659169018 None
STIHL Weed Cutter SCI 39531909 None
STIHL Weed Cutter SCI 48870578 None
EZ GO Motorized Cart GMS, Inc 8997420 None
Gas Powered Auger* GMS, Inc 210263 None *Rent-returned today
EM 61 Coils GMS, Inc BRJ00-5 None
EM 61 Console GMS, Inc 21920 None
Fisher Impulse GMS, Inc 31079 None
Schonstedt GA-52CX GMS, Inc 208306 None
GMC Pickup GMS, Inc None

EXPOSURE DATA(includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 
START OF PROJECT

Manhours worked onsite (including mob/demob) 60 194
Vehicle mileage (to include POV for mob/demob) 45 290
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION
BJ Allen USACE Fish & Wildlife Service Chg'd mind-do not cut Coastal Sage bush
John Mouer USACE Same Topic

SITE VISITORS
NAME ORGANIZATION PURPOSE
None

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: None 55 to 70 Partly Cloudy to Mostly Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:   0

VERBAL COMMUNICATIONS FROM CLIENT
BJ Allen: Do not cut any of the Coastal Sage Bushes. It is reportedly located in the Southwest
corner of the site.  Currently working this out with the Fish & Wildlife Service.  Speak with John

East Elliott DAR 1 1/6/2004



Mouer on this subject.  John: Said he would send an Email Map showing the reported location of 
the Sage Bushes and he would be on site Wednesday next week.
CESPL Representative(s) Onsite Today:  

EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
None

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT:  79 NUMBER OF GRIDS GEO SURVEYED TODAY:
IDENTITY OF GRIDS GEO SURVEYED TODAY:
NUMBER OF GRIDS GEO SURVEYED TO DATE: PERCENT COMPLETE:
NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MANHOURS SPENT REWORKING GRIDS:
NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:
NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:
NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:
NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:
POUNDS OF SCRAP TODAY:  25 POUNDS OF SCRAP TO DATE:  150

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.
So-So day today, GMS had a few problems with the EM-61 electronics, they have some "new"
parts coming in tomorrow that should clear up the problems.  They also relocated the GPS
antenna on the cart which helped.  We put in the test strip today, will commence with the data
collection tomorrow.  On the grubbing, since we have a LOT more grubbing to do, the weedwackers
are simply NOT doing the job in a timely manner.  Made arrangements to have a tractor-mounted
bush hog delivered tomorrow.  Will turn in one of the weedwackers to Rebel Rents. 

QUALITY CONTROL AUDITS:  See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A
The following grids were accepted today by the Government: N/A
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable
Tailgate Safety Meeting; Inspections: observed powered auger operations for test strip. 2Hr

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature) RALPH A. PARADINE, JR. Date: 23-Jan-03
(Typed Name)   

East Elliott DAR 2 1/6/2004



DAILY ACTIVITIES REPORT DATE: 1-24-03
SCI UXO/OE SERVICES SerNo:  005

CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME:  MISSION TRAILS 
USACE PROJECT NO:  J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
PARADINE, RALPH A., JR. UXO Tech III - UXO Safety Off. 10

UXO QC Spec
UXO Technician II
UXO Technician II

Charles Welk GMS, Inc 10
Chris Meyer GMS, Inc 10
Jerry Grose GMS, Inc 10
Brian Hecker GMS, Inc 10
Roark Smith GMS, Inc 10

Totals 60 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON/REMARKS
Ford F250 Pickup-Rental SCI 659169018 None
STIHL Weed Cutter* SCI 39531909 None Rent-returned today
STIHL Weed Cutter SCI 48870578 None
Tractor-mounted Bush Hog SCI 81D30052 3.5 Hours(Replaced) Cutter head broken
EZ GO Motorized Cart GMS, Inc 8997420 None
EM 61 Coils GMS, Inc BRJ00-5 None
EM 61 Console GMS, Inc 011840-3 None Console Replaced
Fisher Impulse GMS, Inc 31079 None
Schonstedt GA-52CX GMS, Inc 208306 None
GMC Pickup GMS, Inc 03G032

EXPOSURE DATA(includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 
START OF PROJECT

Manhours worked onsite (including mob/demob) 60 254
Vehicle mileage (to include POV for mob/demob) 55 345
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION
BJ Allen USACE Just checking to ensure we had no problems accessing site.
John Mouer USACE Informed me he would be on site Monday vice Wednesday.

SITE VISITORS
NAME ORGANIZATION PURPOSE
None

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: None 52 to 70 Partly Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER: 

East Elliott DAR 1 1/6/2004



VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today: 
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT:  52 vice 79 (Previous) NUMBER OF GRIDS GEO SURVEYED TODAY: 6.5
IDENTITY OF GRIDS GEO SURVEYED TODAY:
NUMBER OF GRIDS GEO SURVEYED TO DATE:    6.5 PERCENT COMPLETE:   12.5
NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MANHOURS SPENT REWORKING GRIDS:
NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:
NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:
NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:
NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:
POUNDS OF SCRAP TODAY: 0 POUNDS OF SCRAP TO DATE: 150

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.
Good day today.  Lot's of grubbing accomplished with bush hog.  All calibration on instruments
went as planned since GMS, Inc. installed new console.  Commenced gathering good data.
QUALITY CONTROL AUDITS:  See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable
Tailgate Safety Meeting; Inspections: Observed GeoPhysics ops/calibration 1 hr.

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature) RALPH A. PARADINE, JR. Date: 24-Jan-03
(Typed Name)   

East Elliott DAR 2 1/6/2004



DAILY ACTIVITIES REPORT DATE: 1-25/26-03
SCI UXO/OE SERVICES SerNo: 006

CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS 
USACE PROJECT NO:  J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
PARADINE, RALPH A., JR. UXO Tech III - UXO Safety Off. 0

UXO QC Spec
UXO Technician II
UXO Technician II

Charles Welk GMS, Inc 0
Jerry Grose GMS, Inc 0
Brian Hecker GMS, Inc 0
Roark Smith GMS, Inc 0

Totals 0 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
Ford F250 Pickup-Rental SCI 659169018 None
STIHL Weed Cutter SCI 48870578 None
Tractor-mounted Bush Hog SCI 81D30052 None
EZ GO Motorized Cart GMS, Inc 8997420 None
EM 61 Coils GMS, Inc BRJ00-5 None
EM 61 Console GMS, Inc 011840-3 None
Fisher Impulse GMS, Inc 31079 None
Schonstedt GA-52CX GMS, Inc 208306 None
GMC Pickup GMS, Inc 03G032 None

EXPOSURE DATA(includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 
START OF PROJECT

Manhours worked onsite (including mob/demob) 0 254
Vehicle mileage (to include POV for mob/demob) 345
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 
CUMULATIVE HOURS - DAYS LOST TO WEATHER: 

East Elliott DAR 1 1/6/2004



VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today:  BJ Allen; John Mouer
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
None

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT:  52 NUMBER OF GRIDS GEO SURVEYED TODAY:
IDENTITY OF GRIDS GEO SURVEYED TODAY:
NUMBER OF GRIDS GEO SURVEYED TO DATE: PERCENT COMPLETE:
NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MANHOURS SPENT REWORKING GRIDS:
NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:
NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:
NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:
NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:
POUNDS OF SCRAP TODAY: POUNDS OF SCRAP TO DATE:

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.
No work, Weekend Report.

QUALITY CONTROL AUDITS:  See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable
Tailgate Safety Meeting; Inspections:

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature) RALPH A. PARADINE, JR. Date: 26-Jan-03
(Typed Name)   

East Elliott DAR 2 1/6/2004



DAILY ACTIVITIES REPORT DATE: 1-27-03
SCI UXO/OE SERVICES SerNo:  007

CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS 
USACE PROJECT NO:  J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
PARADINE, RALPH A., JR. UXO Tech III - UXO Safety Off. 10

UXO QC Spec
UXO Technician II
UXO Technician II

Charles Welk GMS, Inc 10
Jerry Grose GMS, Inc 10
Brian Hecker GMS, Inc 10
Roark Smith GMS, Inc 10

Totals 50 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON/REMARKS
Ford F250 Pickup-Rental SCI 659169018 None
STIHL Weed Cutter SCI 48870578 None
Tractor-mounted Bush Hog SCI 81D30052 None Rental-Returned
EZ GO Motorized Cart GMS, Inc 8997420 None
EM 61 Coils GMS, Inc BRJ00-5 None
EM 61 Console GMS, Inc 011840-3 None
Fisher Impulse GMS, Inc 31079 None
Schonstedt GA-52CX GMS, Inc 208306 None
GMC Pickup GMS, Inc 03G032 None Rental-returned
Chevy Astro Van GMS, Inc 4TFL725 None Replaced GMC P/U

EXPOSURE DATA(includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 
START OF PROJECT

Manhours worked onsite (including mob/demob) 50 304
Vehicle mileage (to include POV for mob/demob) 55 400
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
None

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: None 52 to 76 Partly cloudy to mostly sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  None

VERBAL COMMUNICATIONS FROM CLIENT
CESPL Representative(s) Onsite Today:  BJ Allen; John Mouer

EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS

East Elliott DAR 1 1/6/2004



None
PRODUCTION DATA

TOTAL NUMBER OF GRIDS IN PROJECT:  52 NUMBER OF GRIDS GEO SURVEYED TODAY:  12
IDENTITY OF GRIDS GEO SURVEYED TODAY:  
NUMBER OF GRIDS GEO SURVEYED TO DATE:  18.5 PERCENT COMPLETE:  35%
NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MANHOURS SPENT REWORKING GRIDS:
NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:
NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:
NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:
NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:
POUNDS OF SCRAP TODAY:  0 POUNDS OF SCRAP TO DATE:  150

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.
Good Day today.  Lots of good work.  Finished the majority of the grubbing.  Rental Bush Hog
turned back into HSS RentEx.  GMS, Inc. accomplished gathering a lot of data.  John Mouer,
USACE Biologist was on site today to mark the Coastal Sage that became an issue last
Thursday.    A section of the west end of site is now an inaccessable area.  This area covers
approximately 1.5 to 2 grids.  

QUALITY CONTROL AUDITS:  See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A
The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable
Tailgate Safety Meeting; Inspections:  Observed GMS Geophy Ops for approx 1.5 hrs

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature) RALPH A. PARADINE, JR. Date: 27-Jan-03
(Typed Name)   

East Elliott DAR 2 1/6/2004



DAILY ACTIVITIES REPORT DATE: 1-28-03
SCI UXO/OE SERVICES SerNo:  008

CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS 
USACE PROJECT NO:  J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
PARADINE, RALPH A., JR. UXO Tech III - UXO Safety Off. 10

UXO QC Spec
UXO Technician II
UXO Technician II

Charles Welk GMS, Inc 10
Jerry Grose GMS, Inc 10
Brian Hecker GMS, Inc 10
Roark Smith GMS, Inc 10

Totals 50 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
Ford F250 Pickup-Rental SCI 659169018 None
STIHL Weed Cutter SCI 48870578 None
EZ GO Motorized Cart GMS, Inc 8997420 None
EM 61 Coils GMS, Inc BRJ00-5 None
EM 61 Console GMS, Inc 011840-3 None
Fisher Impulse GMS, Inc 31079 None
Schonstedt GA-52CX GMS, Inc 208306 None
Chevy Astro Van GMS, Inc 4TFL725 None

EXPOSURE DATA(includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 
START OF PROJECT

Manhours worked onsite (including mob/demob) 50 354
Vehicle mileage (to include POV for mob/demob) 65 465
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS:  None 53 to 70 Partly cloudy to mostly Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:   None

VERBAL COMMUNICATIONS FROM CLIENT

East Elliott DAR 1 1/6/2004



We will be required to do reaquisitions prior to our departure from this site (Demob).  Reaquisitions
to be done at a later date (August?) will need to be renegotiated.

CESPL Representative(s) Onsite Today:   BJ Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
None

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT:  52 NUMBER OF GRIDS GEO SURVEYED TODAY:  9
IDENTITY OF GRIDS GEO SURVEYED TODAY:
NUMBER OF GRIDS GEO SURVEYED TO DATE:  27.5 PERCENT COMPLETE:  53%
NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MANHOURS SPENT REWORKING GRIDS:
NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:
NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:
NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:
NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:
POUNDS OF SCRAP TODAY: POUNDS OF SCRAP TO DATE:

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.
Good Day today, GMS, Inc.  well on track.  Lot's of good data collected today.  Also lot's of good
work on police call of extraneous metal from site.  Pulled about 75% of old fence posts ("T" Posts).
Started stockpiling all trimmings/brush from grubbing operations.

QUALITY CONTROL AUDITS:  See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A
The following grids were accepted today by the Government: N/A
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable
Tailgate Safety Meeting; Inspections:

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature) RALPH A. PARADINE, JR. Date: 28-Jan-03
(Typed Name)   

East Elliott DAR 2 1/6/2004



DAILY ACTIVITIES REPORT DATE: 1-29-03
SCI UXO/OE SERVICES SerNo:  009

CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS 
USACE PROJECT NO:  J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
PARADINE, RALPH A., JR. UXO Tech III - UXO Safety Off. 10

UXO QC Spec
UXO Technician II
UXO Technician II

Charles Welk GMS, Inc 10
Jerry Grose GMS, Inc 10
Brian Hecker GMS, Inc 10
Roark Smith GMS, Inc 10

Totals 50 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
Ford F250 Pickup-Rental SCI 659169018 None
STIHL Weed Cutter SCI 48870578 None Rental-Returned
EZ GO Motorized Cart GMS, Inc 8997420 None
EM 61 Coils GMS, Inc BRJ00-5 None
EM 61 Console GMS, Inc 011840-3 None
Fisher Impulse GMS, Inc 31079 None
Schonstedt GA-52CX GMS, Inc 208306 None
Chevy Astro Van GMS, Inc 4TFL725 None

EXPOSURE DATA(includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 
START OF PROJECT

Manhours worked onsite (including mob/demob) 50 404
Vehicle mileage (to include POV for mob/demob) 70 535
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: None 53 to 68 Partly cloudy to mostly clear
CUMULATIVE HOURS - DAYS LOST TO WEATHER:  None

VERBAL COMMUNICATIONS FROM CLIENT

East Elliott DAR 1 1/6/2004



CESPL Representative(s) Onsite Today:   BJ Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
None

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT:  52 NUMBER OF GRIDS GEO SURVEYED TODAY:  9
IDENTITY OF GRIDS GEO SURVEYED TODAY:
NUMBER OF GRIDS GEO SURVEYED TO DATE:  36.5 PERCENT COMPLETE:  70%
NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MANHOURS SPENT REWORKING GRIDS:
NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:
NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:
NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:
NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:
POUNDS OF SCRAP TODAY:  650 lbs POUNDS OF SCRAP TO DATE:  800

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.
Good Day!  GMS, Inc. still well on track.  About 90% complete on pulling "T" posts and policing
up old barbed wire.  Staged all old metal "T" posts and barbed wire, along with all old metal, near
gate in hidden area per instructions from USACE Representative.

QUALITY CONTROL AUDITS:  See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A
The following grids were accepted today by the Government: N/A
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable
Tailgate Safety Meeting; Inspections:  Observed Geophys Data Survey 1.5 hrs

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature) RALPH A. PARADINE, JR. Date: 29-Jan-03
(Typed Name)   

East Elliott DAR 2 1/6/2004



DAILY ACTIVITIES REPORT DATE: 1-30-03
SCI UXO/OE SERVICES SerNo: 010

CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS 
USACE PROJECT NO:  J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
PARADINE, RALPH A., JR. UXO Tech III - UXO Safety Off. 10

UXO QC Spec
UXO Technician II
UXO Technician II

Charles Welk GMS, Inc 10
Jerry Grose GMS, Inc 10
Brian Hecker GMS, Inc 10
Roark Smith GMS, Inc 10

Totals 50 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
Ford F250 Pickup-Rental SCI 659169018 None
EZ GO Motorized Cart GMS, Inc 8997420 None
EM 61 Coils GMS, Inc BRJ00-5 None
EM 61 Console GMS, Inc 011840-3 None
Fisher Impulse GMS, Inc 31079 None
Schonstedt GA-52CX GMS, Inc 208306 None
Chevy Astro Van GMS, Inc 4TFL725 None

EXPOSURE DATA(includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 
START OF PROJECT

Manhours worked onsite (including mob/demob) 50 454
Vehicle mileage (to include POV for mob/demob) 70 605
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: None 53 to 75 Foggy AM then Clear & Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:   None

VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today:   BJ Allen

East Elliott DAR 1 1/6/2004



EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
None

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT:  52 - 2 no go = 50 now NUMBER OF GRIDS GEO SURVEYED TODAY:  8.5
IDENTITY OF GRIDS GEO SURVEYED TODAY:
NUMBER OF GRIDS GEO SURVEYED TO DATE:   45 PERCENT COMPLETE:  90%
NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MANHOURS SPENT REWORKING GRIDS:
NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:
NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:
NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:
NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:
POUNDS OF SCRAP TODAY:  175 lbs POUNDS OF SCRAP TO DATE:   975 lbs

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.
Good day, a little hot, but considering most of the rest of the country, guess it's better not to
complain.  About 98% complete on pulling "T" posts and policing up the extraneous metal that
was laying around the site.  Staged all metal and "T" posts, barbed wire, etc. near entry gate.
GMS, Inc. well on track toward completion of data collection.  Finished with all the data collection
that can be done with towed array.  Switched over to hand pulled array this afternoon and will
continue with that setup tomorrow.  Looks like Monday we will commence reacquiring targets.

QUALITY CONTROL AUDITS:  See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A
The following grids were accepted today by the Government: N/A
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable
Tailgate Safety Meeting; Inspections:  Observed approximately 2.5 hrs of data survey today.

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature) RALPH A. PARADINE, JR. Date: 30-Jan-03
(Typed Name)   

East Elliott DAR 2 1/6/2004



DAILY ACTIVITIES REPORT DATE: 1-31-03
SCI UXO/OE SERVICES SerNo: 011

CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS 
USACE PROJECT NO:  J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
PARADINE, RALPH A., JR. UXO Tech III - UXO Safety Off. 10

UXO QC Spec
UXO Technician II
UXO Technician II

Charles Welk GMS, Inc 10
Jerry Grose GMS, Inc 10
Brian Hecker GMS, Inc 10
Roark Smith GMS, Inc 10

Totals 50 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
Ford F250 Pickup-Rental SCI 659169018 None
EZ GO Motorized Cart GMS, Inc 8997420 None
EM 61 Coils GMS, Inc BRJ00-5 None
EM 61 Console GMS, Inc 011840-3 None
Fisher Impulse GMS, Inc 31079 None
Schonstedt GA-52CX GMS, Inc 208306 None
Chevy Astro Van GMS, Inc 4TFL725 None

EXPOSURE DATA(includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 
START OF PROJECT

Manhours worked onsite (including mob/demob) 50 504
Vehicle mileage (to include POV for mob/demob) 60 665
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
John Yates LA Dist. USACE Site Visit with BJ Allen
Tom Kirkpatrick LA Dist. USACE Site Visit with BJ Allen
JD Brigance Navy Facilities Engineering Cmd Conference with Chuck Welk
Jason Sturm Navy Facilities Engineering Cmd Conference with Chuck Welk

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: None 55 to 75 Clear and Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:   None

VERBAL COMMUNICATIONS FROM CLIENT
BJ Allen passed the word that he needs to speak with Leo Carden in reference to the amount
of costs that are related to excavation and reacquisition.  On a percentage basis of this cost, what 

East Elliott DAR 1 1/6/2004



is the percentage related to excavation.
CESPL Representative(s) Onsite Today:   BJ Allen

EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD
(to include donor materials)

NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
None

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT:  50 NUMBER OF GRIDS GEO SURVEYED TODAY:  3
IDENTITY OF GRIDS GEO SURVEYED TODAY:
NUMBER OF GRIDS GEO SURVEYED TO DATE:   48 PERCENT COMPLETE:  96%
NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MANHOURS SPENT REWORKING GRIDS:
NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:
NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:
NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:
NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:
POUNDS OF SCRAP TODAY:  155 lbs POUNDS OF SCRAP TO DATE:   1130 lbs

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.
Good Day today.  100% complete on pulling "T" posts and policing up the extraneous metal that
was laying around the site.  Staged all metal and "T" posts, barbed wire, etc. near entry gate.
There are a few "T" posts and some barbed wire that cannot be pulled at this time.  GMS, Inc. well
on track toward completion of data collection.  Most of the day today was spent collecting data in
areas that were inaccessible with towed array or were gaps (holidays) in the data collected to date.
In addition, took load of green waste (bush trimmings) to the Sycamore landfill.

QUALITY CONTROL AUDITS:  See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A
The following grids were accepted today by the Government: N/A
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable
Tailgate Safety Meeting; Inspections:  Observed approximately 2.5 hrs of data survey today.

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature) RALPH A. PARADINE, JR. Date: 31-Jan-03
(Typed Name)   

East Elliott DAR 2 1/6/2004



DAILY ACTIVITIES REPORT DATE: 2-01/02-03
SCI UXO/OE SERVICES SerNo: 012

CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS 
USACE PROJECT NO:  J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
PARADINE, RALPH A., JR. UXO Tech III - UXO Safety Off. 0

UXO QC Spec
UXO Technician II
UXO Technician II

Charles Welk GMS, Inc 0
Jerry Grose GMS, Inc 0
Brian Hecker GMS, Inc 0
Roark Smith GMS, Inc 0

Totals 0 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
Ford F250 Pickup-Rental SCI 659169018 None
EZ GO Motorized Cart GMS, Inc 8997420 None
EM 61 Coils GMS, Inc BRJ00-5 None
EM 61 Console GMS, Inc 011840-3 None
Fisher Impulse GMS, Inc 31079 None
Schonstedt GA-52CX GMS, Inc 208306 None
Chevy Astro Van GMS, Inc 4TFL725 None

EXPOSURE DATA(includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 
START OF PROJECT

Manhours worked onsite (including mob/demob) 0 454
Vehicle mileage (to include POV for mob/demob) 0 605
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: None 53 to 75 Pcloudy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:   None

VERBAL COMMUNICATIONS FROM CLIENT

East Elliott DAR 1 1/6/2004



CESPL Representative(s) Onsite Today:  N/A
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
None

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT:  50 NUMBER OF GRIDS GEO SURVEYED TODAY:  0
IDENTITY OF GRIDS GEO SURVEYED TODAY:
NUMBER OF GRIDS GEO SURVEYED TO DATE:   48 PERCENT COMPLETE:  98%
NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MANHOURS SPENT REWORKING GRIDS:
NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:
NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:
NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:
NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:
POUNDS OF SCRAP TODAY:  175 lbs POUNDS OF SCRAP TO DATE:   975 lbs

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.

Weekend Report--No work on site.

QUALITY CONTROL AUDITS:  See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable
Tailgate Safety Meeting; Inspections:  

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature) RALPH A. PARADINE, JR. Date: 02-01/02-03
(Typed Name)   

East Elliott DAR 2 1/6/2004



DAILY ACTIVITIES REPORT DATE: 3-Feb-03
SCI UXO/OE SERVICES SerNo:  013

CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS 
USACE PROJECT NO:  J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
PARADINE, RALPH A., JR. UXO Tech III - UXO Safety Off. 10

UXO QC Spec
UXO Technician II
UXO Technician II

Charles Welk GMS, Inc 10
Chris Meyer GMS, Inc 10
Jerry Grose GMS, Inc 10
Warren Ogden GMS, Inc 10

Totals 50 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
Ford F250 Pickup-Rental SCI 659169018 None
EZ GO Motorized Cart GMS, Inc 8997420 None
EM 61 Coils GMS, Inc BRJ00-5 None
EM 61 Console GMS, Inc 011840-3 1.5 Hrs Cable Repairs
Fisher Impulse GMS, Inc 31079 None
Schonstedt GA-52CX GMS, Inc 208306 None
Chevy Astro Van GMS, Inc 4TFL725 None

EXPOSURE DATA(includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 
START OF PROJECT

Manhours worked onsite (including mob/demob) 50 504
Vehicle mileage (to include POV for mob/demob) 60 665
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: None 46 to 72 Partly Cloudy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:   None

VERBAL COMMUNICATIONS FROM CLIENT

East Elliott DAR 1 1/6/2004



CESPL Representative(s) Onsite Today:   None
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
None

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT:  50 NUMBER OF GRIDS GEO SURVEYED TODAY:  1
IDENTITY OF GRIDS GEO SURVEYED TODAY:
NUMBER OF GRIDS GEO SURVEYED TO DATE:   49 PERCENT COMPLETE:  98%
NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MANHOURS SPENT REWORKING GRIDS:
NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:
NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:
NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:
NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:
POUNDS OF SCRAP TODAY:  POUNDS OF SCRAP TO DATE:   1130 lbs

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.
Slow day today, working the Northeast side of the grid with the hand-towed array.  Very slow going
due to rough terrain and somewhat steep conditions.  Had a problem with a bad inter-connect
cable late in the day, lost about 1.5 hours of data collection.  Working also on "holidays", areas  
where data collection was not 100% covered on initial passes.

QUALITY CONTROL AUDITS:  See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A
The following grids were accepted today by the Government: N/A
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable
Tailgate Safety Meeting; Inspections:  Observed approximately 3.5 hrs of data survey today.

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature) RALPH A. PARADINE, JR. Date: 3-Feb-03
(Typed Name)   

East Elliott DAR 2 1/6/2004



DAILY ACTIVITIES REPORT DATE: 4-Feb-03
SCI UXO/OE SERVICES SerNo:  014

CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS 
USACE PROJECT NO:  J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
PARADINE, RALPH A., JR. UXO Tech III - UXO Safety Off. 10

UXO QC Spec
UXO Technician II
UXO Technician II

Jerry Grose GMS, Inc 10
Warren Ogden GMS, Inc 10
Chris Meyer GMS, Inc 10

Totals 40 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
Ford F250 Pickup SCI 659169018 None
EZ GO Motorized Cart GMS, Inc 8997420 None Rental--Returned
EM 61 Coils GMS, Inc BRJ00-5 None
EM 61 Console GMS, Inc 011840-3 None
Fisher Impulse GMS, Inc 31079 None
Schonstedt GA-52CX GMS, Inc 208306 None
Chevy Astro Van GMS, Inc 4TFL725 None
Chevy Astro Van GMS, Inc 4ZLP353 None
Total Station Survey Instrument GMS, Inc Set S115 None
EXPOSURE DATA(includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Manhours worked onsite (including mob/demob) 40 494
Vehicle mileage (to include POV for mob/demob) 60 665
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION
BJ Allen; USACE, LA DISTR Check-in to ascertain job status
Leo Carden; SCI UXO/OE Svcs Clarification of orders from client

SITE VISITORS
NAME ORGANIZATION PURPOSE
None

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: None 46 to 70 Partly cloudy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:   None

VERBAL COMMUNICATIONS FROM CLIENT

East Elliott DAR 1 1/6/2004



CESPL Representative(s) Onsite Today:   
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
None

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT:  50 NUMBER OF GRIDS GEO SURVEYED TODAY:  1
IDENTITY OF GRIDS GEO SURVEYED TODAY:
NUMBER OF GRIDS GEO SURVEYED TO DATE:   50 PERCENT COMPLETE:  100%
NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MANHOURS SPENT REWORKING GRIDS:
NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:
NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:
NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:
NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:
POUNDS OF SCRAP TODAY:   lbs POUNDS OF SCRAP TO DATE:   1130 lbs

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.
Good day today, completed Geophysics on all grids and commenced reacquisition.  Completed
reacquisition on approximately 100 targets (anomalies).  Data received so far has been very
accurate, most distances from GPS coordinate to actual target is approximately 6 inches.
Many of the reacquisitions have been right on the money.  The maximum distance has been 
approximately 18 inches.  On all reacquisitions today, we only had one false positive.

QUALITY CONTROL AUDITS:  See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A
The following grids were accepted today by the Government: N/A
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable
Tailgate Safety Meeting; Inspections:  None today

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature) RALPH A. PARADINE, JR. Date: 4-Feb-03
(Typed Name)   

East Elliott DAR 2 1/6/2004



DAILY ACTIVITIES REPORT DATE: 5-Feb-03
SCI UXO/OE SERVICES SerNo:  015

CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS 
USACE PROJECT NO:  J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
PARADINE, RALPH A., JR. UXO Tech III - UXO Safety Off. 10

UXO QC Spec
UXO Technician II
UXO Technician II

Chris Meyer GMS, Inc 10
Jerry Grose GMS, Inc 10
Warren Ogden GMS, Inc 10

Totals 40 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
Ford F250 Pickup-Rental SCI 659169018 None
EM 61 Coils GMS, Inc BRJ00-5 None
EM 61 Console GMS, Inc 011840-3 None
Fisher Impulse GMS, Inc 31079 None
Schonstedt GA-52CX GMS, Inc 208306 None
Chevy Astro Van GMS, Inc 4TFL725 None
Chevy Astro Van GMS, Inc 4ZLP353 None
Total Station Survey Instrument GMS, Inc Set S115 None

EXPOSURE DATA(includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 
START OF PROJECT

Manhours worked onsite (including mob/demob) 40 534
Vehicle mileage (to include POV for mob/demob) 65 730
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: None 46 to 72 Partly Cloudy to Mostly Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:   None

VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today:   BJ Allen & John Mouer
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
None

East Elliott DAR 1 1/6/2004



PRODUCTION DATA
TOTAL NUMBER OF ANOMALIES IN PROJECT:  500 (TO ID) NUMBER OF ANOMALIES SURVEYED TODAY:  100
IDENTITY OF GRIDS GEO SURVEYED TODAY:
NUMBER OF ANOMALIES SURVEYED TO DATE:   APPROX 200 PERCENT COMPLETE:  40%
NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MANHOURS SPENT REWORKING GRIDS:
NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:
NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:
NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:
NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:
POUNDS OF SCRAP TODAY:  0 lbs POUNDS OF SCRAP TO DATE:   1130 lbs

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.
Fair day today, we had to redo some data collection on Northeast side of site due to data being
corrupted.  We then commenced target (anomaly) reacquisition.  We started out good, then had
to suspend operations for awhile due to a PDOP spike.  Most reacquisitions, like yesterday, were
pretty much right on the money with most being within 8 to 12 inches.  A few were a little more
than that, but still relatively close.  The data we are getting from GMS, Inc. is very good.  We had
BJ Allen on site today which was a pleasant surprise, we did not expect him on site until 
tomorrow.  We also had John Mouer, the Corps Biologist, on site.  We cleaned up the remainder of
 the green waste (brush clippings) on site and took 4 loads to the Sycamore Landfill.  The landfill
again waived the $20.00 per load fee.

QUALITY CONTROL AUDITS:  See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A
The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable
Tailgate Safety Meeting; Inspections:  

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature) RALPH A. PARADINE, JR. Date: 5-Feb-03
(Typed Name)   

East Elliott DAR 2 1/6/2004



DAILY ACTIVITIES REPORT DATE: 4-Feb-03
SCI UXO/OE SERVICES SerNo:  014

CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS 
USACE PROJECT NO:  J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
PARADINE, RALPH A., JR. UXO Tech III - UXO Safety Off. 10

UXO QC Spec
UXO Technician II
UXO Technician II

Jerry Grose GMS, Inc 10
Warren Ogden GMS, Inc 10
Chris Meyer GMS, Inc 10

Totals 40 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
Ford F250 Pickup SCI 659169018 None
EZ GO Motorized Cart GMS, Inc 8997420 None Rental--Returned
EM 61 Coils GMS, Inc BRJ00-5 None
EM 61 Console GMS, Inc 011840-3 None
Fisher Impulse GMS, Inc 31079 None
Schonstedt GA-52CX GMS, Inc 208306 None
Chevy Astro Van GMS, Inc 4TFL725 None
Chevy Astro Van GMS, Inc 4ZLP353 None
Total Station Survey Instrument GMS, Inc Set S115 None
EXPOSURE DATA(includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 

START OF PROJECT
Manhours worked onsite (including mob/demob) 40 494
Vehicle mileage (to include POV for mob/demob) 60 665
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION
BJ Allen; USACE, LA DISTR Check-in to ascertain job status
Leo Carden; SCI UXO/OE Svcs Clarification of orders from client

SITE VISITORS
NAME ORGANIZATION PURPOSE
None

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: None 46 to 70 Partly cloudy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:   None

VERBAL COMMUNICATIONS FROM CLIENT

East Elliott DAR 1 1/6/2004



CESPL Representative(s) Onsite Today:   
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
None

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT:  50 NUMBER OF GRIDS GEO SURVEYED TODAY:  1
IDENTITY OF GRIDS GEO SURVEYED TODAY:
NUMBER OF GRIDS GEO SURVEYED TO DATE:   50 PERCENT COMPLETE:  100%
NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MANHOURS SPENT REWORKING GRIDS:
NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:
NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:
NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:
NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:
POUNDS OF SCRAP TODAY:   lbs POUNDS OF SCRAP TO DATE:   1130 lbs

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.
Good day today, completed Geophysics on all grids and commenced reacquisition.  Completed
reacquisition on approximately 100 targets (anomalies).  Data received so far has been very
accurate, most distances from GPS coordinate to actual target is approximately 6 inches.
Many of the reacquisitions have been right on the money.  The maximum distance has been 
approximately 18 inches.  On all reacquisitions today, we only had one false positive.

QUALITY CONTROL AUDITS:  See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A
The following grids were accepted today by the Government: N/A
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable
Tailgate Safety Meeting; Inspections:  None today

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature) RALPH A. PARADINE, JR. Date: 4-Feb-03
(Typed Name)   

East Elliott DAR 2 1/6/2004



DAILY ACTIVITIES REPORT DATE: 6-Feb-03
SCI UXO/OE SERVICES SerNo: 016

CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS 
USACE PROJECT NO:  J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
PARADINE, RALPH A., JR. UXO Tech III - UXO Safety Off. 11

UXO QC Spec
UXO Technician II
UXO Technician II

Chris Meyer GMS, Inc 11
Jerry Grose GMS, Inc 11
Warren Ogden GMS, Inc 11

Totals 44 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
Ford F250 Pickup-Rental SCI 659169018 None
EM 61 Coils GMS, Inc BRJ00-5 None
EM 61 Console GMS, Inc 011840-3 None
Fisher Impulse GMS, Inc 31079 None
Schonstedt GA-52CX GMS, Inc 208306 None
Chevy Astro Van GMS, Inc 4TFL725 None
Chevy Astro Van GMS, Inc 4ZLP353 None
Total Station Survey Instrument GMS, Inc Set S115 None

EXPOSURE DATA(includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 
START OF PROJECT

Manhours worked onsite (including mob/demob) 44 578
Vehicle mileage (to include POV for mob/demob) 60 790
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: None 42 to 70 Partly Cloudy to Mostly Sunny
CUMULATIVE HOURS - DAYS LOST TO WEATHER:   None

VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today:   BJ Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

East Elliott DAR 1 1/6/2004



(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
None

PRODUCTION DATA
TOTAL NUMBER OF ANOMALIES IN PROJECT:  500 (TO ID) NUMBER OF ANOMALIES SURVEYED TODAY:  150
IDENTITY OF GRIDS GEO SURVEYED TODAY:
NUMBER OF ANOMALIES SURVEYED TO DATE:   APPROX 350 PERCENT COMPLETE:  70%
NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MANHOURS SPENT REWORKING GRIDS:
NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:
NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:
NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:
NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:
POUNDS OF SCRAP TODAY:  0 lbs POUNDS OF SCRAP TO DATE:   1130 lbs

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.
Slow start today,  GMS Inc. had a problem loading some of the files in the data recorder.  They
were not able to get to the site until almost 0930.  Once they arrived and we got the equipment up
and running we had a good day.  We reacquired approximately 150 targets. We worked until dark
at 1800 to make up for the late start this morning.  We should have no problem finishing up with
the reacquisition tomorrow.

QUALITY CONTROL AUDITS:  See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A
The following grids were accepted today by the Government: N/A
SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable
Tailgate Safety Meeting; Inspections:  

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature) RALPH A. PARADINE, JR. Date: 6-Feb-03
(Typed Name)   

East Elliott DAR 2 1/6/2004



DAILY ACTIVITIES REPORT DATE: 7-Feb-03
SCI UXO/OE SERVICES SerNo:  017 Final

CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS 
USACE PROJECT NO:  J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
PARADINE, RALPH A., JR. UXO Tech III - UXO Safety Off. 10

UXO QC Spec
UXO Technician II
UXO Technician II

Jerry Grose GMS, Inc 10
Warren Ogden GMS, Inc 10
Mike Green GMS, Inc 10

Totals 40 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
Ford F250 Pickup-Rental SCI 659169018 None
EM 61 Coils GMS, Inc BRJ00-5 None
EM 61 Console GMS, Inc 011840-3 None
Fisher Impulse GMS, Inc 31079 None
Schonstedt GA-52CX GMS, Inc 208306 None
Chevy Astro Van GMS, Inc 4TFL725 None
Chevy Astro Van GMS, Inc 4ZLP353 None
Total Station Survey Instrument GMS, Inc Set S115 None

EXPOSURE DATA(includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 
START OF PROJECT

Manhours worked onsite (including mob/demob) 48 582
Vehicle mileage (to include POV for mob/demob) 75 805
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: None 45 to 72 Mostly Cloudy to Partly Cloudy
CUMULATIVE HOURS - DAYS LOST TO WEATHER:   None

VERBAL COMMUNICATIONS FROM CLIENT

East Elliott DAR 1 1/6/2004



CESPL Representative(s) Onsite Today:   BJ Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS
None

PRODUCTION DATA
TOTAL NUMBER OF ANOMALIES IN PROJECT:  500 (TO ID) NUMBER OF ANOMALIES SURVEYED TODAY: 163
IDENTITY OF GRIDS GEO SURVEYED TODAY:
NUMBER OF ANOMALIES SURVEYED TO DATE:   513 PERCENT COMPLETE:  103%
NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:
IDENTITY OF GRIDS QC'D TODAY:
NUMBER OF GRIDS FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
IDENTITY OF GRIDS WHICH FAILED QC TODAY:
NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MANHOURS SPENT REWORKING GRIDS:
NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:
NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:
NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:
NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:
POUNDS OF SCRAP TODAY:  0 lbs POUNDS OF SCRAP TO DATE:   1130 lbs

GENERAL COMMENTS
(Include any delays in work progress, any possible modifications and/or claims, evaluation of work progress to include
progress on critical path, work sequence, work behind schedule,  proper staffing of trades and conflicts between
trades.) Narrative of what was accomplished this date to include subcontractor activities.
Final Report:  Great day today!  Completed all assigned tasks.  Completed the target (anomaly)
reacquisition today.  All rental equipment used on this project that has not been turned in already
will be turned-in in the morning.  Called BJ Allen on his cell phone when we secured the gate and
departed the site.
QUALITY CONTROL AUDITS:  See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable
Tailgate Safety Meeting; Inspections:  

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature) RALPH A. PARADINE, JR. Date: 7-Feb-03
(Typed Name)   

East Elliott DAR 2 1/6/2004



DAILY ACTIVITIES REPORT DATE: 8-18-2003
SCI UXO/OE SERVICES SerNo: 018

CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS 
USACE PROJECT NO:  J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
Poole, James F. UXO Tech III - UXO Safety Off. 2 8
Adams, Stanley UXO QC Spec 2 8
Montez, Frank UXO Technician II 0 Mob In
Pumford, Jamie UXO Technician II 0 Mob In

Totals 4 0 32
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
Ford F250 Pickup-Rental SCI 0
Schonstedt CX 52 (4) GFE New Issue
White Surf-PI (1) GFE New Issue
Moterola Radios (6) GFE New Issue
Radio Charger (1) GFE New Issue

EXPOSURE DATA(includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 
START OF PROJECT

Manhours worked onsite (including mob/demob) 32 32
Vehicle mileage (to include POV for mob/demob)
Lost-time due to on-the-job accidents

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 80-90 Sunny & Hot
CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

East Elliott DAR 1 1/6/2004



VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today: B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: NUMBER OF GRIDS CLEARED TODAY:
IDENTITY OF GRIDS CLEARED TODAY:
NUMBER OF GRIDS CLEARED TO DATE: PERCENT COMPLETE:
NUMBER OF GRIDS QC'D TODAY: NUMBER OF GRIDS QC'D TO DATE:
IDENTITY OF GRIDS QC'D TODAY: ANOMOLIES CLEARED TO DATE: 0 of 499
NUMBER OF GRIDS FAILED QC TODAY: ANOMOLIES WITH NOTHING FOUND:
IDENTITY OF GRIDS WHICH FAILED QC TODAY: NUMBER OF GRIDS FAILED QC TO DATE:
NUMBER OF GRIDS PASS QA TODAY: NUMBER OF GRIDS PASS QA TO DATE:
IDENTITY OF GRIDS WHICH PASS QA TODAY:
NUMBER OF GRIDS FAILED QA TODAY: NUMBER OF GRIDS FAILED QA TO DATE:
IDENTITY OF GRIDS WHICH FAILED QA TODAY:
MANHOURS SPENT REWORKING GRIDS:
NUMBER OF DIGS TODAY: NUMBER OF DIGS TO DATE:
NUMBER OF LIVE OE ITEMS TODAY: NUMBER OF LIVE OE ITEMS TO DATE:
NUMBER OF INERT OE ITEMS TODAY: NUMBER OF INERT OE ITEMS TO DATE:
NUMBER OF SMALL-ARMS TODAY: NUMBER OF SMALL-ARMS TO DATE:
POUNDS OF SCRAP TODAY: POUNDS OF SCRAP TO DATE:

GENERAL COMMENTS
Spent the day on equipment issue and inventory. GMS performed reacquisition of lost hub stakes and gridding.

Mob'd to site
QUALITY CONTROL AUDITS:  See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable
None, Mob'd to site

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature) Date: 8/18/2003
(Typed Name) James F. Poole

East Elliott DAR 2 1/6/2004



DAILY ACTIVITIES REPORT DATE: 8-19-2003
SCI UXO/OE SERVICES SerNo: 019

CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS 
USACE PROJECT NO:  J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
Poole, James F. UXO Tech III - UXO Safety Off. 10
Adams, Stanley UXO QC Spec 10
Montez, Frank UXO Technician II 10
Pumford, Jamie UXO Technician II 10

Totals 40 0 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
Ford F250 Pickup-Rental SCI 0
Schonstedt CX 52 (4) GFE New Issue
White Surf-PI (1) GFE New Issue
Moterola Radios (6) GFE New Issue
Radio Charger (1) GFE New Issue

EXPOSURE DATA(includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 
START OF PROJECT

Manhours worked onsite (including mob/demob) 40 72
Vehicle mileage (to include POV for mob/demob)
Lost-time due to on-the-job accidents

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 80-90 Sunny & Hot
CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

East Elliott DAR 1 1/6/2004



VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today: B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: NUMBER OF GRIDS CLEARED TODAY: 0
IDENTITY OF GRIDS CLEARED TODAY: N/A
NUMBER OF GRIDS CLEARED TO DATE: 0 PERCENT COMPLETE: 10.82%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 0
IDENTITY OF GRIDS QC'D TODAY: N/A
NUMBER OF GRIDS FAILED QC TODAY: N/A ANOMOLIES WITH NOTHING FOUND: 11
IDENTITY OF GRIDS WHICH FAILED QC TODAY: N/A NUMBER OF GRIDS FAILED QC TO DAT 0
NUMBER OF GRIDS PASS QA TODAY: N/A NUMBER OF GRIDS PASS QA TO DATE 0
IDENTITY OF GRIDS WHICH PASS QA TODAY: N/A
NUMBER OF GRIDS FAILED QA TODAY: N/A NUMBER OF GRIDS FAILED QA TO DAT 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY: N/A
MANHOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 54 NUMBER OF DIGS TO DATE: 54 of 499
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER OF LIVE OE ITEMS TO DATE: 0
NUMBER OF INERT OE ITEMS TODAY: 2 NUMBER OF INERT OE ITEMS TO DATE 2
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF SCRAP TODAY: POUNDS OF SCRAP TO DATE: 50

GENERAL COMMENTS
Arrived on site, conducted  safety brief with USACE, security, GMS, & SCI.
Press arrived on site and was briefed by USACE PAO.

QUALITY CONTROL AUDITS:  See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature) Date: 8/18/2003
(Typed Name) James F. Poole

East Elliott DAR 2 1/6/2004



DAILY ACTIVITIES REPORT DATE: 8-20-2003
SCI UXO/OE SERVICES SerNo: 020

CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS 
USACE PROJECT NO:  J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
Poole, James F. UXO Tech III - UXO Safety Off. 10
Adams, Stanley UXO QC Spec 10
Montez, Frank UXO Technician II 10
Pumford, Jamie UXO Technician II 10
Welk, Chuck GMS 10
Grose, Jerry GMS 10
Greene, Barbara Security 10
Greene, John Security 10

Totals 80 0 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
Ford F250 Pickup-Rental SCI 0
Case 950 Backhoe SCI 0
Schonstedt CX 52 (4) GFE 0
White Surf-PI (1) GFE 0
Moterola Radios (6) GFE 0
Radio Charger (1) GFE 0

EXPOSURE DATA(includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 
START OF PROJECT

Manhours worked onsite (including mob/demob) 80 192
Vehicle mileage (to include POV for mob/demob)
Lost-time due to on-the-job accidents 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
Cox, Calvin USACE Site Visit
Austreng, Jim DTSC, Cal EPA Site Visit
Gimeno, Alice DTSC, Cal EPA Site Visit
Leibel, Kim DTSC, Cal EPA Site Visit

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: .2" 75-89 Sunny & Hot, Turning cloudy in PM
CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

East Elliott DAR 1 1/6/2004



VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today: B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: NUMBER OF GRIDS CLEARED TODAY: 0
IDENTITY OF GRIDS CLEARED TODAY: N/A
NUMBER OF GRIDS CLEARED TO DATE: 0 PERCENT COMPLETE: 26.05%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 0
IDENTITY OF GRIDS QC'D TODAY: N/A
NUMBER OF GRIDS FAILED QC TODAY: N/A ANOMOLIES WITH NOTHING FOUND: 20
IDENTITY OF GRIDS WHICH FAILED QC TODAY: N/A ANOMOLIES REVISITED: 0
NUMBER OF GRIDS PASS QA TODAY: N/A NUMBER OF GRIDS PASS QA TO DATE 0
IDENTITY OF GRIDS WHICH PASS QA TODAY: N/A NUMBER OF GRIDS FAILED QC TO DAT 0
NUMBER OF GRIDS FAILED QA TODAY: N/A NUMBER OF GRIDS FAILED QA TO DAT 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY: N/A
MANHOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 76 NUMBER OF DIGS TO DATE: 130 of 499
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER OF LIVE OE ITEMS TO DATE: 0
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER OF INERT OE ITEMS TO DATE 2
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF SCRAP TODAY: 60 POUNDS OF SCRAP TO DATE: 110

GENERAL COMMENTS
Arrived on site, conducted  safety brief with USACE, security, GMS, & SCI.
Site visit by USACE & DTSC.
Work is progressing well but will pause tomorrow for brush clearance over geo holidays.

QUALITY CONTROL AUDITS:  See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature) Date: 8/20/2003
(Typed Name) James F. Poole

East Elliott DAR 2 1/6/2004



DAILY ACTIVITIES REPORT DATE: 8-21-2003
SCI UXO/OE SERVICES SerNo: 021

CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS 
USACE PROJECT NO:  J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
Poole, James F. UXO Tech III - UXO Safety Off. 10
Adams, Stanley UXO QC Spec 10
Montez, Frank UXO Technician II 10
Pumford, Jamie UXO Technician II 10
Welk, Chuck GMS 10
Grose, Jerry GMS 10
Greene, Barbara Security 10
White, Jonathan Security 10

Totals 80 0 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
Ford F250 Pickup-Rental SCI 0
John Deere, 310 Backhoe SCI 0 Changed-fuel pump
Schonstedt CX 52 (4) GFE 0
White Surf-PI (1) GFE 0
Moterola Radios (6) GFE 0
Radio Charger (1) GFE 0

EXPOSURE DATA(includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 
START OF PROJECT

Manhours worked onsite (including mob/demob) 80 272
Vehicle mileage (to include POV for mob/demob) 550 160 710
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
None

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 75-89 Sunny & Hot
CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

East Elliott DAR 1 1/6/2004



VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today: B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 79 NUMBER OF GRIDS CLEARED TODAY: 5
IDENTITY OF GRIDS CLEARED TODAY: C2,3,4,5,6
NUMBER OF GRIDS CLEARED TO DATE: 5 of  79 PERCENT COMPLETE: 40.88%
NUMBER OF GRIDS QC'D TODAY: 5 NUMBER OF GRIDS QC'D TO DATE: 5 of  79
IDENTITY OF GRIDS QC'D TODAY: C2,3,4,5,6
NUMBER OF GRIDS FAILED QC TODAY: 0 ANOMOLIES WITH NOTHING FOUND: 30
IDENTITY OF GRIDS WHICH FAILED QC TODAY: N/A ANOMOLIES REVISITED: 0
NUMBER OF GRIDS PASS QA TODAY: N/A NUMBER OF GRIDS PASS QA TO DATE 0
IDENTITY OF GRIDS WHICH PASS QA TODAY: N/A NUMBER OF GRIDS FAILED QC TO DAT 0
NUMBER OF GRIDS FAILED QA TODAY: N/A NUMBER OF GRIDS FAILED QA TO DAT 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY: N/A
MANHOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 74 NUMBER OF DIGS TO DATE: 204 of 499
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER OF LIVE OE ITEMS TO DATE: 0
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER OF INERT OE ITEMS TO DATE 2
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF SCRAP TODAY: 40 POUNDS OF SCRAP TO DATE: 150

GENERAL COMMENTS
Arrived on site, conducted  safety brief with USACE, security, GMS, & SCI.
Cleared 74 anomolies in 5 grids by noon and began brush clearance over holidays

QUALITY CONTROL AUDITS:  See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature) Date: 8/21/2003
(Typed Name) James F. Poole

East Elliott DAR 2 1/6/2004



DAILY ACTIVITIES REPORT DATE: 8-25-2003
SCI UXO/OE SERVICES SerNo: 022

CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS 
USACE PROJECT NO:  J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
Poole, James F. UXO Tech III - UXO Safety Off. 10
Adams, Stanley UXO QC Spec 10
Montes, Frank UXO Technician II 10
Pumford, Jamie UXO Technician II 10
Welk, Chuck GMS 10
Grose, Jerry GMS 10
Greene, Barbara Security 10
White, Jonathan Security 10

Totals 80 0 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
Ford F250 Pickup-Rental SCI 0
John Deere, 310 Backhoe SCI 0
Schonstedt CX 52 (4) GFE 0
White Surf-PI (1) GFE 0
Motorola Radios (6) GFE 0
Radio Charger (1) GFE 0

EXPOSURE DATA(includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 
START OF PROJECT

Manhours worked onsite (including mob/demob) 80 352
Vehicle mileage (to include POV for mob/demob) 550 160 710
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
None

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 75-89 Sunny & Hot
CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

East Elliott DAR 1 1/6/2004



VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today: B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 79 NUMBER OF GRIDS CLEARED TODAY: 5
IDENTITY OF GRIDS CLEARED TODAY: PERCENT OF GRIDS COMPLETE: 38%
NUMBER OF GRIDS CLEARED TO DATE: 30 of  79 PERCENT OF ANOMALIES COMPLETE: 52.10%
NUMBER OF GRIDS QC'D TODAY: 15 NUMBER OF GRIDS QC'D TO DATE: 20 of  79
IDENTITY OF GRIDS QC'D TODAY: See QCIR
NUMBER OF GRIDS FAILED QC TODAY: 0 ANOMOLIES WITH NOTHING FOUND: 34
IDENTITY OF GRIDS WHICH FAILED QC TODAY: N/A ANOMOLIES REVISITED: 3
NUMBER OF GRIDS PASS QA TODAY: N/A NUMBER OF GRIDS PASS QA TO DATE 0
IDENTITY OF GRIDS WHICH PASS QA TODAY: N/A NUMBER OF GRIDS FAILED QC TO DAT 0
NUMBER OF GRIDS FAILED QA TODAY: N/A NUMBER OF GRIDS FAILED QA TO DAT 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY: N/A
MANHOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 56 NUMBER OF DIGS TO DATE: 260 of 499
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER OF LIVE OE ITEMS TO DATE: 0
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER OF INERT OE ITEMS TO DATE 4
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF SCRAP TODAY: 40 POUNDS OF SCRAP TO DATE: 190

GENERAL COMMENTS
Arrived on site, conducted  safety brief with USACE, security, GMS, & SCI.
Completed required brush clearance and continued anomaly investigations.
GMS mapped in the West end of the property.
QC checked all grids done to date.

QUALITY CONTROL AUDITS:  See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature) Original Signed Date: 8/25/2003
(Typed Name) James F. Poole

East Elliott DAR 2 1/6/2004



DAILY ACTIVITIES REPORT DATE: 8-26-2003
SCI UXO/OE SERVICES SerNo: 023

CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS 
USACE PROJECT NO:  J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
Poole, James F. UXO Tech III - UXO Safety Off. 10
Adams, Stanley UXO QC Spec 10
Montes, Frank UXO Technician II 10
Pumford, Jamie UXO Technician II 10
Welk, Chuck GMS 10
Grose, Jerry GMS 10
Greene, Barbara Security 10
White, Jonathan Security 10

Totals 80 0 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
Ford F250 Pickup-Rental SCI 0
John Deere, 310 Backhoe SCI 0
Schonstedt CX 52 (4) GFE 0
White Surf-PI (1) GFE 0
Motorola Radios (6) GFE 0
Radio Charger (1) GFE 0

EXPOSURE DATA(includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 
START OF PROJECT

Manhours worked onsite (including mob/demob) 80 432
Vehicle mileage (to include POV for mob/demob) 20 730
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
None

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 75-89 Sunny & Hot
CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

East Elliott DAR 1 1/6/2004



VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today: B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 79 NUMBER OF GRIDS CLEARED TODAY: 5
IDENTITY OF GRIDS CLEARED TODAY: PERCENT OF GRIDS COMPLETE: 38%
NUMBER OF GRIDS CLEARED TO DATE: 35 of  79 PERCENT OF ANOMALIES COMPLETE: 71.34%
NUMBER OF GRIDS QC'D TODAY: 15 NUMBER OF GRIDS QC'D TO DATE: 20 of  79
IDENTITY OF GRIDS QC'D TODAY: See QCIR
NUMBER OF GRIDS FAILED QC TODAY: 0 ANOMOLIES WITH NOTHING FOUND: 31
IDENTITY OF GRIDS WHICH FAILED QC TODAY: N/A ANOMOLIES REVISITED: 10
NUMBER OF GRIDS PASS QA TODAY: N/A NUMBER OF GRIDS PASS QA TO DATE 0
IDENTITY OF GRIDS WHICH PASS QA TODAY: N/A NUMBER OF GRIDS FAILED QC TO DAT 0
NUMBER OF GRIDS FAILED QA TODAY: N/A NUMBER OF GRIDS FAILED QA TO DAT 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY: N/A
MANHOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 96 NUMBER OF DIGS TO DATE: 356 of 499
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER OF LIVE OE ITEMS TO DATE: 0
NUMBER OF INERT OE ITEMS TODAY: 3 NUMBER OF INERT OE ITEMS TO DATE 7
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF SCRAP TODAY: 40 POUNDS OF SCRAP TO DATE: 230

GENERAL COMMENTS
Arrived on site, conducted  safety brief with USACE, security, GMS, & SCI.
Conducted geophysical anomaly investigations.
GMS conducted reacquisition and geophysical mapping activities.
QC returned weed-eater to rental office and checked yesterdays investigations (see QCIR).

QUALITY CONTROL AUDITS:  See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature) Original Signed Date: 8/26/2003
(Typed Name) James F. Poole

East Elliott DAR 2 1/6/2004



DAILY ACTIVITIES REPORT DATE: 8-27-2003
SCI UXO/OE SERVICES SerNo: 024

CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS 
USACE PROJECT NO:  J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
Poole, James F. UXO Tech III - UXO Safety Off. 10
Adams, Stanley UXO QC Spec 10
Montes, Frank UXO Technician II 10
Pumford, Jamie UXO Technician II 10
Welk, Chuck GMS 10
Grose, Jerry GMS 10
Greene, Barbara Security 10
White, Jonathan Security 10

Totals 80 0 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
Ford F250 Pickup-Rental SCI 0
John Deere, 310 Backhoe SCI 0
Schonstedt CX 52 (4) GFE 0
White Surf-PI (1) GFE 0
Motorola Radios (6) GFE 0
Radio Charger (1) GFE 0

EXPOSURE DATA(includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 
START OF PROJECT

Manhours worked onsite (including mob/demob) 80 512
Vehicle mileage (to include POV for mob/demob) 40 2121
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
None

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 75-89 Sunny & Hot
CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

East Elliott DAR 1 1/6/2004



VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today: B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 79 NUMBER OF GRIDS CLEARED TODAY: 5
IDENTITY OF GRIDS CLEARED TODAY: PERCENT OF GRIDS COMPLETE: 46%
NUMBER OF GRIDS CLEARED TO DATE: 36 of  79 PERCENT OF ANOMALIES COMPLETE: 81.00%
NUMBER OF GRIDS QC'D TODAY: 15 NUMBER OF GRIDS QC'D TO DATE: 20 of  79
IDENTITY OF GRIDS QC'D TODAY: See QCIR
NUMBER OF GRIDS FAILED QC TODAY: 0 ANOMOLIES WITH NOTHING FOUND: 33
IDENTITY OF GRIDS WHICH FAILED QC TODAY: N/A ANOMOLIES REVISITED: 12
NUMBER OF GRIDS PASS QA TODAY: N/A NUMBER OF GRIDS PASS QA TO DATE 0
IDENTITY OF GRIDS WHICH PASS QA TODAY: N/A NUMBER OF GRIDS FAILED QC TO DAT 0
NUMBER OF GRIDS FAILED QA TODAY: N/A NUMBER OF GRIDS FAILED QA TO DAT 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY: N/A
MANHOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 48 NUMBER OF DIGS TO DATE: 404 of 499
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER OF LIVE OE ITEMS TO DATE: 0
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER OF INERT OE ITEMS TO DATE 7
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF SCRAP TODAY: 90 POUNDS OF SCRAP TO DATE: 320

GENERAL COMMENTS
Arrived on site, conducted  safety brief with USACE, security, GMS, & SCI.
Conducted geophysical anomaly investigations. Located culvert under road.
GMS conducted reacquisition and geophysical mapping activities.

QUALITY CONTROL AUDITS:  See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature) Original Signed Date: 8/27/2003
(Typed Name) James F. Poole

East Elliott DAR 2 1/6/2004



DAILY ACTIVITIES REPORT DATE: 8-28-2003
SCI UXO/OE SERVICES SerNo: 025

CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS 
USACE PROJECT NO:  J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
Poole, James F. UXO Tech III - UXO Safety Off. 10
Adams, Stanley UXO QC Spec 10
Montes, Frank UXO Technician II 10
Pumford, Jamie UXO Technician II 10
Welk, Chuck GMS 10
Grose, Jerry GMS 10
Greene, Barbara Security 10
White, Jonathan Security 10

Totals 80 0 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
Ford F250 Pickup-Rental SCI 0
John Deere, 310 Backhoe SCI 0
Schonstedt CX 52 (4) GFE 0
White Surf-PI (1) GFE 0
Motorola Radios (6) GFE 0
Radio Charger (1) GFE 0

EXPOSURE DATA(includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 
START OF PROJECT

Manhours worked onsite (including mob/demob) 80 592
Vehicle mileage (to include POV for mob/demob) 40 2161
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
None

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 75-89 Sunny & Hot
CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

East Elliott DAR 1 1/6/2004



VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today: B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 79 NUMBER OF GRIDS CLEARED TODAY: 4
IDENTITY OF GRIDS CLEARED TODAY: PERCENT OF GRIDS COMPLETE: 51%
NUMBER OF GRIDS CLEARED TO DATE: 40 of  79 PERCENT OF ANOMALIES COMPLETE: 88.00%
NUMBER OF GRIDS QC'D TODAY: 15 NUMBER OF GRIDS QC'D TO DATE: 20 of  79
IDENTITY OF GRIDS QC'D TODAY: See QCIR NUMBER GRIDS FAILED QC TO DATE: 0
NUMBER OF GRIDS FAILED QC TODAY: 0 ANOMOLIES WITH NOTHING FOUND: 33
IDENTITY OF GRIDS WHICH FAILED QC TODAY: N/A ANOMOLIES REVISITED: 12
NUMBER OF GRIDS PASS QA TODAY: 35
IDENTITY OF GRIDS WHICH PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE 35
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DAT 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY: 0
MANHOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 34 NUMBER OF DIGS TO DATE: 438 of 499
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER OF LIVE OE ITEMS TO DATE: 0
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER OF INERT OE ITEMS TO DATE 7
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF SCRAP TODAY: 50 POUNDS OF SCRAP TO DATE: 370

GENERAL COMMENTS
Arrived on site, conducted  safety brief with USACE, security, GMS, & SCI.
Conducted geophysical anomaly investigations.
GMS conducted reacquisition and geophysical mapping activities.

QUALITY CONTROL AUDITS:  See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature) Original Signed Date: 8/28/2003
(Typed Name) James F. Poole

East Elliott DAR 2 1/6/2004



DAILY ACTIVITIES REPORT DATE: 8-29-03 thru 9-
SCI UXO/OE SERVICES SerNo: 026

CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS 
USACE PROJECT NO:  J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
Poole, James F. UXO Tech III - UXO Safety Off. 0
Adams, Stanley UXO QC Spec 0
Montes, Frank UXO Technician II 0
Pumford, Jamie UXO Technician II 0
Welk, Chuck GMS 0
Grose, Jerry GMS 0
Greene, Barbara Security 0
White, Jonathan Security 0

Totals 0 0 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
Ford F250 Pickup-Rental SCI 0
John Deere, 310 Backhoe SCI 0
Schonstedt CX 52 (4) GFE 0
White Surf-PI (1) GFE 0
Motorola Radios (6) GFE 0
Radio Charger (1) GFE 0

EXPOSURE DATA(includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 
START OF PROJECT

Manhours worked onsite (including mob/demob) 0 592
Vehicle mileage (to include POV for mob/demob) 0 2161
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
None

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 75-89 Sunny & Hot
CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

East Elliott DAR 1 1/6/2004



VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today: B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 79 NUMBER OF GRIDS CLEARED TODAY: 0
IDENTITY OF GRIDS CLEARED TODAY: PERCENT OF GRIDS COMPLETE: 65%
NUMBER OF GRIDS CLEARED TO DATE: 46 of  79 PERCENT OF ANOMALIES COMPLETE: 90.00%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 43 of  79
IDENTITY OF GRIDS QC'D TODAY: See QCIR NUMBER GRIDS FAILED QC TO DATE: 0
NUMBER OF GRIDS FAILED QC TODAY: 0 ANOMOLIES WITH NOTHING FOUND: 33
IDENTITY OF GRIDS WHICH FAILED QC TODAY: N/A ANOMOLIES REVISITED: 12
NUMBER OF GRIDS PASS QA TODAY: 0
IDENTITY OF GRIDS WHICH PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE 35
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DAT 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY: 0
MANHOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 438 of 499
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER OF LIVE OE ITEMS TO DATE: 0
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER OF INERT OE ITEMS TO DATE 8
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF SCRAP TODAY: 0 POUNDS OF SCRAP TO DATE: 370

GENERAL COMMENTS
Arrived on site, conducted  safety brief with USACE, security, GMS, & SCI.
Conducted geophysical anomaly investigations.
GMS conducted reacquisition. Seed item #267 found today, was not a pick for investigation.

QUALITY CONTROL AUDITS:  See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature) Original Signed Date: 9/2/2003
(Typed Name) Stanley H. Adams

East Elliott DAR 2 1/6/2004



-2-2003

East Elliott DAR 3 1/6/2004



DAILY ACTIVITIES REPORT DATE: 9-2-2003
SCI UXO/OE SERVICES SerNo: 027

CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS 
USACE PROJECT NO:  J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
Poole, James F. UXO Tech III - UXO Safety Off. 0
Adams, Stanley UXO QC Spec 10
Montes, Frank UXO Technician II 10
Pumford, Jamie UXO Technician II 10
Welk, Chuck GMS 10
Grose, Jerry GMS 10
Greene, Barbara Security 10
White, Jonathan Security 10

Totals 70 0 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
Ford F250 Pickup-Rental SCI 0
John Deere, 310 Backhoe SCI 0
Schonstedt CX 52 (4) GFE 0
White Surf-PI (1) GFE 0
Motorola Radios (6) GFE 0
Radio Charger (1) GFE 0

EXPOSURE DATA(includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 
START OF PROJECT

Manhours worked onsite (including mob/demob) 70 662
Vehicle mileage (to include POV for mob/demob) 30 2191
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
None

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 75-89 Sunny & Hot
CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

East Elliott DAR 1 1/6/2004



VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today: B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 79 NUMBER OF GRIDS CLEARED TODAY: 4
IDENTITY OF GRIDS CLEARED TODAY: PERCENT OF GRIDS COMPLETE: 65%
NUMBER OF GRIDS CLEARED TO DATE: 46 of  79 PERCENT OF ANOMALIES COMPLETE: 90.00%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 43 of  79
IDENTITY OF GRIDS QC'D TODAY: See QCIR NUMBER GRIDS FAILED QC TO DATE: 0
NUMBER OF GRIDS FAILED QC TODAY: 0 ANOMOLIES WITH NOTHING FOUND: 33
IDENTITY OF GRIDS WHICH FAILED QC TODAY: N/A ANOMOLIES REVISITED: 12
NUMBER OF GRIDS PASS QA TODAY: 0
IDENTITY OF GRIDS WHICH PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE 35
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DAT 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY: 0
MANHOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 50 NUMBER OF DIGS TO DATE: 438 of 499
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER OF LIVE OE ITEMS TO DATE: 0
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER OF INERT OE ITEMS TO DATE 8
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF SCRAP TODAY: 50 POUNDS OF SCRAP TO DATE: 420

GENERAL COMMENTS
Arrived on site, conducted  safety brief with USACE, security, GMS, & SCI.
Conducted geophysical anomaly investigations.
GMS conducted reacquisition. Seed item #267 found today, was not a pick for investigation.

QUALITY CONTROL AUDITS:  See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature) Original Signed Date: 9/2/2003
(Typed Name) Stanley H. Adams

East Elliott DAR 2 1/6/2004



DAILY ACTIVITIES REPORT DATE: 9-3-2003
SCI UXO/OE SERVICES SerNo: 028

CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS 
USACE PROJECT NO:  J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
Poole, James F. UXO Tech III - UXO Safety Off. 0
Adams, Stanley UXO QC Spec 10
Montes, Frank UXO Technician II 10
Pumford, Jamie UXO Technician II 10
Welk, Chuck GMS 0
Grose, Jerry GMS 0
Bernidino Security 9
White, Jonathan Security 10

Totals 49 0 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
Ford F250 Pickup-Rental SCI 0
John Deere, 310 Backhoe SCI 0
Schonstedt CX 52 (4) GFE 0
White Surf-PI (1) GFE 0
Motorola Radios (6) GFE 0
Radio Charger (1) GFE 0

EXPOSURE DATA(includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 
START OF PROJECT

Manhours worked onsite (including mob/demob) 49 711
Vehicle mileage (to include POV for mob/demob) 20 2210
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
None

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 75-89 Sunny & Hot
CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

East Elliott DAR 1 1/6/2004



VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today: B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 79 NUMBER OF GRIDS CLEARED TODAY: 33
IDENTITY OF GRIDS CLEARED TODAY: PERCENT OF GRIDS COMPLETE: 100%
NUMBER OF GRIDS CLEARED TO DATE: 79 of  79 PERCENT OF ANOMALIES COMPLETE: 90.00%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 43 of  79
IDENTITY OF GRIDS QC'D TODAY: See QCIR NUMBER GRIDS FAILED QC TO DATE: 0
NUMBER OF GRIDS FAILED QC TODAY: 0 ANOMOLIES WITH NOTHING FOUND: 38
IDENTITY OF GRIDS WHICH FAILED QC TODAY: N/A ANOMOLIES REVISITED: 12
NUMBER OF GRIDS PASS QA TODAY: 0
IDENTITY OF GRIDS WHICH PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE 35
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DAT 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY: 0
MANHOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 59 NUMBER OF DIGS TO DATE: 566 of 566
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER OF LIVE OE ITEMS TO DATE: 0
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER OF INERT OE ITEMS TO DATE 11
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF SCRAP TODAY: 50 POUNDS OF SCRAP TO DATE: 470

GENERAL COMMENTS
Arrived on site, conducted  safety brief with USACE, security, & SCI.
Conducted geophysical anomaly investigations. Seed items A, B, and C where located today
Completed all anomalies investigation today.
QC will be done tomorrow on the remaining grids
QUALITY CONTROL AUDITS:  See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature) Original Signed Date: 9/3/2003
(Typed Name) Stanley H. Adams

East Elliott DAR 2 1/6/2004



DAILY ACTIVITIES REPORT DATE: 9-4-2003
SCI UXO/OE SERVICES SerNo: 029

CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS 
USACE PROJECT NO:  J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
Poole, James F. UXO Tech III - UXO Safety Off. 0
Adams, Stanley UXO QC Spec 10
Montes, Frank UXO Technician II 0 10
Pumford, Jamie UXO Technician II 10
Welk, Chuck GMS 0
Grose, Jerry GMS 0
Bernidino Security 6.5
White, Jonathan Security 6.5

Totals 33 10 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
Ford F250 Pickup-Rental SCI 0
John Deere, 310 Backhoe SCI 0
Schonstedt CX 52 (4) GFE 0
White Surf-PI (1) GFE 0
Motorola Radios (6) GFE 0
Radio Charger (1) GFE 0

EXPOSURE DATA(includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 
START OF PROJECT

Manhours worked onsite (including mob/demob) 33 744
Vehicle mileage (to include POV for mob/demob) 40 2250
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
None

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 75-89 Sunny & Hot
CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

East Elliott DAR 1 1/6/2004



VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today: B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 79 NUMBER OF GRIDS CLEARED TODAY: 0
IDENTITY OF GRIDS CLEARED TODAY: PERCENT OF GRIDS COMPLETE: 100%
NUMBER OF GRIDS CLEARED TO DATE: 79 of  79 PERCENT OF ANOMALIES COMPLETE: 100.00%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 43 of  79
IDENTITY OF GRIDS QC'D TODAY: See QCIR NUMBER GRIDS FAILED QC TO DATE: 0
NUMBER OF GRIDS FAILED QC TODAY: 0 ANOMOLIES WITH NOTHING FOUND: 38
IDENTITY OF GRIDS WHICH FAILED QC TODAY: N/A ANOMOLIES REVISITED: 12
NUMBER OF GRIDS PASS QA TODAY: 0
IDENTITY OF GRIDS WHICH PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE 79
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DAT 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY: 0
MANHOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 566 of 566
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER OF LIVE OE ITEMS TO DATE: 0
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER OF INERT OE ITEMS TO DATE 11
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF SCRAP TODAY: 0 POUNDS OF SCRAP TO DATE: 470

GENERAL COMMENTS
Arrived on site, conducted  safety brief with USACE, security, & SCI. Conducted QC of remaining grids.
Also performed sampling on areas that where non accessable with the EM61.
Of areas sampled fence post, barbed wire, and nails where found.
Total of digs for sample area was 65
QUALITY CONTROL AUDITS:  See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature) Original Signed Date: 9/4/2003
(Typed Name) Stanley H. Adams

East Elliott DAR 2 1/6/2004



DAILY ACTIVITIES REPORT DATE: 9-4-2003
SCI UXO/OE SERVICES SerNo: 029

CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS 
USACE PROJECT NO:  J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
Poole, James F. UXO Tech III - UXO Safety Off. 0
Adams, Stanley UXO QC Spec 10
Montes, Frank UXO Technician II 0 10
Pumford, Jamie UXO Technician II 10
Welk, Chuck GMS 0
Grose, Jerry GMS 0
Bernidino Security 6.5
White, Jonathan Security 6.5

Totals 33 10 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
Ford F250 Pickup-Rental SCI 0
John Deere, 310 Backhoe SCI 0
Schonstedt CX 52 (4) GFE 0
White Surf-PI (1) GFE 0
Motorola Radios (6) GFE 0
Radio Charger (1) GFE 0

EXPOSURE DATA(includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 
START OF PROJECT

Manhours worked onsite (including mob/demob) 33 744
Vehicle mileage (to include POV for mob/demob) 40 2250
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
None

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 75-89 Sunny & Hot
CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

East Elliott DAR 1 1/6/2004



VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today: B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 79 NUMBER OF GRIDS CLEARED TODAY: 0
IDENTITY OF GRIDS CLEARED TODAY: PERCENT OF GRIDS COMPLETE: 100%
NUMBER OF GRIDS CLEARED TO DATE: 79 of  79 PERCENT OF ANOMALIES COMPLETE: 100.00%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 43 of  79
IDENTITY OF GRIDS QC'D TODAY: See QCIR NUMBER GRIDS FAILED QC TO DATE: 0
NUMBER OF GRIDS FAILED QC TODAY: 0 ANOMOLIES WITH NOTHING FOUND: 38
IDENTITY OF GRIDS WHICH FAILED QC TODAY: N/A ANOMOLIES REVISITED: 12
NUMBER OF GRIDS PASS QA TODAY: 0
IDENTITY OF GRIDS WHICH PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE 79
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DAT 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY: 0
MANHOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 566 of 566
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER OF LIVE OE ITEMS TO DATE: 0
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER OF INERT OE ITEMS TO DATE 11
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF SCRAP TODAY: 0 POUNDS OF SCRAP TO DATE: 470

GENERAL COMMENTS
Arrived on site, conducted  safety brief with USACE, security, & SCI. Conducted QC of remaining grids.
Also performed sampling on areas that where non accessable with the EM61.
Of areas sampled fence post, barbed wire, and nails where found.
Total of digs for sample area was 65
QUALITY CONTROL AUDITS:  See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature) Original Signed Date: 9/4/2003
(Typed Name) Stanley H. Adams

East Elliott DAR 2 1/6/2004



DAILY ACTIVITIES REPORT DATE: 9-5-2003
SCI UXO/OE SERVICES SerNo: 030

CONTRACT DACA09-01-D-0005, TASK ORDER 1 PROJECT NAME: MISSION TRAILS 
USACE PROJECT NO:  J09CA006703 EQUESTRIAN CENTER SCI PROJECT 2044

PERSONNEL HOURS (includes subcontractors)
Hours Hours Misc. 

Name Position On-Site Absent
Poole, James F. UXO Tech III - UXO Safety Off. 0
Adams, Stanley UXO QC Spec 10
Montes, Frank UXO Technician II 10
Pumford, Jamie UXO Technician II 10
Welk, Chuck GMS 0
Grose, Jerry GMS 0
Bernidino Security 0
White, Jonathan Security 0

Totals 30 0 0
SCI/GFE EQUIPMENT UTILIZED

ITEM SCI/GFE NUMBER DOWN-TIME (HOURS) REASON
Ford F250 Pickup-Rental SCI 0
John Deere, 310 Backhoe SCI 0
Schonstedt CX 52 (4) GFE 0
White Surf-PI (1) GFE 0
Motorola Radios (6) GFE 0
Radio Charger (1) GFE 0

EXPOSURE DATA(includes subcontractors) TOTAL FOR THIS DATE TOTAL TO DATE FROM 
START OF PROJECT

Manhours worked onsite (including mob/demob) 30 774
Vehicle mileage (to include POV for mob/demob) 180 2430
Lost-time due to on-the-job accidents 0 0

IMPORTANT TELEPHONE CONVERSATIONS
PERSON CALLING TOPIC OF DISCUSSION

SITE VISITORS
NAME ORGANIZATION PURPOSE
None

WEATHER CONDITIONS
PRECIPITATION WITHIN TEMPERATURE RANGE: WEATHER CONDITIONS:
LAST 24 HOURS: 0 75-89 Sunny & Hot
CUMULATIVE HOURS - DAYS LOST TO WEATHER: None

East Elliott DAR 1 1/6/2004



VERBAL COMMUNICATIONS FROM CLIENT

CESPL Representative(s) Onsite Today: B.J. Allen
EXPLOSIVE ORDNANCE-RELATED MATERIAL RECORD

(to include donor materials)
NOMENCLATURE & CONDITION LOCATION DISPOSITION COMMENTS

PRODUCTION DATA
TOTAL NUMBER OF GRIDS IN PROJECT: 79 NUMBER OF GRIDS CLEARED TODAY: 0
IDENTITY OF GRIDS CLEARED TODAY: PERCENT OF GRIDS COMPLETE: 100%
NUMBER OF GRIDS CLEARED TO DATE: 79 of  79 PERCENT OF ANOMALIES COMPLETE: 100.00%
NUMBER OF GRIDS QC'D TODAY: 0 NUMBER OF GRIDS QC'D TO DATE: 43 of  79
IDENTITY OF GRIDS QC'D TODAY: See QCIR NUMBER GRIDS FAILED QC TO DATE: 0
NUMBER OF GRIDS FAILED QC TODAY: 0 ANOMOLIES WITH NOTHING FOUND: 38
IDENTITY OF GRIDS WHICH FAILED QC TODAY: N/A ANOMOLIES REVISITED: 12
NUMBER OF GRIDS PASS QA TODAY: 0
IDENTITY OF GRIDS WHICH PASS QA TODAY: 0 NUMBER OF GRIDS PASS QA TO DATE 79
NUMBER OF GRIDS FAILED QA TODAY: 0 NUMBER OF GRIDS FAILED QA TO DAT 0
IDENTITY OF GRIDS WHICH FAILED QA TODAY: 0
MANHOURS SPENT REWORKING GRIDS: 0
NUMBER OF DIGS TODAY: 0 NUMBER OF DIGS TO DATE: 566 of 566
NUMBER OF LIVE OE ITEMS TODAY: 0 NUMBER OF LIVE OE ITEMS TO DATE: 0
NUMBER OF INERT OE ITEMS TODAY: 0 NUMBER OF INERT OE ITEMS TO DATE 11
NUMBER OF SMALL-ARMS TODAY: 0 NUMBER OF SMALL-ARMS TO DATE: 0
POUNDS OF SCRAP TODAY: 0 POUNDS OF SCRAP TO DATE: 470

GENERAL COMMENTS
Went to March AFB and picked up equipment, and picked up supplys for chain saws and weedeater.

QUALITY CONTROL AUDITS:  See attached SCI Form(s) P-114
The following grids are ready for Government Acceptance Inspection: N/A

The following grids were accepted today by the Government: N/A

SAFETY MEETINGS/INSPECTIONS: See attached SCI Form(s) P-101, P-102, P-125 as applicable

CERTIFICATION
On behalf of SCI UXO/OE Services, I certify that this report is complete and correct and to the best of my knowledge, 

all equipment and material used and work performed during this reporting period are in compliance with the
contract plans and specifications excepted as noted above. 

(Signature) Original Signed Date: 9/5/2003
(Typed Name) Stanley H. Adams

East Elliott DAR 2 1/6/2004
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